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AGREEMENT 

BETWEEN 

THE BOARD OF REGENTS OF THE TEXAS A&M UNIVERSITY 

SYSTEM 

AND 

AYERS SAINT GROSS, 

ARCHITECT/ENGINEER 

This Agreement is effective as of  March 10, 2023 (the “Effective Date”), by and 

between the BOARD OF REGENTS OF THE TEXAS A&M UNIVERSITY SYSTEM 

(“Owner”) and Ayers Saint Gross, Architect/Engineer (the “Architect/Engineer” or “A/E”) for 

the: Health Sciences Education and Research Center and Western Hemispheric Trade 

Center Expansion construction project (the “Project”). 

Owner intends to construct the Project at Texas A&M International University, Laredo, 

Texas, for which, under a total cost allocation, Fifty-One Million, Two Hundred Fifteen 

Thousand, Nine Hundred Thirty-Three and no/100 dollars ($51,215,933.00) is the Amount 

Available for the Construction Contract (“AACC”). 

Article 1 

Architect/Engineer’s Services and Responsibilities 

The Architect/Engineer shall provide the usual and customary Basic Services necessary 

and reasonably inferable to complete the Project and each phase of the project described in 

Paragraphs 1.2 through 1.6 below, along with any Additional Services requested by the Owner. 

1.1 Architect/Engineer’s Basic Services 

1.1.1 Basic Services.  The Architect/Engineer’s Basic Services include all disciplines 

identified in Article 15 and all related usual and customary design, consultant, and other services 

necessary and reasonably inferable to complete the Project, or any phase of the Project, in 

accordance with the Owner’s requirements and the terms of this Agreement. 

1.1.2 Reimbursable Services.  Reimbursable Services are the services specifically 

identified in Paragraph 15.2 that are provided by the Architect/Engineer in conjunction with the 

delivery of Basic Services under this Agreement.  Compensation for Reimbursable Services will 

be made when the services are complete. 

1.1.3 The Program of Requirements (see Article 2) describes the intended project scope 

and character along with the anticipated Project Schedule and the Preliminary Project Cost.  The 

Program of Requirements is incorporated herein by reference.  It is the Architect/Engineer’s 

responsibility to review and understand the requirements of the Program of Requirements and to 

perform professional services so as to achieve those objectives. 



A/E -CMAR BIM                                                                                                        Contract No. 6084    

06/22                        Project No. 16-3382   

 

 4 

1.1.4 The Amount Available for the Construction Contract (“AACC”) for this Project is 

specified in Article 15.  The Architect/Engineer is responsible for managing the design of the 

Project so that the total construction cost does not exceed the Amount Available for the 

Construction Contract.  Evaluations of the Owner’s budget for the Project and Estimated 

Construction Costs prepared by the Architect/Engineer represent the Architect/Engineer’s 

judgment as a design professional familiar with the construction industry.  Bids or negotiated 

prices may vary from the Owner’s budget for the Project, or from the Estimated Construction Costs 

prepared or agreed to by the Architect/Engineer. 

1.1.5 The Owner may require the Architect/Engineer to provide services for the Project 

in up to three packages.  Each package shall have a unique AACC, which will be a part of the 

overall project AACC.  The Architect/Engineer is responsible for managing the design of each 

package so that the total construction cost for such package does not exceed the AACC for that 

package. The Architect/Engineer is responsible for managing the design of the Project so that total 

contract costs of all packages do not exceed the Project’s overall AACC. 

1.1.6 The Architect/Engineer shall manage the design of the Project to achieve the 

Program of Requirements’ objectives of scope and cost through completion and acceptance of the 

Construction Documents phase.  The Architect/Engineer shall advise the Owner of any 

adjustments to the scope or quality of the Project necessary to comply with the Amount Available 

for the Construction Contract during design development as part of Basic Services. 

1.1.7 The Architect/Engineer shall submit the names of all consultants, persons, or firms, 

that the Architect/Engineer proposes to use in the execution of its services and shall provide the 

Owner, upon request, with a fully executed copy of each contract or agreement that the 

Architect/Engineer enters into with any consultant.  The Architect/Engineer is responsible for 

coordinating the work of all of its consultants such that their services are appropriate for and 

adequately incorporated into the design of the Project.  The Owner reserves the right, in its sole 

discretion, to reject the employment by Architect/Engineer of any consultant for the Project to 

which Owner has a reasonable objection.  Architect/Engineer, however, shall not be required to 

contract with any consultant to which it has a reasonable objection. 

1.1.8 The Architect/Engineer shall pay for its consultants’ services out of its fees.  The 

Owner is not responsible for any consultant fees or costs unless expressly agreed to in writing. 

1.1.9 The Architect/Engineer agrees on allocating work to subcontractors (consultants) 

as listed (or indicated) on their HUB Subcontracting Plan, in accordance with The A&M System 

Policy on Historically Underutilized Businesses.  No changes to the HUB Subcontracting Plan 

may be made unless approved in writing by the Owner.  While this Agreement is in effect and 

until the expiration of one year after completion, the Owner may require information from the 

Architect/Engineer, and may conduct audits, to assure that the HUB Subcontracting Plan is 

followed. 

1.1.10 The Architect/Engineer shall, consistent with the AACC design the Project to 

incorporate current systems technology as appropriate to the stated mission of the institution and 

the programmed functional activities.  The technology shall be compatible with any existing 

facility and acceptable to the Owner. 
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1.1.11 The Architect/Engineer shall perform its services in accordance with the Owner 

furnished “Facility Design Guidelines”, a digital copy of which has been provided to 

Architect/Engineer and is incorporated herein by reference. 

1.1.12 The Architect/Engineer shall design the Project in accordance with the approved 

Campus Master Plan, a copy of which will be made available to Architect/Engineer. 

1.1.13 Basic design services shall include incorporation of the provisions of the Energy 

Conservation Design Standard for New State Buildings as administered by the State Energy 

Conservation Office (SECO), State Comptroller’s Office of the State of Texas.  Architect/Engineer 

shall provide the Owner with the SECO Compliance Certification and associated compliance 

documentation as required. 

1.1.14 The Architect/Engineer, as part of Basic Services, shall provide an economic 

evaluation for the potential of renewable energy applications pursuant to SECO requirements using 

RETScreen International Clean Energy Project Analysis software.  Analysis shall include solar 

energy, biomass energy, geothermal energy and wind energy. 

1.1.15 Basic design services shall include analysis and incorporation of on-site water 

reclamation technologies, pursuant to Section 447.004 Texas Government Code.  

Architect/Engineer shall provide the Owner with the SECO Compliance Certification and 

associated compliance documentation as required. 

1.1.16 The Architect/Engineer, as a part of Basic Services, shall employ sustainable design 

principles based on LEED 2009 as established by the U.S. Green Building Council.  Specifically 

employ those principles pertaining to energy and water conservation and indoor environmental 

quality.  Any energy modeling and/or daylighting studies, required to achieve these principles shall 

be included as part of Basic Services.  If the Owner chooses to pursue certification, registration 

and documentation with the U.S. Green Building Council, any such services provided by the 

Architect/Engineer will be an Additional Service.  The LEED Green Building Rating System and 

other similar environmental guidelines (collectively “LEED”) utilize certain design and usability 

recommendations on a project in order to promote an environmental friendly and energy efficient 

facility.  In addressing these guidelines, the Architect/Engineer shall perform its services in 

accordance with that degree of skill and care ordinarily exercised by similarly situated members 

of the Architect/Engineer’s profession involved in the design of similar projects in the same locale 

as the Project.   

1.1.17 Architect/Engineer shall use reasonable care consistent with the foregoing standard 

in interpreting and designing in accordance with LEED.  Architect/Engineer shall not be 

responsible for Contractor’s failure to adhere to the Contract Documents and any applicable laws, 

codes and regulations incorporated therein, nor for any changes to the design made by the Owner 

without the direct participation and written approval of the Architect/Engineer.   

1.1.18 The Architect/Engineer, as a part of Basic Services, shall provide life cycle cost 

analysis of major systems and materials to optimize the operating, maintenance and initial costs as 

well as to support Paragraph 1.1.16. 
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1.1.19 The Architect/Engineer, as part of Basic Services, shall review the Estimated 

Construction Cost prepared by the Construction Manager during all design phases and shall provide 

written comments.  If the Estimated Construction Cost exceeds the Amount Available for the 

Construction Contract at any time, the Owner will determine whether to increase the Amount 

Available for the Construction Contract or require the Architect/Engineer to revise the Project 

scope or quality to comply with the Amount Available for the Construction Contract at no 

additional cost to Owner.  Reductions in Project scope or quality are subject to Owner’s review 

and approval.  If the Estimated Construction Cost is below the Amount Available for the 

Construction Contract, the Owner and Architect/Engineer shall mutually agree on changes to the 

project scope or the Amount Available for the Construction Contract.  

1.1.20 The Architect/Engineer shall upload documents to the Owner’s project 

management information systems (PMIS) for review at completion of the Schematic Design and 

Design Development phases and at the stages of completion of the Construction Documents as 

described in Article 15.  The Architect/Engineer shall incorporate into the documents such 

corrections and amendments as the Owner requests, unless the Architect/Engineer provides the 

Owner with the Architect/Engineer’s reasonable objection to such corrections or amendments.  

The Architect/Engineer will be responsible for any damages incurred by the Owner to the extent 

they are found to be caused by Architect/Engineer’s failure to incorporate requested corrections 

and amendments to the documents.   

1.1.21 Owner will utilize a PMIS for tracking comments, issues, questions, resolutions, 

decisions, directions and other information matters that arise during the development of the 

model(s), Drawings and Specifications for the Project.  The Architect/Engineer shall provide a 

detailed written response to each of the Owner’s review comments indicating where and how they 

have been addressed in the design documents.  At each required document submittal stage, the 

Architect/Engineer shall have reviewed the previous comments and provided a response prior to 

the current submittal.  Failure to respond to the previous comments or to provide responses may 

result in reduction or rejection of the Architect/Engineer’s then current Statement for 

Architectural/Engineering Services until a proper response is obtained.  Owner’s approval of the 

revised drawing shall not be deemed to be an approval of any unlisted changes, and any costs or 

expense for any Architect/Engineer’s additional services subsequently incurred for such unlisted 

changes shall be borne by Architect/Engineer.  

1.1.22 The Architect/Engineer, as part of Basic Services, shall become sufficiently 

familiar with the existing facilities, systems and conditions at the Project site so that the proposed 

Project will properly interface functionally with them. 

1.1.23 Architect/Engineer agrees and acknowledges that Owner is entering into this 

Agreement in reliance on Architect/Engineer’s represented professional abilities with respect to 

performing Architect/Engineer’s services, duties, and obligations under this Agreement.  

Architect/Engineer agrees to use Architect/Engineer’s professional efforts, skill, judgment, and 

abilities in performing Architect/Engineer’s services.  Architect/Engineer shall perform its services 

diligently and shall endeavor to further the interest of the Owner in accordance with Owner’s 

requirements and procedures.  Architect/Engineer shall perform its services in accordance with the 

professional skill and care ordinarily provided by competent architects and engineers practicing in 

the same or similar locality and under the same or similar circumstances and professional license; 
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and as expeditiously as is prudent considering the ordinary professional skill and care of a 

competent architect and engineer (the “Standard of Care”). Subject to this Standard of Care, 

Architect/Engineer shall interpret and apply applicable national, federal, state, municipal, and State 

of Texas building and accessibility laws, regulations, codes, ordinances, orders and with those of 

any other body having jurisdiction in effect at the time the services are provided.  There are no 

obligations, commitments, or impediments of any kind known to the Architect/Engineer that will 

limit or prevent performance by Architect/Engineer of its services.  Architect/Engineer hereby 

agrees to correct, at its own cost, any of its services, and the services of its consultants, that do not 

meet the standard of care.  

1.1.24 Architect/Engineer shall take reasonable precautions to verify the accuracy and 

suitability of any drawings, plans, sketches, instructions, information, requirements, procedures, 

requests for action, and other data supplied to Architect/Engineer (by Owner or any other party) 

that Architect/Engineer uses for the Project.  Architect/Engineer shall identify to the Owner in 

writing any such documents or data which, in Architect/Engineer's professional opinion, are 

unsuitable, improper, or inaccurate in connection with the purposes for which such documents or 

data are furnished.  Owner does not warrant the accuracy or suitability of such documents or data 

as are furnished unless Architect/Engineer advises Owner in writing that in Architect/Engineer's 

professional opinion such documents or data are unsuitable, improper, or inaccurate and Owner 

confirms in writing that it wishes Architect/Engineer to proceed in accordance with the documents 

or data as originally given. 

1.1.25 Architect/Engineer’s services shall be free from any material errors or omissions in 

accordance with the Standard of Care.  Neither acceptance nor approval of Architect/Engineer’s 

services by the Owner shall relieve Architect/Engineer of any of its professional duties or release 

it from any liability, it being understood that Owner is, at all times, relying upon 

Architect/Engineer for its skill and knowledge in performing Architect/Engineer’s services.  

Owner shall have the right to reject any of Architect/Engineer’s services because of any fault or 

defect in the Project due to any material errors or omissions in the Plans, Drawings, Specifications, 

and other materials prepared by Architect/Engineer or its consultants.  Upon notice of any such 

errors or omissions, Architect/Engineer shall promptly provide any and all services necessary to 

correct or remedy them at no additional cost to the Owner.  Architect/Engineer’s obligation to 

correct its errors and omissions is in addition to, and not in substitution for, any other remedy for 

defective services which Owner may have at law or in equity, or both. 

1.1.26 The Architect/Engineer shall not proceed to any phase of design not expressly 

authorized by the Owner, except at the Architect/Engineer’s own financial risk. 

1.1.27 Architect/Engineer agrees to furnish efficient business administration and 

superintendence and to use Architect/Engineer’s professional skill to design the Project in an 

expeditious and economical manner consistent with the interest of Owner and Architect/Engineer’s 

professional skill and care. 

1.1.28 Architect/Engineer shall allocate adequate time, personnel and resources as 

necessary to perform its services.  Architect/Engineer’s Senior Principal(s) responsible for 

managing the Project is identified in Exhibit “A” and while employed by Architect/Engineer shall 

not be changed without the prior written approval of the Owner.  The day-to-day Project Team 
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will be led by the Senior Principal(s) unless otherwise directed by Owner or prevented by factors 

beyond the control of Architect/Engineer.  The Senior Principal(s) shall act on behalf of 

Architect/Engineer with respect to all phases of Architect/Engineer’s Services and shall be 

available as reasonably required for the benefit of the Project and Owner. 

1.1.29 Architect/Engineer shall review any applicable documents provided by the Owner 

and the visible existing conditions at the Project site to identify existing systems and construction 

which must be modified to accommodate the Architect/Engineer’s design for the Project and the 

construction of the Project.  The Architect/Engineer shall identify to Owner any observable 

discrepancies between the documents and visible conditions, and shall consult with the Owner on 

any special measures, services or further investigations required for Architect/Engineer to perform 

its services in accordance with the Standard of Care.  This review shall be accomplished by 

registered, professional architects and engineers, as appropriate.   

1.1.30 When the Project is subject to Texas Commission on Environmental Quality 

(TCEQ) regulations, Architect/Engineer shall coordinate all related design efforts, including the 

civil engineer and landscape architect, so that consideration of site design and Best Management 

Practices (BMP) are integrated.  

1.1.31 Insurance Coverage.  The Architect/Engineer shall obtain and maintain, for the 

duration of this Agreement or longer, the minimum insurance coverages set forth below.  With the 

exception of Professional Liability (E&O), all coverage shall be written on an occurrence basis.  

All coverage shall be underwritten by companies authorized to do business in the State of Texas 

or eligible surplus lines insurers operating in accordance with the Texas Insurance Code and have 

a financial strength rating of A- or better and a financial strength rating of VII or better as measured 

by A.M. Best Company or otherwise acceptable to Owner.  By requiring such minimum insurance, 

the Owner shall not be deemed or construed to have assessed the risk that may be applicable to the 

Architect/Engineer under this Agreement.  The Architect/Engineer shall assess its own risks and 

if it deems appropriate and/or prudent, maintain higher limits and/or broader coverages.  The 

Architect/Engineer is not relieved of any liability or other obligations assumed pursuant to this 

Agreement by reason of its failure to obtain or maintain insurance in sufficient amounts, duration, 

or types.  No policy will be canceled without unconditional written notice to Owner at least ten 

days before the effective date of the cancellation. 

Coverages Limit 

 

A.   Worker’s Compensation 

       Statutory Benefits (Coverage A) 

       Employers Liability (Coverage B) 

 

Statutory 

$1,000,000 Each Accident 

$1,000,000 Disease/Employee 

$1,000,000 Disease/Policy Limit 

 

 

B.   Automobile Liability 
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Business auto liability insurance covering all owned, non-owned or hired automobiles, with 

limits of not less than $1,000,000 single limit of liability per accident for bodily injury and 

property damage. 

  

Option: If a separate business auto liability policy is not available, coverage for hired and 

non-owned auto liability may be endorsed on the commercial general liability policy 

 

C.   Commercial General Liability 

       Aggregate Limit 

       Each Occurrence Limit 

       Personal/Advertising Injury 

       Products/Completed Operations 

       Damage to rented Premises 

       Medical Payments 

$2,000,000 

$1,000,000 

$1,000,000 

$1,000,000 

$   300,000 

$       5,000 

The required commercial general liability policy will be issued on a form that insures 

Architect/Engineer or its consultant’s liability for bodily injury (including death), property damage, 

personal and advertising injury assumed under the terms of this Agreement. 

D.  Umbrella Liability Insurance         $3,000,000 

 

E.   Professional Liability (Errors & Omissions) 

 The Architect/Engineer shall maintain Professional Liability that will cover all professional 

services rendered by or on behalf of Architect/Engineer and its consultants under this Agreement. 

Renewal policies written on a claims-made basis will maintain the same retroactive date as in effect 

at the inception of this Agreement. If coverage is written on a claims-made basis, Architect/Engineer 

agrees to purchase an Extended Reporting Period Endorsement, effective for two (2) full years after 

the expiration or cancellation of the policy. No professional liability policy written on an occurrence 

form will include a sunset or similar clause that limits coverage unless such clause provides coverage 

for at least two (2) years after the expiration of cancellation of this Agreement.  The professional 

liability insurance shall be in an amount based on the AACC and determined by the following 

chart: 

 

AACC         Limit 

$0 - $20,000,000      $1,000,000 each claim/$  2,000,000 aggregate 

$20,000,001 - $60,000,000   $2,000,000 each claim/$  4,000,000 aggregate 

$60,000,001 - $90,000,000   $3,000,000 each claim/$  6,000,000 aggregate 

$90,000,001 - $120,000,000   $4,000,000 each claim/$  8,000,000 aggregate 

$120,000,001 – higher     $5,000,000 each claim/$10,000,000 aggregate 

 

Evidence of insurance on a Texas Department of Insurance approved certificate form verifying the 

existence and actual limits of all insurance prior to the execution and delivery of this Agreement 

and prior to the performance of any services by Architect/Engineer under this Agreement. 

Additional evidence of insurance will be provided on a Texas Department of Insurance approved 

certificate form verifying the continued existence of all required insurance no later than thirty (30) 

days after each annual insurance policy renewal. 
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Commercial General Liability and Auto Liability policies will be endorsed to name The Board of 

Regents for and on behalf of The Texas A&M University System, The Texas A&M University 

System and System Member as additional insureds up to the actual liability limits of the policies 

maintained by Architect/Engineer. The Commercial General Liability Additional Insured 

endorsements will include on-going and completed operations afforded by CG 20 10 (10 01 

Edition or equivalent) and CG 20 37 (10 01 Edition or equivalent). Commercial General Liability 

and Business Auto Liability policies will be written on a primary and non-contributory basis. 

Copies of each endorsement must be submitted with the certificate of insurance. The Umbrella 

policy, at minimum, must follow form. 

 

1.1.32 Architect/Engineer shall include The Texas A&M University System Board of 

Regents, The Texas A&M University System and Texas A&M International University as 

additional insured on the Commercial General Liability and Automobile Liability policies, and the 

Workers’ Compensation policy shall include a waiver of subrogation in favor of the Owner. 

1.1.33 The Owner has or intends to select a Construction Manager for this Project (the 

“Construction Manager” or “Contractor”), and the Architect/Engineer shall coordinate its services 

and work collaboratively with the Construction Manager.  The Owner may direct the 

Architect/Engineer to recognize the Construction Manager as its representative for the 

performance of various duties which are otherwise defined as the responsibility of the Owner.  

Architect/Engineer hereby acknowledges such appointment.  Upon request, Architect/Engineer 

shall be entitled to review a redacted version of the agreement between the Owner and the 

Construction Manager for this project (the “CMAR Agreement”).  Nothing in the CMAR 

Agreement shall confer direct responsibility on the Construction Manager for the 

Architect/Engineer’s services, nor shall anything contained therein diminish Architect/Engineer’s 

responsibility for its services as set forth hereunder.  Likewise, nothing in the CMAR Agreement 

shall confer direct responsibility on the Architect/Engineer for the Construction Manager’s 

services, nor shall anything contained therein effect the Architect/Engineer’s responsibility for and 

scope of its services as set forth hereunder.  

1.1.34 The Owner may select a Program Manager for this Project, and the 

Architect/Engineer shall coordinate its services with the Program Manager.  The Owner may direct 

the Architect/Engineer to recognize the Program Manager as its representative for the performance 

of various duties which are otherwise defined as the responsibility of the Owner.  

Architect/Engineer hereby acknowledges such appointment. 

1.1.35 The Architect/Engineer shall participate in the development and review of the 

Construction Manager’s GMP Proposal.  The GMP Proposal will include the qualifications, 

assumptions, exclusions, value engineering and all other requirements identified within the CMAR 

Agreement.  Following Owner’s approval of the GMP Proposal, the Architect/Engineer shall be 

responsible for developing the Construction Documents, consisting of Plans and Specifications, 

setting forth in detail, and incorporating the aforementioned requirements identified in the CMAR 

Agreement and contained in the GMP Proposal.  Furthermore, the Architect/Engineer shall be 

sufficiently knowledgeable of the Construction Manager’s GMP Proposal so as to reasonably 

understand the contents of the GMP Proposal and ultimately confirm to the best of the 

Architect/Engineer’s ability that the Construction Documents, when complete, reflect all 

qualifications, clarifications and assumptions contained within the GMP Proposal.  The 
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Architect/Engineer and the Construction Manager shall jointly provide a monthly status report 

stating the progress of the incorporation of the GMP qualifications, clarifications, assumptions, 

exclusions and value engineering and all other requirements into the Construction Documents. 

1.1.36 The Architect/Engineer shall utilize Building Information Modeling (BIM) 

authoring software and BIM based design processes to produce model(s) for this project. The 

Architect/Engineer shall be knowledgeable of BIM use for all phases of the design and utilize data, 

graphics, and drawings derived from the model for decision making support and construction 

documentation as part of Basic Services. The Building Information Modeling (BIM) software shall 

be compliant with Industry Foundation Class file format. 

1.1.37 BIM is defined in the National Building Information Modeling Standard as a 

digital representation of physical and functional characteristics of a facility.  As such it serves as a 

shared knowledge resource for information about a facility forming a reliable basis for decisions 

during its life-cycle from inception onward.  A basic premise of BIM is collaboration by different 

stakeholders at different phases of the life cycle of a facility to insert, extract, update or modify 

information in the BIM process to support and reflect the roles of that stakeholder. The BIM is a 

shared digital representation founded on open standards for interoperability. 

1.1.38 During the design process the model(s) shall, at a minimum be utilized for Design 

Authoring, Design Reviews, Space Tracking, Cost Estimation, 3D Coordination, and Record 

Modeling. 

1.1.39 During the bidding process the design team shall be required to provide the models 

and derived drawings to all proposers upon request. 

1.1.40 During the construction process it is intended that the contractor utilize the model(s) 

for 3D Coordination, Fabrication. 

1.1.41 The Architect/Engineer shall develop a project BIM Execution Plan documenting 

BIM uses, analysis technologies and workflows.  The BIM Execution Plan shall be submitted to 

the Owner within 30 days of the execution of this Agreement.  A combined BIM Execution Plan 

from both Architect/Engineer and Contractor is also acceptable. 

 

1.1.42 The Architect/Engineer shall track the design net and gross square footage during 

design from the Program of Requirements through Construction Administration in an Excel format 

acceptable to Owner. is. 

 

1.1.43 The Architect/Engineer shall utilize the PMIS applications e-Builder® and 

Autodesk Build as the primary systems for all project documentation through all phases of the 

Project. Architect/Engineer shall follow Owner’s guidelines on the use of e-Builder® and 

Autodesk Build. 

1.1.44 The Architect/Engineer shall at each stage of review described in Paragraph 15.7 

follow the naming standards set forth in the Facility Design Guidelines and upload to Autodesk 

Build all Drawings, Specifications and basis of design in PDF file format and model(s) in native 

file format (i.e. RVT).  The Architect/Engineer shall, in addition , upload to e-Builder® drawings 
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in native file format (i.e. DWG) of floor plans and site plan(s) for the 100% submission of 

Schematic Design, Design Development and Construction Documents.  The Architect/Engineer 

shall incorporate into the model(s), Drawings and Specifications such changes as are necessary to 

satisfy the Owner’s written review comments or published meeting minutes, any of which may be 

appealed in writing for good cause.   

1.1.45 Architect/Engineer, at the Architect/Engineer’s expense, at each stage of review 

described in Paragraph 15.7, shall furnish and deliver to the Owner the number of complete printed 

copies of all Drawings, Specifications and basis of design as enumerated in paragraph 15.7, which 

copies shall become the property of the Owner.  The Architect/Engineer shall pay for the 

reproduction of all Plans, Specifications and other documents for use by the Architect/Engineer 

and its consultants. 

1.1.46 The Architect/Engineer shall cooperate and coordinate design and construction 

services with other services provided to Owner under separate contracts.  Separate contracts may 

include, but are not necessarily limited to, the following: 

a). Owner supplied furnishings and equipment. 

b). Owner’s document review services. 

c). Owner’s quality assurance services. 

1.1.47 As a part of Basic Services, the A/E shall, in accordance with Tx. Govt. Code 

Chapter 2252 specify iron and steel products that are produced in the United States.  The A/E shall 

notify the Owner of any specified iron and steel product not produced in the United States.  The 

A/E shall also advise the Owner if any of the exemptions identified in Chapter 2252 such as 

availability and quality might apply. 

1.1.48 The A/E shall as each stage of the design identify all elements that are intended to 

be delegated design for Owner’s review and concurrence. 

1.2 Schematic Design Phase 

1.2.1 Based on the mutually agreed upon Program of Requirements, Amount Available 

for the Construction Contract and the Project Schedule, the Architect/Engineer shall prepare 

sufficient alternative approaches utilizing BIM for design and construction of the Project to satisfy 

Owner’s project requirements and shall, at completion of this phase, submit Schematic Design 

Documents derived from the model in accordance with the BIM Execution Plan, “Facility Design 

Guidelines” and any additional requirements set forth in Article 15.  The Architect/Engineer shall 

review alternative approaches to design and construction for the Project as they are being modeled 

at intervals appropriate to the progress of the Project with the Owner and Construction Manager at 

the Project site or other location specified by the Owner within the State of Texas. The 

Architect/Engineer shall utilize the model(s) to support the review process during Schematic Design. 

The Architect/Engineer shall allow the Construction Manager to utilize the information uploaded 

into Owner’s PMIS to assist the Construction Manager in fulfilling its responsibilities to the 

Owner. 

1.2.2 Architect/Engineer shall provide all services necessary to perform the services of 

this phase (preparation of model(s), relevant data, decision support model views and Schematic 
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Design Documents) including, without limitation, unless otherwise approved by Owner, the 

preparation and prompt delivery of all items specified in the BIM Execution Plan and “Facility 

Design Guidelines”. 

1.2.3 Architect/Engineer shall work closely with Owner in preparation of schematic 

drawings and shall specifically conform to Owner’s requirements regarding aesthetic design 

issues.  

1.2.4 The Architect/Engineer shall review the Estimated Construction Cost prepared by 

the Construction Manager, and shall provide written comments. 

1.2.5 Before proceeding into the Design Development Phase, the Architect/Engineer shall 

obtain Owner’s written acceptance of the Schematic Design documents and approval of the 

Architect/Engineer’s preliminary Estimated Construction Cost and schedule.   

1.2.6 The Architect/Engineer shall participate in a final review of the Schematic Design 

Documents and model(s) with the Owner and Construction Manager at the Project site or other 

location specified by Owner in the State of Texas.  Prior to the Owner’s approval of the Schematic 

Design Documents, the Architect/Engineer shall incorporate such changes as are necessary to satisfy 

the Owner’s review comments, any of which may be appealed for good cause. 

1.3 Design Development Phase 

1.3.1 Based on the approved Schematic Design Documents, model(s) and any 

adjustments to the Program of Requirements, BIM Execution Plan or Amount Available for the 

Construction Contract authorized by the Owner, the Architect/Engineer shall prepare, for approval 

by the Owner and review by the Construction Manager, Design Development Documents derived 

from the model(s) in accordance with Owner’s written requirements to further define and finalize 

the size and character of the Project in accordance with the BIM Execution Plan, “Facility Design 

Guidelines” and any additional requirements set forth in Article 15.  The Architect/Engineer shall 

review the Design Development documents as they are being modeled at intervals appropriate to the 

progress of the Project with the Owner and Construction Manager at the Project site or other location 

specified by Owner in the State of Texas.  The Architect/Engineer shall utilize the model(s) to 

support the review process during Design Development. The Architect/Engineer shall allow the 

Construction Manager to utilize the information uploaded into Owner’s PMIS to assist the 

Construction Manager in fulfilling its responsibilities to the Owner. 

1.3.2 As a part of Design Development Phase, Architect/Engineer shall accomplish 

model coordination, aggregation and “clash detection” to remove conflicts in design between 

systems, structures and components.  Architect/Engineer shall utilize Owner’s PMIS to accomplish 

model coordination and collaborate with Construction Manager in the resolution of critical clashes 

identified by the Construction Manager.  Architect/Engineer shall demonstrate and provide written 

assurance to Owner that conflicts/collisions between models have been resolved. 

1.3.3 The Architect/Engineer shall review the Estimated Construction Cost prepared by 

the Construction Manager, and shall provide written comments. 
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1.3.4 Before proceeding into the Construction Document Phase, the Architect/Engineer 

shall obtain Owner’s written acceptance of the Design Development documents and approval of 

the mutually established Amount Available for the Construction Contract and schedule. 

1.3.5 The Architect/Engineer shall prepare presentation materials including an animation 

derived from the model(s) as defined in “Facility Design Guidelines” at completion of Design 

Development and if so requested shall present same to the Board of Regents at a regular meeting 

where scheduled within the state.   

1.3.6 The Architect/Engineer shall prepare preliminary recommended furniture layouts 

for all spaces where it is deemed important to substantiate the fulfillment of program space 

requirements, or to coordinate with specific architectural, mechanical and electrical elements.  

1.3.7 Architect/Engineer shall assist the Owner, if requested, with seeking approval of 

the Project by the Texas Higher Education Coordinating Board (THECB).  Such assistance shall 

include (i) the preparation of a listing of the rooms and square footages in the Project, and (ii) the 

preparation of project cost information, in accordance with THECB Guidelines.  This information 

shall be provided at the completion of the Design Development Phase when requested by the 

Owner.  The listing of rooms and square footages shall then be updated to reflect any changes 

occurring during construction and provided to the Owner at Substantial Completion.   

1.3.8 At the completion of the Design Development Phase, or such other time as Owner 

may specify to Architect/Engineer, at Owner’s sole option and discretion, Owner will furnish 

Architect/Engineer with a Guaranteed Maximum Price proposal prepared by Construction Manager 

based upon the Design Development documents prepared by the Architect/Engineer and approved 

by the Owner.  The Architect/Engineer shall assist the Owner and endeavor to further and advocate 

the Owner’s interests in Owner’s communications with the Construction Manager in an effort to 

develop a Guaranteed Maximum Price proposal acceptable to Owner, in Owner’s sole option and 

discretion.  If the Owner does not accept the Construction Manager’s Guaranteed Maximum Price 

proposal, the Architect/Engineer shall participate with the Owner and Construction Manager in 

constructability reviews and shall revise the documents as necessary in order to reach an agreement.  

If the Construction Manager’s Guaranteed Maximum Price proposal exceeds the Schematic Design 

Phase Estimated Construction Cost prepared by, or otherwise accepted by the Construction Manager 

due to an increase in the scope of the Project caused by further development of the design documents 

by the Architect/Engineer to the extent that such could not be reasonably inferred by the Construction 

Manager from the Schematic Design documents, and Owner directs Architect/Engineer to revise the 

documents, the Architect/Engineer shall revise the documents at its own expense so that the 

Guaranteed Maximum Price proposal for constructing the Project shall not exceed the Owner’s 

Amount Available for the Construction Contract and any previously approved Estimated 

Construction Costs. If it is determined to be in the Owner’s best interest, instead of requiring the 

Architect/Engineer to revise the Drawings and Specifications, the Owner reserves the right to accept 

a Guaranteed Maximum Price proposal that exceeds the stipulated Amount Available for the 

Construction Contract.  The Architect/Engineer shall analyze the final Guaranteed Maximum Price 

proposal document, together with its supporting assumptions, clarifications, and contingencies, and 

shall submit a detailed written analysis of the document to the Owner.  Such analysis shall include, 

without limitation, reference to and explanation of any inaccurate or improper assumptions and 

clarifications.  The A/E will not be required to make revisions to the documents at its own expense 
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under the provisions of this paragraph if the Owner’s rejection of the Guaranteed Maximum Price 

proposal is not due to a failure of the A/E to provide the services otherwise required herein. 

1.3.9 After the Guaranteed Maximum Price has been accepted, the Architect/Engineer 

shall incorporate necessary revisions into the Design Development documents.  The A/E will not be 

required to make revisions to the documents at its own expense under the provisions of this paragraph 

if the revisions are required as the result of inaccurate assumptions and clarifications made in the 

development of the Guaranteed Maximum Price proposal that are not due to a failure of the A/E to 

provide the services otherwise required herein. 

1.4 Construction Document Phase 

1.4.1 Based on the approved Design Development Documents, Guaranteed Maximum 

Price, coordinated models and any further adjustments in the scope or quality of the Project or in 

the Amount Available for the Construction Contract authorized by the Owner, the 

Architect/Engineer shall prepare, for approval by the Owner and review by the Construction 

Manager, Construction Documents consisting of Drawings, Schedules and Specifications derived 

from the model(s) in accordance with Owner’s written requirements setting forth in detail the 

requirements for construction of the Project, including, without limitation, the BIM Execution Plan 

and “Facility Design Guidelines”.  The Plans, Drawings and Specifications for the entire Project 

shall be so prepared that same will call for the construction of the building and related facilities, 

together with its built-in permanent fixtures and equipment which will cost not more than the 

Guaranteed Maximum Price accepted by Owner, or the Amount Available for the Construction 

Contract established by Owner if no Guaranteed Maximum Price proposal has been accepted by 

Owner.  The Architect/Engineer will be responsible for managing the design to stay within such 

Guaranteed Maximum Price proposal or Amount Available for the Construction Contract. The 

Architect/Engineer shall review the Construction Documents as they are being prepared at intervals 

appropriate to the progress of the Project with the Owner and Construction Manager at the Project 

site or other location specified by Owner in the State of Texas.  The Architect/Engineer shall utilize 

the model(s) to support the review process during Construction Documents. The Architect/Engineer 

shall allow the Construction Manager to utilize the information uploaded into Owner’s PMIS to 

assist the Construction Manager in fulfilling its responsibilities to the Owner. 

1.4.2 As a part of Construction Documents Phase, Architect/Engineer shall accomplish 

model coordination, aggregation and “clash detection” to remove conflicts in design between 

systems, structures and components.  Model coordination shall occur at all reviews during the 

Construction Documents Phase as identified in the BIM Execution Plan.  Architect/Engineer shall 

utilize Owner’s PMIS to accomplish model coordination and collaborate with Construction 

Manager in the resolution of critical clashes identified by the Construction Manager.  

Architect/Engineer shall demonstrate and provide written assurance to Owner that 

conflicts/collisions between models have been resolved. 

1.4.3 The Architect/Engineer shall consult with the Owner and Construction Manager on 

matters such as construction phasing and scheduling, bid or proposal alternates, liquidated 

damages, the construction contract time period, and other construction issues appropriate for the 

Project. The Architect/Engineer shall assist the Owner and Construction Manager in the preparation 
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of the necessary bidding information, bidding forms, RFP information, and RFP forms, and the 

Conditions of the Contract. 

1.4.4 The Architect/Engineer shall assist the Owner in connection with the Owner’s 

responsibility and procedures for obtaining approval of all building and accessibility authorities 

having jurisdiction over the Project. 

1.4.5 The Architect/Engineer shall provide coordination and inclusion of sequence of 

operations for all operable systems in the facility as defined by Owner during Design 

Development.   

1.4.6 The Architect/Engineer shall review the Estimated Construction Cost prepared by 

the Construction Manager, and shall provide written comments.   

1.4.7 The Architect/Engineer shall participate in a final review of the Construction 

Documents and model(s) with the Owner and Construction Manager at the Project location or 

other location specified by Owner in the State of Texas.  Prior to the Owner’s approval of the 

Construction Documents, the Architect/Engineer shall incorporate such changes as are necessary to 

satisfy the Owner’s review comments. 

 

1.4.8 The Architect/Engineer shall provide a list of all manufacturer warranties and 

submittals that are required by their specification. 

1.4.9 Before proceeding into the Bidding and Proposal Phase, the Architect/Engineer 

shall obtain Owner’s written acceptance of the Construction Documents and approval of the Final 

Amount Available for the Construction Contract as approved by the Board of Regents. 

1.5 Bidding and Proposal Phase 

1.5.1 In conjunction with the development of the Guaranteed Maximum Price and at other 

times as appropriate to the Project, the Architect/Engineer shall assist the Owner and Construction 

Manager by receiving and recording requests for Bid and Request for Proposal (“RFP”) Documents, 

receiving and resolving questions about Bid and RFP Documents; preparing addenda, issuing 

addenda, and accounting for addenda issued; attending pre-bid and pre-proposal conferences and 

HUB meetings; evaluating bids and proposals; and assisting in preparing and awarding multiple 

contracts for construction.  Architect/Engineer shall answer inquiries from bidders and proposers 

at Owner’s request, and shall prepare and issue any necessary addenda to the bidding or proposal 

documents.   

1.5.2 The Architect/Engineer shall assist the Construction Manager and Owner in 

investigating the responsibility of apparent low bidders or proposers and inform Owner in writing 

of its findings and recommendations.  For proposers selected by qualifications and by competitive 

sealed proposals, the Architect/Engineer shall assist the Construction Manager and Owner in 

investigating qualifications and other pertinent proposal information and inform the Owner in 

writing of its findings and recommendations. 

1.5.3 In the event the Guaranteed Maximum Price proposal received for the Project 

exceeds the Final Amount Available for the Construction Contract as approved by the Board of 
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Regents,, if the Architect/Engineer is required to make revisions to the Contract Documents, the 

Architect/Engineer shall be entitled to compensation, as an Additional Service for changes to the 

Contract Documents that result from scope changes directed by the Owner that materially impact 

costs or revisions to the Contract Documents directed by the Owner that resulted in an increase in 

the AACC.  The Owner reserves the right to accept a proposal and award a construction contract 

that exceeds the Final Amount Available for the Construction Contract, if such award is 

determined by Owner to be in the Owner’s best interest.   

1.6 Construction Phase - Administration of the Construction Contract 

1.6.1 The Construction Phase shall commence with the acceptance of the Construction 

Manager’s Guaranteed Maximum Price (or acceptance of a partial Guaranteed Maximum Price for 

a stage or phase) and issuance of a Notice to Proceed with Construction Services and terminate sixty 

(60) days after Final Payment to the Contractor is made, or when all of Architect/Engineer’s services 

have been satisfactorily performed, whichever occurs later.   

1.6.2 Architect/Engineer shall provide administration of the Contract for Construction as 

set forth below and in the edition of the BIM Execution Plan and “Facility Design Guidelines” 

current as of the date of this Agreement. 

1.6.3 The Architect/Engineer shall provide updated documents derived from the 

model(s) at each Contractor’s monthly meeting and when requested and as indicated in the BIM 

Execution Plan. 

1.6.4 The Architect/Engineer shall review the Contractor’s list of proposed subcontractors 

for the Work, initial administrative submittals for Project Schedule, Schedule of Values and 

Submittal Schedule to establish appropriate bases for construction monitoring, payment processing, 

and system commissioning. The Architect/Engineer shall identify necessary revisions to the 

documents in writing to the Contractor and recommend acceptance of the documents by the Owner 

when appropriate.  The Architect/Engineer shall review periodic updates of all schedules with Owner 

and Contractor to evaluate appropriateness. 

1.6.5 The Architect/Engineer shall have authority to act on behalf of the Owner to the 

extent provided in the Contract Documents. Duties, responsibilities and limitations of authority of 

the Architect/Engineer shall not be restricted, modified or extended without written acceptance of 

the Owner. 

1.6.6 Site Visits.  The Owner and Contractor will have weekly meeting during the 

construction period.  The Architect/Engineer shall visit the site at least once each month during the 

entire construction period to observe the progress and quality of the Work and to determine in 

general if the Work is proceeding in accordance with the Contract Documents.  Each of 

Architect/Engineer’s consultant shall visit the site at least once each month during construction 

activities related to the consultant’s discipline to observe the progress and quality of the Work and 

to determine in general if the Work is proceeding in accordance with the Contract Documents.  

Architect/Engineer and its consultants shall document its site visits and meetings in e-Builder®.  

The Architect/Engineer shall not be required to make exhaustive or continuous onsite visits to inspect 

the quality or quantity of the Work.   
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a) On the basis of the onsite observations, the Architect/Engineer shall keep the Owner 

informed of the progress and quality of the Work, and shall endeavor to guard the 

Owner against defects and deficiencies in the Work of the Contractor.  

Architect/Engineer shall notify Owner and the Contractor in writing of any portions 

of the work which Architect/Engineer has observed as not being in conformity with 

the Construction Documents and make recommendations as to correction of the 

deficiencies or defects.  Architect/Engineer shall make its site representative 

available and shall consult with Owner and the Contractor on the occasion of all 

circumstances arising during the course of construction which would make such 

consultation in Owner’s interests. 

b) In addition to site visits for general observation, the Architect/Engineer and its 

consultants shall visit the site for specific purposes related to certification of progress 

payments, pre-installation meetings, start-up or mock-up reviews for significant work 

activities and for formal inspections of the Work.  The Architect/Engineer and its 

consultants shall provide written reports of all site visits to the Owner and Contractor. 

 

1.6.7 The Architect/Engineer shall not have control or charge of and shall not be 

responsible for construction means, methods, techniques, sequences or procedures, or for safety 

precautions and programs in connection with the Work, for the acts or omissions of the Contractor, 

Subcontractors or any other persons performing any of the Work, or for the failure of any of them to 

carry out the Work in accordance with the Contract Documents. 

1.6.8 The Architect/Engineer shall at all times have access to the Work wherever it is in 

preparation or progress.  

1.6.9 The Architect/Engineer shall determine the amounts owing to the Contractor based 

on its periodic observations of Work placed at the site and on evaluations of the Contractor’s 

Application for Payment, and shall coordinate its review and evaluation with the Owner’s 

representatives, and shall certify Contractor’s online Application for Payment in an appropriate 

amount.  

1.6.10 The certification of a Contractor’s Application for Payment shall constitute a 

representation by the Architect/Engineer to the Owner, based on the Architect/Engineer’s 

observations at the site and on the data comprising the Contractor’s Application for Payment, that 

the Work has progressed to the point indicated; that, to the best of the Architect/Engineer’s 

knowledge, information and belief, the quality of the Work is in accordance with the Contract 

Documents (subject to an evaluation of the Work for conformance with the Contract Documents 

upon Substantial Completion, to the results of any subsequent tests required by or performed under 

the Contract Documents, to minor deviations from the Contract Documents correctable prior to 

completion, and to any specific qualifications stated in the Contractor’s Application for Payment); 

and that the Contractor is entitled to payment in the amount certified.  However, the approval of a 

Contractor’s Application for Payment shall not be a representation that the Architect/Engineer has 

made any examination to ascertain how and for what purpose the Contractor has used the monies 

paid on account of the Contract Sum.  

1.6.11 The Architect/Engineer shall be the interpreter of the technical requirements of the 

Contract Documents and the judge of the performance of the work of the Contractor.  The 
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Architect/Engineer shall render interpretations necessary for the proper execution or progress of the 

Work with reasonable promptness on written request of either the Owner or the Contractor, and shall 

render written recommendations within a reasonable time, on all claims, disputes and other matters 

in question between the Owner and the Contractor relating to the execution or progress of the Work 

or the interpretation of the Contract Documents. 

1.6.12 Interpretations and recommendations of the Architect/Engineer shall be consistent 

with the intent of and reasonably inferable from the Contract Documents and shall be in written or 

graphic form.  

1.6.13 Subject to approval of the Owner, the Architect/Engineer’s decisions in matters 

relating to artistic effect shall be final if consistent with and reasonably inferable from the intent of 

the Contract Documents 

1.6.14 The Architect/Engineer and its consultants shall review and approve or take other 

appropriate action upon the Contractor’s submittals such as Shop Drawings, fabrication model(s), 

Product Data and Samples, but only for conformance with the design concept of the Work set forth 

in the Contract Documents, and shall respond to Contractor’s inquiries and questions and provide 

supplemental information as appropriate.  Action on submittals shall be taken with reasonable 

promptness to cause no delay to the Contractor’s scheduled progress, but in any event no more than 

fourteen (14) days after receipt.  The Architect/Engineer’s approval of a specific item shall not 

indicate approval of an assembly of which the item is a component. The Architect/Engineer’s review 

shall not constitute approval of any construction means or methods.   

1.6.15 Architect/Engineer shall clarify and interpret the intent and scope of the 

Construction Documents and, if necessary or appropriate, issue supplemental documents and 

model views to amplify or explain portions of the Construction Documents.   

1.6.16 Architect/Engineer shall provide assistance in the review of the Contractor’s requests 

for change orders or claims for additional time or costs, and make recommendations to Owner as to 

such requests or claims.  The Architect/Engineer shall inform Owner if a request for change order 

involves a change in scope. 

1.6.17 Architect/Engineer shall prepare revised Construction Documents, where 

appropriate, to illustrate and document the work required by ASIs, RFIs and approved Change 

Orders.  All proposed changes to Drawings and Specifications, regardless of how initiated, shall be 

totally defined in the documents depicting them as to scope of work added, removed, or changed.  

The revised Construction Documents shall be derived from revised model(s).  Such revisions shall 

be clearly indicated and a current revision date shall be included.  Changes to the Specifications shall 

be made by consecutively numbered and dated addenda.  All changes to design documents or 

Specifications will be identified with date of change, revision number and other customary 

identification references.  Areas changed on Drawings will be “clouded” to show each change.  

Clouds designating previous changes will be removed so that only the most recent changes will be 

clouded. 

1.6.18 Architect/Engineer and its consultants shall conduct and participate in concealed 

space observations (in-wall and above ceiling), systems start-up observations, systems 
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integration/operational demonstrations, Substantial Completion and pre-Final work observations 

to determine the dates of Substantial Completion, and Final Completion.  In association with each 

observation, Architect/Engineer and its consultants shall enter into Autodesk Build items observed 

as deficiencies in the Work, requiring remedial work or replacement.  The Architect/Engineer shall 

review the corrected and/or replaced work and assist in verification of correction of all items. 

1.6.19 Architect/Engineer shall review, for conformance with the Contract Documents, 

Contractor’s submission of guarantees and warranties. 

1.6.20 The Architect/Engineer and its consultants shall assist the Owner in checking Record 

Drawings derived from model(s) maintained by the Construction Manager during the course of the 

Work in association with certifying progress payments and shall review record documents for 

completeness and compliance with Contract requirements and the BIM Execution Plan at Substantial 

Completion and at Final Completion of the Project.  The Architect/Engineer is not responsible for 

any errors and omissions in the information provided by others that are included in the Record 

Drawings. 

1.6.21 Architect/Engineer shall receive and review Contractor’s submission of operating 

and maintenance instructions, and all manuals, brochures, drawings, and other close-out 

documentation furnished by the Contractor, shall require necessary revisions to same, and when 

acceptable under the terms of the CMAR Agreement, shall forward to Owner.  The 

Architect/Engineer shall certify final payment to the Contractor when the requirements of the 

CMAR Agreement have been met.   

1.6.22 Architect/Engineer shall throughout construction maintain and keep current the 

model(s) and Construction Documents by incorporating all Addenda, RFIs, ASIs and Change 

Orders. Upon Final Completion of the construction, the Architect/Engineer shall deliver copies to 

the Owner, as follows: 

 Specifications: Provide an electronic set of final specifications by section number 

incorporating all changes in PDF uploaded to Owner’s PMIS. 

 Drawings: Provide an electronic set of final drawings by individual sheet 

incorporating all changes in DWG (references attached) and PDF format 

uploaded to Owner’s PMIS. 

 Model(s): Provide an electronic set of all models upgraded to latest version 

incorporating all changes in native and IFC file format uploaded to Owner’s 

PMIS. 

 The A/E shall verify that all model links are intact and in working condition. 

 All electronic documents shall be named according to Facility Design Guidelines. 

 

1.6.23 Architect/Engineer shall provide assistance to Owner through the commissioning 

consultant/agent for the purpose of advising and counseling Owner’s personnel in the usage, 

operation and maintenance of the building mechanical, electrical, and plumbing systems. 

1.6.24 Architect/Engineer shall provide a milestone schedule that is acceptable to the Owner 

and shall be submitted on a monthly basis prior to submission of payment application, in 
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conformance with the project milestone schedule, so that the desired design development schedule 

for the Project shall be maintained. 

1.6.25 The Architect/Engineer shall be available after final payment to advise the Owner 

regarding Warranty items and to review Warranty work during the Warranty period.  

Architect/Engineer shall participate in the Project’s one-year warranty inspection, including 

preparation of punch lists and inspection of corrected punch list items..   

1.7 Additional Services 

 1.7.1 Additional Services are those services which shall be provided if authorized or 

confirmed in writing by the Owner and for which compensation will be provided as described in this 

Agreement in addition to the Basic Services Fee.  Prior to commencing any Additional Service, 

Architect/Engineer shall prepare for acceptance by the Owner an Additional Services Proposal, in a 

format as directed by Owner, which shall describe in detail the nature or scope of the Additional 

Services, the basis upon which Architect/Engineer has determined that such services are Additional 

Services, and which shall set forth the maximum amount of fees for which Architect/Engineer is 

prepared to perform the Additional Services, together with a proposed schedule for the performances 

of the Additional Service.  Architect/Engineer shall proceed only after written acceptance by Owner 

of the Additional Services Proposal. 

 1.7.2 Upon acceptance by Owner, each Additional Services Proposal and the services 

performed by Architect/Engineer pursuant to the Additional Services Proposal shall become part of 

this Agreement and shall be subject to all terms and conditions of this Agreement, as fully and 

completely as though the same had been included in this Agreement as a Basic Service at the original 

execution of this Agreement. 

1.7.3 Providing services to make detailed investigations of existing conditions or facilities 

or to make measured drawings of them is an Additional Service except as reasonably necessary to 

verify the accuracy and completeness of drawings or other information furnished by the Owner and 

to the extent necessary for the Architect/Engineer to complete its responsibilities hereunder free from 

any material errors and omissions in accordance with Standard of Care.  Architect/Engineer shall not 

be required to perform any destructive testing unless agreed to as an Additional Service. 

1.8 Time  

 1.8.1 Architect/Engineer shall perform all of Architect/Engineer’s services described 

herein as expeditiously as is consistent with (1) Architect/Engineer’s professional efforts, skill and 

care, (2) the orderly progress of such services, and (3) in conformance with the project milestone 

schedule so that the desired development and construction schedule for the Project shall be 

maintained.  Architect/Engineer shall at all times provide sufficient personnel to accomplish 

Architect/Engineer’s services within the time limits set forth in the schedule described in 1.8.2.   

 1.8.2 Included in the Program of Requirements is a schedule for completion of each of 

the phases of services to be performed by Architect/Engineer pursuant to this Agreement.  The 

project schedule contains milestone dates which have been established in the Request for 

Qualifications previously issued or may be modified by the Owner to reflect current conditions.  

The Architect/Engineer shall coordinate with the Construction Manager in the preparation and 
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maintenance of the schedule for performance of the professional services for the Project, including 

the Architect/Engineer’s services.  Changes in this schedule may be made only with the written 

approval of Owner.  Architect/Engineer shall perform all of its services in accordance with the 

then-current schedule approved by Owner. 

Article 2 

Owner’s Responsibilities 

  2.1  The Owner has provided or will provide a Program of Requirements to the 

Architect/Engineer, or the Owner and Architect/Engineer may agree that Architect/Engineer shall 

prepare a Program of Requirements as an Additional Service as set forth in Article 14 of this 

Agreement.  The Program of Requirements will set forth the Owner’s description of the project 

scope, preliminary project cost, schedule, criteria for design objectives, characteristics and 

constraints, space requirements and relationships, site requirements, existing facilities, and desired 

special components, systems and equipment.  If Architect/Engineer prepares the Program of 

Requirements, then Owner will review the Program of Requirements when completed and then 

determine whether to proceed with the Project and authorize commencement of Basic Services.  

The Owner reserves the right to terminate this Agreement following completion of the Program of 

Requirements, and shall have no further obligation to Architect/Engineer other than payment for 

services authorized by Owner and provided by Architect/Engineer prior to such termination in 

accordance with the terms and conditions of this Agreement.  

  2.2  The Owner will provide a preliminary project budget and schedule for the Project.  

The budget will include the Amount Available for the Construction Contract, contingencies for 

changes in the Work during construction, and other costs which are the responsibility of the Owner.   

  2.3  The Owner designates the Chief Facilities Officer for the Office of Facilities 

Planning & Construction as its representative authorized to act in the Owner’s behalf with respect 

to the Project.  The Owner’s authorized representative shall examine the documents submitted by 

the Architect/Engineer and shall render decisions pertaining thereto promptly, to avoid 

unreasonable delay in the progress of the Architect/Engineer’s services.  The Chief Facilities 

Officer for the Office of Facilities Planning & Construction is also designated as the Owner’s 

representative for the purpose of administering this Agreement, including determination of fees 

earned by the Architect/Engineer.  The Owner shall have the right to withhold from payments due 

Architect/Engineer such sums as the Owner deems reasonably necessary to protect Owner against 

any loss or damage which may result from negligence by Architect/Engineer or failure of 

Architect/Engineer to perform Architect/Engineer’s obligations under this Agreement pending 

final resolution of such claims. 

  2.4  The Owner, at Owner’s cost, will secure the services of laboratory testing 

engineers, or other special consultants to develop additional information to the extent necessary 

for the design of the Project.  The Architect/Engineer shall provide the Owner with parameters for 

inclusion in the Owner’s instructions to such providers. 

  2.5  The Owner shall arrange and pay for structural, mechanical, chemical and other 

laboratory tests as necessary during construction except as required of the Contractor in the 

Contract Documents. 
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  2.6  The Owner shall furnish all legal, accounting, auditing and insurance counseling 

services deemed necessary by the Owner for the Project. 

  2.7  The services, information and reports required by the preceding paragraphs shall 

be furnished at the Owner’s expense. 

  2.8  If the Owner observes or otherwise acquires actual knowledge of any design fault 

or defect in the Project or conflict in the Contract Documents, written notice thereof will be given 

by the Owner to the Architect/Engineer; however, Owner shall have no obligation or duty to 

investigate whether such faults, defects, or conflicts exist. 

  2.9  The Owner will review the Architect/Engineer’s design at the completion of the 

Schematic Design and Design Development phases and at completion of the stages of Construction 

Documents as described in Article 14. Comments concerning corrections or amendments to the 

model(s), Plans and Specifications will be furnished in writing to the Architect/Engineer as 

promptly as possible after receipt of the documents for review. Owner’s approval of the documents 

must be in writing and no approval may be deemed given in the absence of written approval. The 

Owner may require the Architect/Engineer to halt production during design review. 

  2.10 The Owner shall furnish required information and services and shall render 

approvals and decisions as expeditiously as necessary for the orderly progress of the 

Architect/Engineer’s services and of the Work. 

  2.11 The Owner shall furnish one or more Construction Inspectors who shall be 

responsible for inspection of the Work, consisting of close, on-site examination of the materials, 

structure and equipment; and surveillance of the workmanship and methods used to insure that the 

Project is reasonably accomplished in accordance with the Contract Documents and good 

construction practices. 

Article 3 

Construction Cost—Definition 

  

3.1  The Estimated Construction Cost shall be the total cost of all elements of the Project, 

including all alternate bids or proposals, designed and specified by the Architect/Engineer. 

  3.2  The Estimated Construction Cost shall include at current market rates a reasonable 

allowance for overhead, profit and general conditions, the cost of labor and materials furnished by 

the Owner and any equipment which has been shown in the Plans, specified, and specially provided 

for by the Architect/Engineer. 

  3.3  The Estimated Construction Cost does not include compensation to the 

Architect/Engineer and the Architect/Engineer’s consultants, the cost of the land, rights-of-way, or 

other costs which are the responsibility of the Owner as provided in Article 2. 
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Article 4 

Personnel Titles and Hourly Rates 

4.1  Prior to entering into any agreement between the Architect/Engineer and the 

Owner, and the Architect/Engineer and its consultants, the Architect/Engineer shall submit a full 

list of all personnel titles and the hourly wage for each.  The initial list is attached hereto as Exhibit 

“A”.  The hourly rates contained therein may be adjusted annually in accordance with the usual 

and customary salaries of the architectural profession in the area of Architect/Engineer’s office, to 

rates mutually approved by the Owner and the Architect/Engineer. 

Article 5 

Reimbursable Services 

5.1  Reimbursable Services are in addition to the Compensation for Basic Services and 

Additional Services.  These include actual not-to-exceed expenditures made by the 

Architect/Engineer and the Architect/Engineer’s consultants incurred solely and directly in 

connection with Architect/Engineer’s performance of its services as identified in Article 15 

Reimbursable Services.  

5.2 Expenses not allowed for reimbursement include the cost of review documents 

required to be provided to the Owner under Article 14, telephone charges, cell phone and PDA 

charges, FAX service, alcoholic beverages, laundry, car washes, valet service, entertainment and 

any non-project related items.   

5.3 Owner shall pay a mark-up not to exceed ten percent (10%) on those reimbursable 

identified in Article 15.  A mark-up shall not be paid on lodging, meals or travel expenses. 

Architect/Engineer shall submit receipts for all reimbursable services along with any 

reimbursement request. 

5.4  Owner must authorize all Reimbursable Services prior to the performance of the 

reimbursable item. Charges for Reimbursable Services must not exceed the established category 

amounts unless authorization, in writing, is obtained from the Owner. 

Article 6 

Basis of Compensation 

The Owner shall compensate the Architect/Engineer for the services provided in accordance 

with Article 7. Payments to the Architect/Engineer shall be as follows: 

6.1 Basic Services Fee 

6.1.1 For Basic Services, as described in Article 1, and including all disciplines identified 

in Paragraph 15.1 as part of Basic Services, Architect/Engineer’s fee shall be a negotiated Basic 

Services Fee to cover all costs and profit. 

6.1.2 The Architect/Engineer’s Basic Services Fee will be based on the Amount Available 

for the Construction Contract identified in the Program of Requirements.     
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6.1.3 In multiple package projects, the Basic Services Fee for each package shall be 

determined in a manner agreed to by A/E and Owner.  The Architect/Engineer’s total Basic 

Services Fee will be the sum of the basic services fees for all packages.   

6.1.4 If the description of the Architect/Engineer’s Basic Services is changed materially, 

the applicable fee shall be adjusted equitably.   

6.2  Fees for Changes in Project Scope  

6.2.1 For reductions in the scope of the Work of the Project that occur after 

commencement of the Construction Documents Phase the Architect/Engineer’s fee for basic 

services related to the eliminated portion of the work, to the extent such services are provided, 

shall be negotiated with the Owner.   

 6.2.2 For increases in the scope of Work of the Project that occur after commencement 

of the Construction Documents Phase , the fee for the additional Basic Services required will be 

negotiated with the Owner.   

6.3 Fees for Change Order Services 

If revised construction documents are required due to material changes ordered by the Owner 

and not due to errors and omissions on the part of the Architect/Engineer, or its consultants, the fee 

for the additional Basic Services required will be negotiated with the Owner.  

6.4 Additional Services 

6.4.1 For additional services of the Architect/Engineer, that are not Basic Services, due 

to changes in Project scope, the Architect/Engineer’s fee shall be a negotiated amount agreeable 

to Architect/Engineer and Owner. 

6.4.2 For additional services of the Architect/Engineer’s consultants, that are not Basic 

Services, due to changes in Project scope, the Architect/Engineer’s fee shall be calculated as an 

amount negotiated by the Owner and the Architect/Engineer not to exceed 1.10 times the amount 

that the consultant bills the Architect/Engineer for the additional services.   

6.5 Reimbursable Services 

For reimbursable services, as described in Article 5, and any other items included in Article 

14 as Reimbursable Services, the Architect/Engineer’s reimbursement shall be calculated as an 

amount not to exceed 1.10 times the amounts actually expended by the Architect/Engineer and the 

Architect/Engineer’s consultants in the interest of the Project. 

6.6  If the Owner and the A/E are unable to agree on the fee changes in scope or change 

order services under paragraph 6.2 and 6.3, respectively, the A/E shall not suspend performance and 

the amount that is acceptable to both parties shall be paid.  Any additional amount claimed by the 

A/E shall be submitted to Owner as a claim under Article 13.13 (Dispute Resolution) 
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Article 7 

Payments to the Architect/Engineer 

7.1  Payments for Basic Services  

7.1.1 Payments for Basic Services shall be made monthly and shall be in proportion to 

services performed within each Phase of services, as demonstrated by work product, on the basis 

set forth in Article 6.  The form of Statement for Architectural/Engineering Services to be utilized 

is included in e-Builder®.  Each Statement for Architectural/Engineering Services must be 

accompanied by an HSP-Prime Contractor Progress Assessment Report in the form located at 

https://www.tamus.edu/business/hub-procurement/hub-programs/. 

 

7.1.2 No partial payment made shall be, or construed to be, final acceptance or approval 

of the services to which the partial payment relates, or a release of Architect/Engineer of any of 

Architect/Engineer’s obligations or liabilities with respect to such services. 

7.1.3 Architect/Engineer shall promptly pay all bills for labor and material performed 

and furnished by others in connection with the performance of the services. 

7.1.4 Architect/Engineer shall submit a request for final payment to the Owner within 

thirty days after approval of the final payment to the Contractor. 

7.1.5 The acceptance by Architect/Engineer, or Architect/Engineer’s successors, of final 

payment under this Agreement shall constitute a full and complete release of Owner from any and 

all claims, demands, and causes of action whatsoever which Architect/Engineer, or 

Architect/Engineer’s successors, have or may have against Owner under the provisions of this 

Agreement except those claims previously made in writing and identified by Architect/Engineer 

as unsettled at the time of the final request for payment.  

7.1.6 Payment of A/E’s invoice is subject to the Texas Prompt Payment Act, Chapter 

2251, Texas Government Code.   

7.1.7 All payments to A/E shall be by electronic direct deposit.  A/E is required to complete 

and submit to Owner a Vendor Direct Deposit Authorization prior to the first payment request.  Form 

can be accessed at www.window.state.tx.us/taxinfo/taxforms/74-176.pdf. 

 

7.2 Payments for Additional Services and Reimbursable Services 

Payments for the Architect/Engineer’s Additional Services and for Reimbursable Services 

shall be made monthly upon presentation of the Architect/Engineer’s valid statement of services 

rendered or expenses incurred as approved by Owner.  Invoices shall include complete 

documentation of all expenses. 

 

7.3 Payments Withheld 

7.3.1 Under no circumstances shall the Owner be obligated to make any payment (whether 

a progress payment or final payment) to Architect/Engineer if any one or more of the following 

conditions precedent exist: 

https://www.tamus.edu/business/hub-procurement/hub-programs/
http://www.window.state.tx.us/taxinfo/taxforms/74-176.pdf
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a) Architect/Engineer is in breach or default under this Agreement; 

b) Any portion of a payment is for services that were not performed in 

accordance with this Agreement; provided, however, payment shall be 

made for those services which were performed in accordance with this 

Agreement; 

c) Architect/Engineer has failed to make payments promptly to consultants or 

other third parties used in connection with services for which Owner has 

made payment to Architect/Engineer;  

d) If Owner, in its good faith judgment, determines that the balance of the 

unpaid fees are not sufficient to complete the services in accordance with 

this Agreement; or 

e) Architect/Engineer has failed to achieve a level of performance necessary 

to maintain the project schedule.   

f) Architect/Engineer fails to comply with conditions set forth in the HUB 

Subcontracting Plan, including but not limited to the submission of the HSP 

- Prime Contractor Progress Assessment Report with each monthly invoice. 

g) Architect/Engineer fails to obtain, maintain or renew insurance coverage as 

required by this Agreement. 

7.3.2 No deductions shall be made from the Architect/Engineer’s compensation on account 

of liquidated damages or other sums withheld from payments to Contractor or on account of the cost 

of changes in the Work other than those for which the Architect/Engineer is liable. 

Article 8  

Architect/Engineer Accounting Records 

8.1 Records of Reimbursable Services and expenses pertaining to Additional Services 

and services performed on the basis of hourly rates shall be kept on the basis of Generally Accepted 

Accounting Principles and shall be available to the Owner or the Owner’s authorized representative 

at mutually convenient times for a period of at least three (3) years after final completion of the 

Project.  Owner shall have the right to verify the details set forth in Architect/Engineer’s billings, 

certificates, and statements, either before or after payment by (1) inspecting the books and records 

of Architect/Engineer during normal business hours; (2) examining any reports with respect to this 

Project; (3) interviewing Architect/Engineer’s business employees; (4) visiting the Project site; 

and (5) other reasonable action. 

8.2 Records of Architect/Engineer costs, reimbursable services pertaining to the Project, 

and payments shall be available to Owner or its authorized representative during business hours and 

shall be retained for three years after final payment or abandonment of the Project, unless Owner 

otherwise instructs Architect/Engineer in writing. 
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Article 9 

Ownership and Use of Documents 

9.1 Drawings and Specifications as instruments of service are and shall remain property 

of the Architect/Engineer whether the Project for which they are made is executed or not.  The Owner 

shall be permitted to retain copies, including digital and reproducible copies, of all model(s), model 

data, schedules and Drawings and Specifications for information and reference in connection with 

the Owner’s use and occupancy of the Project upon payment of the amounts due under this 

Agreement.  Owner shall have an irrevocable, paid-up, and perpetual non-exclusive license and right, 

which shall survive the termination of this Agreement, to use the all model(s), model data, schedules 

and Drawings and Specifications, including the originals thereof, and the ideas and designs contained 

therein, for any purpose related to the construction, maintenance or use of the Project and for 

informational purposes for any future project by the Owner, regardless of whether 

Architect/Engineer remains as the Architect/Engineer, has resigned, this Agreement has been 

terminated, Architect/Engineer’s scope of services has been modified, or the services herein have 

been completed.  If this Agreement is terminated, Architect/Engineer hereby consents to the 

employment by Owner of a substitute architect/engineer to complete the services under this 

Agreement.  The Architect/Engineer and its consultants shall not be liable for any use of such 

information that are inconsistent with the purposes for which the Architect/Engineer provided such 

information or changes made by the Owner to the model(s), model data, schedules and Drawings or 

Specifications or for claims or actions arising from the Architect/Engineer’s incomplete services or 

from any such alternative use or changes on projects in which the Architect/Engineer is not involved.   

9.2 Submission or distribution to meet official regulatory requirements or for other 

purposes in connection with the Project is not be construed as publication in derogation of the 

Architect/Engineer’s rights.   

Article 10  

Termination of Agreement 

10.1 This Agreement may be terminated by either party upon seven days’ written notice 

should the other party fail substantially to perform in accordance with its terms through no fault of 

the party initiating the termination and such failure is not fully cured prior to the expiration of such 

seven day period. 

10.2 This Agreement may be terminated at any time by the Owner for its convenience 

upon at least seven days’ written notice to the Architect/Engineer. 

10.3  In the event of termination not the fault of the Architect/Engineer, the 

Architect/Engineer shall be compensated for all services satisfactorily performed to the termination 

date, together with approved Reimbursable Services then due, provided Architect/Engineer shall 

have delivered to Owner such statements, accounts, reports and other materials as required by 

Paragraph 10.5 below together with all reports, documents and other materials prepared by 

Architect/Engineer prior to termination. 

10.4 A termination under this Article shall not relieve Architect/Engineer or any of its 

employees of liability for violations of this Agreement, or any willful, negligent or accidental act 
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or omission of Architect/Engineer.  The provisions of Article 9 hereof shall survive the termination 

of this Agreement.  In the event of a termination under this Article, Architect/Engineer hereby 

consents to employment by Owner of a substitute architect/engineer to complete the services under 

this Agreement. 

10.5 As of the date of termination of this Agreement, Architect/Engineer shall furnish to 

Owner all statements, accounts, reports and other materials as are required hereunder or as have 

been prepared by Architect/Engineer in connection with Architect/Engineer’s responsibilities 

hereunder.  Owner shall have the right to use the ideas and designs therein contained for the 

completion of the services described by this Agreement, and for completion of the Project, or 

otherwise. 

Article 11 

Successors and Assigns 

The Owner and the Architect/Engineer, respectively, bind themselves, their partners, 

successors, assigns and legal representatives to the other party to this Agreement and to the partners, 

permitted successors, assigns and legal representatives of such other party with respect to all 

covenants of this Agreement.  This Agreement is a personal service contract for the services of 

Architect/Engineer, and Architect/Engineer’s interest in this Agreement, duties hereunder and/or fees 

due hereunder may not be assigned or delegated to a third party. The benefits and burdens of this 

Agreement are, however, assignable by Owner.  The Architect/Engineer shall not, in connection with 

any assignment by the Owner be required to execute any documents that increase the 

Architect/Engineer’s contractual or legal obligations or risks, or the availability or costs of its 

professional or general liability insurance.  

 

Article 12 

Extent of Agreement 

 This Agreement supersedes all prior agreements, written or oral, between Architect/Engineer and 

Owner and shall constitute the entire Agreement and understanding between the parties with respect 

to the subject matter hereof.  This Agreement and each of its provisions shall be binding upon the 

parties and may not be waived, modified, amended or altered except by a writing signed by Owner 

and Architect/Engineer. 

 

Article 13 

Business Ethics Expectation 
 

13.1  During the course of pursuing contracts with Owner and while performing contract 

work in accordance with this Agreement, Architect/Engineer agrees to maintain business ethics 

standards aimed at avoiding any impropriety or conflict of interest which could be construed to 

have an adverse impact on the Owner’s best interests. 

 

13.2 Architect/Engineer shall take reasonable actions to prevent any actions or 

conditions which could result in a conflict with Owner's best interests.  These obligations shall 

apply to the activities of Architect/Engineer’s employees, agents, subconsultants, subconsultants’ 

employees and other persons under their control.     
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Architect/Engineer’s employees, agents, subconsultants (and their representatives) shall not make 

or offer, or cause to be made or offered, any cash payments, commissions, employment, gifts 

valued at $50 dollars or more, entertainment, free travel, loans, free work, substantially discounted 

work, or any other considerations to Owner's representatives, employees or their relatives.    

 

Architect/Engineer’s employees, agents and subconsultants (and their relatives) shall not receive 

or accept any cash payments, commissions, employment, gifts valued at $50 dollars or more, 

entertainment, free travel, loans, free work, or substantially discounted work or any other 

considerations from representatives of contractors, subcontractors, or material suppliers or any 

other individuals, organizations, or businesses receiving funds in connection with the Project.   

 

13.3 Architect/Engineer agrees to notify Billy C. Hamilton, Deputy Chancellor and 

Chief Financial Officer for the Office of Facilities Planning & Construction within 48 hours of 

any instance where the Architect/Engineer becomes aware of a failure to comply with the 

provisions of this article.     

 

13.4 Upon request by Owner, Architect/Engineer agrees to provide a certified 

Management Representation Letter executed by a Architect/Engineer representative selected by 

Owner in a form agreeable to Owner stating that the representative is not aware of any situations 

violating the business ethics expectations outlined in this Agreement or any similar potential 

conflict of interest situations. 

 

13.5 Architect/Engineer agrees to include provisions similar to this Article in all 

contracts with subconsultants receiving more than $25,000 in funds in connection with the Project. 

 

Article 14 

Miscellaneous Provisions 

14.1 Captions.  The captions of articles and paragraphs in this Agreement are for 

convenience only and shall not be considered or referred to in resolving questions of interpretation or 

construction. 

14.2 Governing Law.  The validity of this Agreement and all matters pertaining to this 

Agreement, including but not limited to, matters of performance, non-performance, breach, remedies, 

procedures, rights, duties, and interpretation or construction, shall be governed and determined by the 

Constitution and the laws of the State of Texas, without giving effect to principles of conflicts of law. 

14.3 Waivers.  No delay or omission by either of the parties hereto in exercising any right 

or power accruing upon the non-compliance or failure of performance by the other party hereto of 

any of the provisions of this Agreement shall impair any such right or power or be construed to be a 

waiver thereof.  A waiver by either of the parties hereto of any of the covenants, conditions or 

agreements hereof to be performed by the other party shall not be construed to be a waiver of any 

subsequent breach thereof or of any other covenant, condition or agreement herein contained. 

14.4 Severability.  In case any provision hereof shall, for any reason, be held invalid or 

unenforceable in any respect, such invalidity or unenforceability shall not affect any other provision 
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hereof, and this Agreement shall be construed as if such invalid or unenforceable provision had not 

been included. 

14.5 Independent Contractor.  Architect/Engineer acknowledges that it is engaged as 

an independent contractor and that Owner has no responsibility to provide Architect/Engineer or 

its employees with transportation, insurance or other fringe benefits normally associated with 

employee status.  Architect/Engineer is not, and will not claim to be, an officer, partner, employee 

or agent of Owner and shall not make any claim, demand or application to or for any right or 

privilege applicable to an officer, partner, employee or agent of Owner, including, but not limited 

to, unemployment insurance benefits, social security coverage or retirement benefits.  

Architect/Engineer hereby agrees to make Architect/Engineer’s own arrangements for any of such 

benefits as Architect/Engineer may desire and agrees that Architect/Engineer is responsible for all 

income taxes required by applicable law. 

14.6 Child Support Certification.  A child support obligor who is more than 30 days 

delinquent in paying child support and a business entity in which the obligor is a sole proprietor, 

partner, shareholder, or owner with an ownership interest of at least 25 percent is not eligible to 

receive payments from state funds under an agreement to provide property, materials, or services 

until all arrearages have been paid or the obligor is in compliance with a written repayment 

agreement or court order as to any existing delinquency.  The Texas Family Code requires the 

following statement: “Under Section 231.006, Texas Family Code, the vendor or applicant certifies 

that the individual or business entity named in this contract, bid, or application is not ineligible to 

receive the specified grant, loan, or payment and acknowledges that this contract may be 

terminated and payment may be withheld if this certification is inaccurate.” 

14.7 Eligibility Certification.  A state agency may not accept a bid or award a contract 

that includes proposed financial participation by a person who received compensation from the 

agency to participate in preparing the Specifications or request for proposals on which the bid or 

contract is based.  The Texas Government Code requires the following statement:  “Under Section 

2155.004, Texas Government Code, the vendor certifies that the individual or business entity 

named in this bid or contract is not ineligible to receive the specified contract and acknowledges 

that this contract may be terminated and payment withheld if this certification is inaccurate.” 

  14.8 Franchise Tax Certification.  If Architect/Engineer is a taxable entity subject to 

the Texas Franchise Tax (Chapter 171, Texas Tax Code), then Architect/Engineer certifies that it 

is not currently delinquent in the payment of any franchise taxes or that Architect/Engineer is 

exempt from the payment of franchise taxes. 

 

14.9 Payment of Debt or Delinquency to the State. Pursuant to Section 2252.903, Texas 

Government Code, Architect/Engineer agrees that any payments owing to Architect/Engineer 

under this Agreement may be applied directly toward certain debts or delinquencies that 

Architect/Engineer owes the State of Texas or any agency of the State of Texas regardless of when 

they arise, until such debts or delinquencies are paid in full.  

  14.10 Loss of Funding.  Performance by Owner under this Agreement may be dependent 

upon the appropriation and allotment of funds by the Texas State Legislature (the “Legislature”).  

If the Legislature fails to appropriate or allot the necessary funds then Owner will issue written 
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notice to Architect/Engineer and Owner may terminate this Agreement without further duty or 

obligation hereunder. Architect/Engineer acknowledges that appropriation of funds is beyond the 

control of Owner. 

 

 14.11 Proprietary Interests.  All information owned, possessed or used by Owner which 

is communicated to, learned, developed or otherwise acquired by Architect/Engineer in the 

performance of services for Owner, which is not generally known to the public, shall be confidential, 

subject, however, to the Owner’s obligations under the Texas Public Information Act.  

Architect/Engineer shall not, beginning on the date of first association or communication between 

Owner and Architect/Engineer and continuing through the term of this Agreement and any time 

thereafter, disclose, communicate or divulge, or permit disclosure, communication or divulgence, to 

another or use for Architect/Engineer’s own benefit or the benefit of another, any such confidential 

information, unless required by law.  Except when defined as part of the Work, Architect/Engineer 

shall not make any press releases, public statements, or advertisement referring to the Project or the 

engagement of Architect/Engineer as an independent contractor of Owner in connection with the 

Project, or release any information relative to the Project for publication, advertisement or any other 

purpose without the prior written approval of Owner.  Architect/Engineer shall obtain agreements 

similar to those contained in this Paragraph from persons, vendors and consultants retained by 

Architect/Engineer. Architect/Engineer acknowledges and agrees that a breach by Architect/Engineer 

of the provisions hereof will cause Owner irreparable injury and damage.  Architect/Engineer, 

therefore, expressly agrees that Owner shall be entitled to injunctive and/or other equitable relief in 

any court of competent jurisdiction to prevent or otherwise restrain a breach of this agreement.  This 

section shall not apply to information in whatever form that comes into the public domain, nor shall 

it restrict the Architect/Engineer from giving notices required by law or complying with an order to 

provide information or data when such order is issued by a court, administrative agency or other 

authority with proper jurisdiction, or if it is reasonably necessary for the Architect/Engineer to defend 

itself from any suit or claim. 

14.12 Appointment.  Owner hereby expressly reserves the right from time to time to 

designate by notice to Architect/Engineer a representative to act partially or wholly for Owner in 

connection with the performance of Owner’s obligations hereunder.  Architect/Engineer shall act only 

upon instructions from such representative unless otherwise specifically notified to the contrary. 

14.13 Dispute Resolution.   

14.13.1 The dispute resolution process provided in Chapter 2260, Texas Government 

Code, and the related rules adopted by the Texas Attorney General pursuant to Chapter 2260, shall 

be used by Owner and Architect/Engineer to attempt to resolve any claim for breach of contract 

made by Architect/Engineer that cannot be resolved in the ordinary course of business.  

Architect/Engineer shall submit written notice of a claim of breach of contract under this Chapter 

to the Chancellor of The Texas A&M University System, who shall examine Architect/Engineer’s 

claim and any counterclaim and negotiate with Architect/Engineer in an effort to resolve the claim. 

 

14.13.2 Neither the occurrence of an event giving rise to a breach of contract claim nor 

the pendency of a claim constitute grounds for the suspension of performance by 

Architect/Engineer, in whole or in part. Owner and Architect/Engineer agree that any periods set 
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forth in this Agreement for notice and cure of defaults are not waived, delayed, or suspended by 

Chapter 2260 or this Paragraph 14.13. 

14.13.3 It is agreed that such process is not invoked if Owner initiates the dispute by 

first bringing a claim against Architect/Engineer, except at Owner’s sole option.  If Owner makes 

a claim against Architect/Engineer and Architect/Engineer then makes a counterclaim against 

Owner as a claim under Chapter 2260 and in compliance therewith, the Owner’s original claim 

against Architect/Engineer does not become a counterclaim and is not subject to the mandatory 

counterclaim provisions of Chapter 2260 of the Texas Government Code, except at the sole option 

of the Owner. 

 

14.14 Notices.  All notices, consents, approvals, demands, requests or other 

communications provided for or permitted to be given under any of the provisions of this 

Agreement shall be in writing and shall be deemed to have been duly given or served when 

delivered by hand delivery or when deposited in the U.S. mail by registered or certified mail, return 

receipt requested, postage prepaid, and addressed as follows: 

If to Owner:    

 

Billy C. Hamilton, Deputy Chancellor and Chief Financial Officer 

Office of Facilities Planning & Construction  

The Texas A&M University System 

301 Tarrow Street, 2nd Floor 

College Station, Texas 77840-7896 

 

With Copies to:   

 

Brett McCully, Chief Facilities Officer  

Office of Facilities Planning & Construction  

The Texas A&M University System 

301 Tarrow Street, 2nd Floor 

College Station, Texas 77840-7896 

 

Randy Wipke, Director 

Office of Facilities Planning & Construction  

The Texas A&M University System 

301 Tarrow Street, 2nd Floor 

College Station, Texas 77840-7896 

 

 

If to Architect/Engineer:  Eric Zobrist 

     Ayers Saint Gross 

     60 East Rio Salado Parkway #701 

     Tempe, Arizona 85281 

 

or to such other person or address as may be given in writing by either party to the other in accordance 

with the aforesaid. 
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14.15 Authority to Act.  Architect/Engineer warrants, represents, and agrees that (1) it is 

a duly organized and validly existing legal entity in good standing under the laws of the state of its 

incorporation or organization; (2) it is duly authorized and in good standing to conduct business in 

the State of Texas; (3) it has all necessary power and has received all necessary approvals to execute 

and deliver this Agreement; and (4) the individual executing this Agreement on behalf of 

Architect/Engineer has been duly authorized to act for and bind Architect/Engineer. 

14.16 Counterparts.  This Agreement may be executed in multiple counterparts, each of 

which shall be deemed, construed and considered to be an original, but all of which shall constitute 

one and the same instrument. 

  14.17 Venue.  This Agreement is performable in the county in which the Project is 

located.  Pursuant to Section 85.18, Texas Education Code, venue for any suit filed against Owner 

shall be in the county in which the primary office of the chief executive officer of Owner is located.   

 

  14.18 Non-Waiver Provisions.  Owner expressly acknowledges that Owner is an agency 

of the State of Texas and nothing in this Agreement will be construed as a waiver or relinquishment 

by Owner of its right to claim such exemptions, privileges, and immunities as may be provided by 

law.  

 

  14.19 Previous Employment. Architect/Engineer acknowledges and understands that 

Section 2252.901, Texas Government Code, prohibits Owner from using state appropriated funds 

to enter into any employment contract, consulting contract, or professional services contract with 

any individual who has been previously employed, as an employee, by the agency within the past 

twelve (12) months.  If Architect/Engineer is an individual, by signing this Agreement, 

Architect/Engineer certifies that Section 2252.901, Texas Government Code, does not prohibit the 

use of state appropriated funds for satisfying the payment obligations herein.   

 

  14.20 Public Information. Architect/Engineer acknowledges that Owner is strictly 

obligated to strictly comply with the Public Information Act, Chapter 552, Texas Government 

Code, in responding to any request for public information pertaining to this Agreement, as well as 

any other disclosure of information required by applicable Texas law. 

 

In accordance with Section 552.372 of the Texas Government Code, Architect/Engineer agrees to 

(1) preserve all contracting information related to this project as provided by the records retention 

requirements applicable to the Owner for the duration of the contract, (2) promptly provide to the 

Owner any contracting information related to the contract that is in the custody or possession of 

the Architect/Engineer on request of the Owner, and (3) on termination or expiration of the 

contract, either provide at no cost to the Owner all contracting information related to the contract 

that is in the custody or possession of the Architect/Engineer or preserve the contracting 

information related to the contract as provided by the records retention requirements applicable to 

the Owner. Except as provided by Section 552.374(c) of the Texas Government Code, the 

requirements of Subchapter J, Chapter 552, Government Code, may apply to this contract and the 

Architect/Engineer agrees that the contract can be terminated if the Architect/Engineer knowingly 

or intentionally fails to comply with a requirement of that subchapter.    
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Architect/Engineer acknowledges that Owner may be required to post a copy of the fully executed 

Agreement on its Internet website in compliance with Section 2261.253(a)(1), Texas Government 

Code. 

 

14.21 Certification regarding Boycotting Israel. Architect/Engineer acknowledges that 

Owner is obligated to comply with Chapter 2270, Texas Government Code. By executing this 

Agreement, Architect/Engineer certifies it does not and will not, during the performance of this 

Agreement, boycott Israel. Architect/Engineer acknowledges this Agreement may be terminated 

if this certification is inaccurate. 

 

14.22 Certification regarding Business with Certain Countries and Organizations. 

Architect/Engineer acknowledges that Owner is obligated to comply with Subchapter F, Chapter 

2252, Texas Government Code. By executing this Agreement, Architect/Engineer certifies it is not 

engaged in business with Iran, Sudan, or a foreign terrorist organization. Architect/Engineer 

acknowledges this Agreement may be terminated if this certification is inaccurate.  

 

14.23 Prohibition on Contracts Related to Persons Involved in Human Trafficking. 

Under Section 2155.0061, Government Code, the vendor certifies that the individual or business 

entity named in this contract is not ineligible to receive the specified contract and acknowledges 

that this contract may be terminated and payment withheld if this certification is inaccurate. 

 

14.24 Architect/Engineer is responsible to ensure that employees participating in work 

for any A&M System member have not been designated by the A&M System as Not Eligible for 

Rehire as defined in System policy 32.02, Section 4.  Non-conformance to this requirement may 

be grounds for termination of this agreement. 

 

14.25 Disclosure of Interested Parties. By signature hereon, Architect/Engineer certifies 

that, if the value of this agreement exceeds $1 Million, it has complied with Section 2252.908 of 

the Texas Government Code and Part 1 Texas Administrative Code Section 46.1 through 46.3 as 

implemented by the Texas Ethics Commission (TEC), if applicable, and has provided the Owner 

with a fully executed TEC Form 1295, certified by the TEC and signed and notarized by the 

Architect/Engineer. 

 

14.26 Architect/Engineer Verification Regarding Discrimination Against Firearm 

Entities or Trade Associations.  Pursuant to Chapter 2274, Texas Government Code (enacted by 

SB 19, 87th Texas Legislature, Regular Session (2021)), Architect/Engineer verifies (1) it does 

not have a practice, policy, guidance, or directive that discriminates against a firearm entity or 

firearm trade association and (2) it will not discriminate during the term of this Agreement against 

a firearm entity or firearm trade association. Architect/Engineer acknowledges this Agreement 

may be terminated and payment withheld if this verification is inaccurate.  [Note:  This provision 

does not apply to: (1) contracts below $100,000; (2) contracts with a sole-source provider; and (3) 

contracts with a non-profit entity, sole proprietorship, or a for-profit entity that has less than 10 

full time employees.   

 

14.27 Architect/Engineer certifies that it does not require its customers to provide any 

documentation certifying the customer’s COVID-19 vaccination or post-transmission recovery on 

http://policies.tamus.edu/32-02.pdf
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entry to, to gain access to, or to receive service from the Architect/Engineer’s business. 

Architect/Engineer acknowledges that such a vaccine or recovery requirement would make 

Respondent ineligible for a state-funded contract. 

14.28 Architect/Engineer represents and warrants that: (1) it does not, and will not for the 

duration of the contract, boycott energy companies or (2) the verification required by Section 

2274.002 of the Texas Government Code does not apply to the contract. If circumstances relevant 

to this provision change during the course of the contract, Architect/Engineer shall promptly notify 

Owner. 

14.29 Architect/Engineer certifies that it and its principals are not suspended or debarred 

from doing business with the state or federal government as listed on the State of Texas Debarred 

Vendor List maintained by the Texas Comptroller of Public Accounts and the System for Award 

Management (SAM) maintained by the General Services Administration. 

14.30 Indemnification. Architect covenants and agrees to FULLY INDEMNIFY and 

HOLD HARMLESS, Owner and the elected and appointed officials, employees, officers, 

directors, volunteers, and representatives of Owner, individually or collectively, from and against 

any and all costs, claims, liens, damages, losses, expenses, fees, fines, penalties, proceedings, 

actions, demands, causes of action, liability and suits of any kind and nature, including but not 

limited to, personal or bodily injury, death or property damage, made upon Owner directly or 

indirectly arising out of, resulting from or related to Architect’s services under this Agreement, 

including any acts or omissions of Architect, or any agent, officer, director, representative, 

employee, or consultant of Architect, and their respective officers, agents, employees, directors 

and representatives while in the exercise of performance of the rights or duties under this 

Agreement.  The indemnity provided for in this paragraph does not apply to any liability resulting 

from the negligence of Owner, its officers or employees, separate contractors or assigned 

contractors, in instances where such negligence causes personal injury, death or property damage.  

IN THE EVENT ARCHITECT AND OWNER ARE FOUND JOINTLY LIABLE BY A COURT OF COMPETENT

JURISDICTION, LIABILITY WILL BE APPORTIONED COMPARATIVELY IN ACCORDANCE WITH THE LAWS

OF THE STATE OF TEXAS WITHOUT WAIVING ANY GOVERNMENTAL IMMUNITY AVAILABLE TO THE

STATE UNDER TEXAS LAW AND WITHOUT WAIVING ANY DEFENSED OF THE PARTIES UNDER TEXAS

LAW. 

Article 15 

Other Conditions or Services 

The Owner and Architect/Engineer hereby agree to the full performance of the covenants contained 

herein. 

15.1 Basic Services.  The Architect/Engineer’s Basic Services are those services 

described in paragraphs 1.2 through 1.6 for which compensation shall be the Basic Services Fee 

described in this Agreement and shall include the following disciplines: 

a. Architectural Services

b. Landscape Architectural Services
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 c. Civil Engineering Services 

 d. Structural Engineering Services 

 e. Mechanical Engineering Services 

 f. Electrical Engineering Services 

 g. Plumbing Engineering Services 

 h. Audio Visual/Data & Telecommunications Engineering Services 

 i. Security Engineering Services 

 j. Cost Consultants 

 k. Other Consultants as required by the Project  

 

15.2 Reimbursable Services.  The services identified in the following list are not 

included in Basic Services. 

a. Site Survey 

b. Geotechnical Investigation 

c. Rendering(s), and/or Scale Model  

d. Commissioning Services 

e. Hazardous Material Abatement Services 

f. Registered Accessibility Specialist  

 

15.3 Basis of Compensation 

15.3.1 Basic Services.   

 

The initial Amount Available for the Construction Contract (AACC) for the Project is 

 

Fifty-One Million, Two Hundred Fifteen Thousand, Nine Hundred Thirty-Three and 

no/100 Dollars ($51,215,933.00).  

 

The negotiated Basic Services Fee for the Project is  

 

Four Million, Six Hundred Sixty-Seven Thousand Six Hundred and Eighty-Eight and 

no/100 Dollars ($4,667,688.00).  

 

15.3.2 Reimbursable Services. 

 

Site Survey:          Not to Exceed $  46,200.00 

Geotechnical Investigation:     Not to Exceed $  25,000.00 

Rendering(s) and/or Scale Model    Not to Exceed 

 Commissioning Services      Not to Exceed $192,500.00 

 Hazardous Material Abatement Services  Not to Exceed 

Registered Accessibility Specialist:    Not to Exceed $  22,500.00 

FFE Services         Not to Exceed $350,000.00 

Program/Design Cost Verification   Not to Exceed $    5,500.00 
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The maximum allowable cost on this Project for Reimbursable Services identified in 

Article 5 as approved by the Owner is: 

 

Maximum Reimbursable Expense Amount:       $   641,700.00 

 

15.3.3 Maximum Contract Sum 

 

Basic Services Fee amount (Para 15.3.1)         $4,667,688.00 

 plus 

Maximum Reimbursable Expense Amount (Para 15.3.2)    $   641,700.00 

 

   MAXIMUM CONTRACT SUM:      $5,309,388.00    

 

 

  15.4 Progress Payments.  Payments for Basic Services shall be made as provided in 

Article 7 in accordance with the following schedule: 

 

  Schematic Design Phase:   15% 

  Design Development Phase:  20% 

  Construction Documents Phase: 40% 

  Construction Phase:    20% 

  Final Drawings         5% 

 

15.5 Review Stages.  The Architect/Engineer shall submit documents to the Owner for 

review at completion of the Schematic Design Phase, Design Development Phase and at the 

following stages of completion of the Construction Documents Phase as follows:  

   50% and 100% 

 

 

 

[SIGNATURES PROVIDED ON FOLLOWING PAGE] 
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The following Exhibits are fully incorporated into this Agreement by reference: 

 

 

EXHIBITS  

 

Ex A Personnel Titles and Hourly Rates 

Ex B BIM Execution Plan 
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EXHIBIT A 

PERSONNEL TITLES AND HOURLY RATES 

The prime architectural or engineering firm for this project will assemble the 

following information from consulting team members associated with the 

project.  The categories of personnel indicated should be edited to include only 

those expected to be actually working on this project.  When preparing this 

schedule, you are expected to adhere to the position classifications and titles 

presented to the greatest extent possible.  Additional consultant listings and/or 

position classifications may be added as needed or required by the project.   

UFirm/Position Classification UHourly Billing Rate 

Architecture  Ayers Saint Gross 
Principal 
Associate Principal 
Project Manager 
Project Architect I 
Project Architect II 
Project Architect III 
Design Professional I 
Design Professional III 
Specification Writer II 
Student Intern 

Architecture Alta Architects, 
Inc. Principal 
Associate Principal 
Project Manager 
Project Architect I 
Project Architect II 
Project Designer 
Construction Administrator 
Intern Architect 
BIM/CADD Technician 
Administrative Staff 

MEP Engineering CNG 
Principal 
Associate Principal 
Senior Project Manager 
Project Manager 
Senior Engineer 
Quality Control Supervisor 
Commissioning Specialist 

$350                             
$250                         
$205                       
$130                           
$150                         
$175                        
$110                          
$155                        
$195                          
$100 

$250                         
$210                         
$195                         
$175                              
$160                          
$146                          
$185                         
$112                    
$112                             
$  78 

$265                          
$255                         
$240                         
$220                             
$205                            
$195                            
$185 
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$165                             
$150                           
$150                        
$125                      
$150                          
$110                           
$  95 

$295     
$255     
$215     
$225     
$175     
$160     
$145     
$165     
$145     
$120     
$  95     

$295     
$255     
$215     
$225     
$175     
$160     
$145     
$165     
$145     
$120     
$95     
$200     
$180     
$145     
$195     
$250     

$160       
$115        
$105        

A/E -CMAR BIM
06/22  

Engineer 
Graduate Engineer 
Senior Engineering Designer 
Engineering Designer 
Construction Administrator 
BIM/CADD Technician 
Administrative Staff 

Structural Engineering  JQ Infrastructure    
Partner 
Principal 
Engineering Technical Lead 
Senior Project Manager 
Project Manager 
Senior Engineer 
Engineer 
BIM Manager 
Senior BIM/CADD Technician 
BIM/CADD Technician 
Administrative Staff 

Civil Engineering  JQ Infrastructure 
Partner 
Principal 
Engineering Technical Lead 
Senior Project Manager 
Project Manager 
Senior Engineer 
Engineer 
BIM Manager 
Senior BIM/CADD Technician 
BIM/CADD Technician 
Administrative Staff 
Senior Registered Professional Land Surveyor 
Registered Professional Land Surveyor 
Survey Crew (1 Man) 
Survey Crew (2 Man) 
Survey Crew (3 Man) 

Landscape Architecture Coleman and Associates 

Principal 
Landscape Architect 
Landscape Designer
Administrative Staff $  75       
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$340          
$310          
$250          
$220          
$205          
$190          
$160          

$218          
$192          
$184          
$152          
$152          
$108          
$86
$64

$218          
$192          
$184          
$152          
$152          
$108          
$  86
$  64

$218          
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Cost Consultant Vermeulens 
Senior Principal 
Principal 
Associate 
Senior Project Manager / Team Lead 
Project Manager / Team Lead 
Senior Estimator / Project Assistant 
Estimator 

Data/Telecommunications Consultant DataCom Design 
Group Principal 
Project / Program Manager 
Senior Consultant 
Consultant 
Designer 
Contract Administrator 
BIM/CADD Technician 
Administrative Staff 

Acoustical/Audio-Visual Consultant DataCom Design 
Group Principal 
Project / Program Manager 
Senior Consultant 
Consultant 
Designer 
Contract Administrator 
BIM/CADD Technician 
Administrative Staff 

Security Consultant DataCom Design Group 
Principal 
Project / Program Manager $192          
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$184          
$152     
$152          
$108          
$  86
$  64

$210        
$190  
$180        
$180       
$155        
$140        
$130        

A/E -CMAR BIM
06/22  

Senior Consultant 
Consultant 
Designer 
Contract Administrator 
BIM/CADD Technician 
Administrative Staff 

FPE Engineering Fire Protection Consulting Group, LLC 
Principal FPE 
Principal Consultant 
Fire Protection Engineer 
Division Leader RCC 
Sr. Systems Designer 
Field Technician 
Associate FPE 
Administrative Staff $  65        
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EXHIBIT B 

BIM Execution Plan 

 

DEVELOPED BY 
(Name and Company) 

 

PROJECT INFORMATION 
The intent of this BIM Execution Plan is to provide a framework that will let the owner, design team, and contractor 
deploy building information modeling (BIM) technology and best practices on this project faster and more cost-
effectively. If the delivery method is competitive sealed proposal then the contractor will be included in this 
Execution Plan at a later date.  This plan delineates roles and responsibilities of each party, the detail and scope of 
information to be shared, relevant business processes and supporting software. 
 
To successfully implement Building Information Modeling (BIM) on a project, the project team has developed this 
detailed BIM Project Execution Plan.  The BIM Project Execution Plan defines uses for BIM on the project (e.g. 
design authoring, cost estimating, and design coordination), along with a detailed design of the process for 
executing BIM throughout the project lifecycle. 

 

Project Name: 

Brief Project Description: 

 

Additional Project Information: 

 

Construction Delivery Method: 

 

Project Schedule/Phases/Milestones: 
Include BIM milestones, pre-design activities, major design reviews, stakeholder reviews, and any other major 
events which occur during the project lifecycle. 

 

Project Phase/Milestone Estimated Start Date Estimated Completion Date Project Stakeholders Involved 

Schematic Design    
Design Development    

Construction Documents    
Facility Data Review    

Construction    
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KEY PROJECT CONTACTS  
List of lead BIM contacts for each organization on the project.  Additional contacts can be included later in the 
document. 

 
Organization Contact Name Role/Title Location Email Phone 

 
 
 
 
 
 
 
 

     

 

(Preference is for all consultants to utilize a BIM authoring tool or 3D CADD tool) 

 

BIM PROCESSES AND COLLABORATION PROCEDURES 
Describe the collaboration strategies used for developing the BIMs for the following applicable processes.  Identify 
project team participants for each. 

 

Existing Conditions 

Design Authoring 

Design Reviews (Design reviews will be conducted in Autodesk Build) 

Space Tracking 

Energy Analysis 

Daylighting Analysis 

Cost Estimation 

3D Coordination (Design coordination will be conducted in Autodesk Model Coordination.  

Contractor can utilize FPC Autodesk Model Coordination for construction coordination if 

desired. All models and 3D CADD files to be uploaded for coordination) 

Model Updates during Construction (Design team to update models for all plan changes 

during construction per this agreement) 

Final Models (Design team to provide models in start version as well as latest version in use) 

Other (describe) 
 

Model Delivery Schedule, Application and File Exchange Type 
Document the information exchanges and file transfers that will occur on the project.  

 

Discipline BIM Use 
File 

Sender/Receiver 
One-Time or 
Frequency 

Due Date 
or Start 

Date 
Model File 

Model 
Software 

Native File 
Type 

Version 
File 

Exchange 
Type 
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BIM AND DATA QUALITY CONTROL 
Describe the strategy to control the quality of the model(s) and the checks to be performed to assure quality. 

 

Checks Definition Responsible Party Software Frequency 

Visual Check 
 

Ensure there are no unintended model 
components and the design intent has 
been followed 

   

Interference Check 
 

Detect problems in the model where 
two building components are clashing 
including soft and hard 

Design team uploads 
models 
Construction 
Managers leads 
meeting to review 
critical clashes 

 
Autodesk BIM 
Collaborate 

Begins with Detailed 
Design Review and shall 
occur at each 
Construction Documents 
review meeting 

Standards Check 
 

Ensure that the BIM and CADD Standard 
have been followed (fonts, dimensions, 
line styles, levels/layers, etc.) 

   

Model Integrity 
Checks 

 

Describe the QC validation process used 
to ensure that the Project Facility Data 
set has no undefined, incorrectly 
defined or duplicated elements and the 
reporting process on non-compliant 
elements and corrective action plans 

   

Other     

 

MODEL STRUCTURE 

 

File Naming Structure (Do not include project number or project name in file name.  Do include 

at the end the software version number) 

 

File Name Formatting 

 

Architectural Model  

Structural Model  

Mechanical Model  

Plumbing Model  

Fire Sprinkler Model  

Electrical Model  
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Model Structure 
Describe and diagram how the model is separated (building, floor, zone, area and/or discipline). 

 

Measurement and Coordinate System 
Describe the measurement system and coordinate system used. 

 

Model Accuracy and Tolerances 
Models should include all appropriate dimensioning as needed for design intent, analysis, and construction.  Level 
of detail and included model elements are provided in the Information Exchange Worksheet. 

 
Phase Discipline Tolerance 

Design Documents  ACCURATE TO +/- [ # ] OF ACTUAL SIZE AND 
LOCATION 

Shop Drawings  ACCURATE TO +/- [ # ] OF ACTUAL SIZE AND 
LOCATION 

  ACCURATE TO +/- [ # ] OF ACTUAL SIZE AND 
LOCATION 

 

PROJECT DELIVERABLES 
In this section, list the BIM deliverables for the project and the format in which the information will be delivered. 

 

BIM Submittal Item Stage Approximate Due Date Format Notes 

 
 
 
 
 

    

 

ATTACHMENTS 
List any supporting information and attach. 

 




