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AGREEMENT 
BETWEEN 

THE BOARD OF REGENTS OF THE TEXAS A&M UNIVERSITY 
SYSTEM 

AND 
OMNIPLAN, 

ARCHITECT/ENGINEER 
 
 

 This Agreement is effective as of January 29, 2016 (the “Effective Date”), by and 
between the BOARD OF REGENTS OF THE TEXAS A&M UNIVERSITY SYSTEM 
(“Owner”) and OMNIPLAN, Architect/Engineer (the “Architect/Engineer” or “A/E”) for the:
 Medical Research and Education Building II construction project (the “Project”). 
     
 Owner intends to construct the Project at Texas A&M Health Science Center, Bryan, Texas, 
for which, under a total cost allocation, Sixty-Eight Million, Twenty-Three Thousand, Three 
Hundred Eighteen and no/100 dollars ($68,023,318.00) is the Amount Available for the 
Construction Contract (“AACC”). 
 

  Article 1  
Architect/Engineer’s Services and Responsibilities 

The Architect/Engineer shall provide the usual and customary Basic Services necessary 
and reasonably inferable to complete the Project and each phase of the project described in 
Paragraphs 1.2 through 1.6 below, along with any Additional Services requested by the Owner. 

1.1 Architect/Engineer’s Basic Services 

1.1.1 Basic Services.  The Architect/Engineer’s Basic Services include all disciplines 
identified in Article 15 and all related usual and customary design, consultant, and other services 
necessary and reasonably inferable to complete the Project, or any phase of the Project, in 
accordance with the Owner’s requirements and the terms of this Agreement. 

1.1.2 Reimbursable Services.  Reimbursable Services are the services specifically 
identified in Paragraph 15.2 that are provided by the Architect/Engineer in conjunction with the 
delivery of Basic Services under this Agreement.  Compensation for Reimbursable Services will 
be made when the services are complete. 

1.1.3 The Program of Requirements (see Article 2) describes the intended project scope 
and character along with the anticipated Project Schedule and the Preliminary Project Cost.  The 
Program of Requirements is incorporated herein by reference.  It is the Architect/Engineer’s 
responsibility to review and understand the requirements of the Program of Requirements and to 
perform professional services so as to achieve those objectives. 
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1.1.4 The Amount Available for the Construction Contract (“AACC”) for this Project is 

specified in Article 15.  The Architect/Engineer is responsible for managing the design of the 

Project so that the total construction cost does not exceed the Amount Available for the 

Construction Contract.  Evaluations of the Owner’s budget for the Project and Estimated 

Construction Costs prepared by the Architect/Engineer represent the Architect/Engineer’s 

judgment as a design professional familiar with the construction industry.  Bids or negotiated 

prices may vary from the Owner’s budget for the Project, or from the Estimated Construction 

Costs prepared or agreed to by the Architect/Engineer. 

1.1.5 The Owner may require the Architect/Engineer to provide services for the Project 

in up to three packages.  Each package shall have a unique AACC, which will be a part of the 

overall project AACC.  The Architect/Engineer is responsible for managing the design of each 

package so that the total construction cost for such package does not exceed the AACC for that 

package. The Architect/Engineer is responsible for managing the design of the Project so that 

total contract costs of all packages do not exceed the Project’s overall AACC. 

1.1.6 The Architect/Engineer shall manage the design of the Project to achieve the 

Program of Requirements’ objectives of scope and cost through completion and acceptance of 

the Construction Documents phase.  The Architect/Engineer shall advise the Owner of any 

adjustments to the scope or quality of the Project necessary to comply with the Amount 

Available for the Construction Contract during design development as part of Basic Services. 

1.1.7 The Architect/Engineer shall submit the names of all consultants, persons, or 

firms, that the Architect/Engineer proposes to use in the execution of its services and shall 

provide the Owner, upon request, with a fully executed copy of each contract or agreement that 

the Architect/Engineer enters into with any consultant.  The Architect/Engineer is responsible for 

coordinating the work of all of its consultants such that their services are appropriate for and 

adequately incorporated into the design of the Project.  The Owner reserves the right, in its sole 

discretion, to reject the employment by Architect/Engineer of any consultant for the Project to 

which Owner has a reasonable objection.  Architect/Engineer, however, shall not be required to 

contract with any consultant to which it has a reasonable objection. 

1.1.8 The Architect/Engineer shall pay for its consultants’ services out of its fees.  The 

Owner is not responsible for any consultant fees or costs unless expressly agreed to in writing. 

1.1.9 The Architect/Engineer agrees on allocating work to subcontractors (consultants) 

as listed (or indicated) on their HUB Subcontracting Plan, in accordance with The A&M System 

Policy on Historically Underutilized Businesses.  No changes to the HUB Subcontracting Plan 

may be made unless approved in writing by the Owner.  While this Agreement is in effect and 

until the expiration of one year after completion, the Owner may require information from the 

Architect/Engineer, and may conduct audits, to assure that the HUB Subcontracting Plan is 

followed. 

1.1.10 The Architect/Engineer shall, consistent with the AACC design the Project to 

incorporate current systems technology as appropriate to the stated mission of the institution and 

the programmed functional activities.  The technology shall be compatible with any existing 

facility and acceptable to the Owner. 
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1.1.11 The Architect/Engineer shall perform its services in accordance with the Owner 

furnished “Facility Design Guidelines”, a digital copy of which has been provided to 

Architect/Engineer and is incorporated herein by reference. 

1.1.12 The Architect/Engineer shall design the Project in accordance with the approved 

Campus Master Plan, a copy of which will be made available to Architect/Engineer. 

1.1.13 Basic design services shall include incorporation of the provisions of the Energy 

Conservation Design Standard for New State Buildings as administered by the State Energy 

Conservation Office (SECO), State Comptroller’s Office of the State of Texas.  

Architect/Engineer shall provide the Owner with the SECO Compliance Certification and 

associated compliance documentation as required. 

1.1.14 The Architect/Engineer, as part of Basic Services, shall provide an economic 

evaluation for the potential of renewable energy applications pursuant to SECO requirements 

using RETScreen International Clean Energy Project Analysis software.  Analysis shall include 

solar energy, biomass energy, geothermal energy and wind energy. 

1.1.15 Basic design services shall include analysis and incorporation of on-site water 

reclamation technologies, pursuant to Section 447.004 Texas Government Code.  

Architect/Engineer shall provide the Owner with the SECO Compliance Certification and 

associated compliance documentation as required. 

1.1.16 The Architect/Engineer, as a part of Basic Services, shall employ sustainable 

design principles based on LEED 2009 as established by the U.S. Green Building Council.  

Specifically employ those principles pertaining to energy and water conservation and indoor 

environmental quality.  Any energy modeling and/or daylighting studies, required to achieve 

these principles shall be included as part of Basic Services.  If the Owner chooses to pursue 

certification, registration and documentation with the U.S. Green Building Council, any such 

services provided by the Architect/Engineer will be an Additional Service.  The LEED Green 

Building Rating System and other similar environmental guidelines (collectively “LEED”) 

utilize certain design and usability recommendations on a project in order to promote an 

environmental friendly and energy efficient facility.  In addressing these guidelines, the 

Architect/Engineer shall perform its services in accordance with that degree of skill and care 

ordinarily exercised by similarly situated members of the Architect/Engineer’s profession 

involved in the design of similar projects in the same locale as the Project.   

1.1.17 Architect/Engineer shall use reasonable care consistent with the foregoing 

standard in interpreting and designing in accordance with LEED.  Architect/Engineer shall not be 

responsible for Contractor’s failure to adhere to the Contract Documents and any applicable 

laws, codes and regulations incorporated therein, nor for any changes to the design made by the 

Owner without the direct participation and written approval of the Architect/Engineer.   

1.1.18 The Architect/Engineer, as a part of Basic Services, shall provide life cycle cost 

analysis of major systems and materials to optimize the operating, maintenance and initial costs 

as well as to support Paragraph 1.1.16. 
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1.1.19 The Architect/Engineer, as part of Basic Services, shall review the Estimated 

Construction Cost prepared by the Construction Manager during all design phases and shall 

provide written comments.  If the Estimated Construction Cost exceeds the Amount Available for 

the Construction Contract at any time, the Owner will determine whether to increase the Amount 

Available for the Construction Contract or require the Architect/Engineer to revise the Project 

scope or quality to comply with the Amount Available for the Construction Contract at no 

additional cost to Owner.  Reductions in Project scope or quality are subject to Owner’s review 

and approval.  If the Estimated Construction Cost is below the Amount Available for the 

Construction Contract, the Owner and Architect/Engineer shall mutually agree on changes to the 

project scope or the Amount Available for the Construction Contract.  

1.1.20 The Architect/Engineer shall submit documents to the Owner for review at 

completion of the Schematic Design and Design Development phases and at the stages of 

completion of the Construction Documents as described in Article 15.  The Architect/Engineer 

shall incorporate into the documents such corrections and amendments as the Owner requests, 

unless the Architect/Engineer provides the Owner with the Architect/Engineer’s reasonable 

objection to such corrections or amendments.  The Architect/Engineer will be responsible for any 

damages incurred by the Owner to the extent they are found to be caused by 

Architect/Engineer’s failure to incorporate requested corrections and amendments to the 

documents.   

1.1.21 Owner will utilize a review and comment form to record all comments during the 

document reviews and will provide its review comments to Architect/Engineer.  The 

Architect/Engineer shall provide a detailed written response to each of the Owner’s review 

comments indicating where and how they have been addressed in the design documents.  At each 

required document submittal stage, the Architect/Engineer shall include the completed comment 

form from the preceding submittal along with a cover letter signed by a firm principal affirming 

that the previous review comments have been fully addressed in the current submittal.  Failure to 

respond to the previous comments or to provide the written affirmation may result in reduction 

or rejection of the Architect/Engineer’s then current Statement for Architectural/Engineering 

Services until a proper response is obtained.  Owner’s approval of the revised drawing shall not 

be deemed to be an approval of any unlisted changes, and any costs or expense for any 

Architect/Engineer’s additional services subsequently incurred for such unlisted changes shall be 

borne by Architect/Engineer.  

1.1.22 The Architect/Engineer, as part of Basic Services, shall become sufficiently 

familiar with the existing facilities, systems and conditions at the Project site so that the proposed 

Project will properly interface functionally with them. 

1.1.23 Architect/Engineer agrees and acknowledges that Owner is entering into this 

Agreement in reliance on Architect/Engineer’s represented professional abilities with respect to 

performing Architect/Engineer’s services, duties, and obligations under this Agreement.  

Architect/Engineer agrees to use Architect/Engineer’s professional efforts, skill, judgment, and 

abilities in performing Architect/Engineer’s services.  Architect/Engineer shall perform its 

services diligently and shall endeavor to further the interest of the Owner in accordance with 

Owner’s requirements and procedures.  Architect/Engineer shall perform its services in 

accordance with the usual and customary professional standards of care, skill and diligence 
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consistent with good architectural practices for architectural firms in Texas that provide 

professional design services for projects that are similar in size, scope, and budget to the Project 

(the “Standard of Care”). Subject to this Standard of Care, Architect/Engineer shall interpret and 

apply applicable national, federal, state, municipal, and State of Texas building and accessibility 

laws, regulations, codes, ordinances, orders and with those of any other body having jurisdiction 

in effect at the time the services are provided.  There are no obligations, commitments, or 

impediments of any kind known to the Architect/Engineer that will limit or prevent performance 

by Architect/Engineer of its services.  Architect/Engineer hereby agrees to correct, at its own 

cost, any of its services, and the services of its consultants, that do not meet the standard of care.  

1.1.24 Architect/Engineer shall take reasonable precautions to verify the accuracy and 

suitability of any drawings, plans, sketches, instructions, information, requirements, procedures, 

requests for action, and other data supplied to Architect/Engineer (by Owner or any other party) 

that Architect/Engineer uses for the Project.  Architect/Engineer shall identify to the Owner in 

writing any such documents or data which, in Architect/Engineer's professional opinion, are 

unsuitable, improper, or inaccurate in connection with the purposes for which such documents or 

data are furnished.  Owner does not warrant the accuracy or suitability of such documents or data 

as are furnished unless Architect/Engineer advises Owner in writing that in Architect/Engineer's 

professional opinion such documents or data are unsuitable, improper, or inaccurate and Owner 

confirms in writing that it wishes Architect/Engineer to proceed in accordance with the 

documents or data as originally given. 

1.1.25 Architect/Engineer’s services shall be free from any material errors or omissions 

in accordance with the Standard of Care.  Neither acceptance nor approval of 

Architect/Engineer’s services by the Owner shall relieve Architect/Engineer of any of its 

professional duties or release it from any liability, it being understood that Owner is, at all times, 

relying upon Architect/Engineer for its skill and knowledge in performing Architect/Engineer’s 

services.  Owner shall have the right to reject any of Architect/Engineer’s services because of 

any fault or defect in the Project due to any material errors or omissions in the Plans, Drawings, 

Specifications, and other materials prepared by Architect/Engineer or its consultants.  Upon 

notice of any such errors or omissions, Architect/Engineer shall promptly provide any and all 

services necessary to correct or remedy them at no additional cost to the Owner.  

Architect/Engineer’s obligation to correct its errors and omissions is in addition to, and not in 

substitution for, any other remedy for defective services which Owner may have at law or in 

equity, or both. 

1.1.26 The Architect/Engineer shall not proceed to any phase of design not expressly 

authorized by the Owner, except at the Architect/Engineer’s own financial risk. 

1.1.27 Architect/Engineer agrees to furnish efficient business administration and 

superintendence and to use Architect/Engineer’s professional skill to design the Project in an 

expeditious and economical manner consistent with the interest of Owner and 

Architect/Engineer’s professional skill and care. 

1.1.28 Architect/Engineer shall allocate adequate time, personnel and resources as 

necessary to perform its services.  Architect/Engineer’s Senior Principal(s) responsible for 

managing the Project is identified in Exhibit “A” and while employed by Architect/Engineer 
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shall not be changed without the prior written approval of the Owner.  The day-to-day Project 

Team will be led by the Senior Principal(s) unless otherwise directed by Owner or prevented by 

factors beyond the control of Architect/Engineer.  The Senior Principal(s) shall act on behalf of 

Architect/Engineer with respect to all phases of Architect/Engineer’s Services and shall be 

available as reasonably required for the benefit of the Project and Owner. 

1.1.29 Architect/Engineer shall review any applicable documents provided by the Owner 

and the visible existing conditions at the Project site to identify existing systems and construction 

which must be modified to accommodate the Architect/Engineer’s design for the Project and the 

construction of the Project.  The Architect/Engineer shall identify to Owner any observable 

discrepancies between the documents and visible conditions, and shall consult with the Owner on 

any special measures, services or further investigations required for Architect/Engineer to 

perform its services in accordance with the Standard of Care.  This review shall be accomplished 

by registered, professional architects and engineers, as appropriate.   

1.1.30 When the Project is subject to Texas Commission on Environmental Quality 

(TCEQ) regulations, Architect/Engineer shall coordinate all related design efforts, including the 

civil engineer and landscape architect, so that consideration of site design and Best Management 

Practices (BMP) are integrated.  

1.1.31 Insurance Coverage.  The Architect/Engineer shall obtain and maintain, for the 

duration of this Agreement or longer as stated in subparagraph D below, the minimum insurance 

coverages set forth below.  With the exception of Professional Liability (E&O), all coverage 

shall be written on an occurrence basis.  All coverage shall be underwritten by companies 

authorized to do business in the State of Texas or eligible surplus lines insurers operating in 

accordance with the Texas Insurance Code and have a financial strength rating of A- or better 

and a financial strength rating of VII or better as measured by A.M. Best Company or otherwise 

acceptable to Owner.  By requiring such minimum insurance, the Owner shall not be deemed or 

construed to have assessed the risk that may be applicable to the Architect/Engineer under this 

Agreement.  The Architect/Engineer shall assess its own risks and if it deems appropriate and/or 

prudent, maintain higher limits and/or broader coverages.  The Architect/Engineer is not relieved 

of any liability or other obligations assumed pursuant to this Agreement by reason of its failure 

to obtain or maintain insurance in sufficient amounts, duration, or types.  No policy will be 

canceled without unconditional written notice to Owner at least ten days before the effective date 

of the cancellation. 
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Coverages Limit 

 

A.   Worker’s Compensation 

       Statutory Benefits (Coverage A) 

       Employers Liability (Coverage B) 

 

Statutory 

$1,000,000 Each Accident 

$1,000,000 Disease/Employee 

$1,000,000 Disease/Policy Limit 

 

Workers’ Compensation policy must include under Item 3.A. on the information page of 

the workers’ compensation policy the state in which work is to be performed for [Member]. 

Workers’ compensation insurance is required, and no “alternative” forms of insurance will 

be permitted. 

 

B.   Automobile Liability 

       Owned Vehicles $1,000,000  

       Non-owned Vehicles 

       Hired Vehicles 

 

$1,000,000 

$1,000,000 

Business auto liability insurance covering all owned, non-owned or hired automobiles, 

with limits of not less than $1,000,000 single limit of liability per accident for bodily 

injury and property damage. 

  

Option: If a separate business auto liability policy is not available, coverage for hired and 

non-owned auto liability may be endorsed on the commercial general liability policy 

 

C.   Commercial General Liability 

       Aggregate Limit 

       Each Occurrence Limit 

       Premises and Operations 

       Personal/Advertising Injury 

       Products/Completed Operations 

       Damage to rented Premises 

       Medical Payments 

$2,000,000 

$1,000,000 

$1,000,000  

$1,000,000  

$1,000,000 

$   300,000 

$       5,000 

  

D.   Professional Liability (E&O) 

 The Architect/Engineer shall maintain Professional Liability; covering wrongful acts, errors 

and/or omissions, including design errors of the Architect/Engineer for damages sustained by 

reason of or in the course of performance of this Agreement for three (3) years after the Project is 

substantially complete.  The professional liability insurance shall be in an amount based on the 

AACC and determined by the following chart: 

 

AACC         Limit 

$0 - $20,000,000      $1,000,000 each claim/$  2,000,000 aggregate 

$20,000,001 - $60,000,000   $2,000,000 each claim/$  4,000,000 aggregate 

$60,000,001 - $90,000,000   $3,000,000 each claim/$  6,000,000 aggregate 

$90,000,001 - $120,000,000   $4,000,000 each claim/$  8,000,000 aggregate 
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$120,000,001 – higher     $5,000,000 each claim/$10,000,000 aggregate 

 

1.1.32 Architect/Engineer shall include The Texas A&M University System Board of 

Regents, The Texas A&M University System and Texas A&M Health Science Center and  as 

additional insured on the Commercial General Liability and Automobile Liability policies, and the 

Workers’ Compensation policy shall include a waiver of subrogation in favor of the Owner. 

1.1.33 The Owner has or intends to select a Construction Manager for this Project (the 

“Construction Manager” or “Contractor”), and the Architect/Engineer shall coordinate its 

services and work collaboratively with the Construction Manager.  The Owner may direct the 

Architect/Engineer to recognize the Construction Manager as its representative for the 

performance of various duties which are otherwise defined as the responsibility of the Owner.  

Architect/Engineer hereby acknowledges such appointment.  Upon request, Architect/Engineer 

shall be entitled to review a redacted version of the agreement between the Owner and the 

Construction Manager for this project (the “CMAR Agreement”).  Nothing in the CMAR 

Agreement shall confer direct responsibility on the Construction Manager for the 

Architect/Engineer’s services, nor shall anything contained therein diminish 

Architect/Engineer’s responsibility for its services as set forth hereunder.  Likewise, nothing in 

the CMAR Agreement shall confer direct responsibility on the Architect/Engineer for the 

Construction Manager’s services, nor shall anything contained therein effect the 

Architect/Engineer’s responsibility for and scope of its services as set forth hereunder.  

1.1.34 The Owner may select a Program Manager for this Project, and the 

Architect/Engineer shall coordinate its services with the Program Manager.  The Owner may 

direct the Architect/Engineer to recognize the Program Manager as its representative for the 

performance of various duties which are otherwise defined as the responsibility of the Owner.  

Architect/Engineer hereby acknowledges such appointment. 

1.1.35 The Architect/Engineer shall participate in the development and review of the 

Construction Manager’s GMP Proposal.  The GMP Proposal will include the qualifications, 

assumptions, exclusions, value engineering and all other requirements identified within the 

CMAR Agreement.  Following Owner’s approval of the GMP Proposal, the Architect/Engineer 

shall be responsible for developing the Construction Documents, consisting of Plans and 

Specifications, setting forth in detail, and incorporating the aforementioned requirements 

identified in the CMAR Agreement and contained in the GMP Proposal.  Furthermore, the 

Architect/Engineer shall be sufficiently knowledgeable of the Construction Manager’s GMP 

Proposal so as to reasonably understand the contents of the GMP Proposal and ultimately 

confirm to the best of the Architect/Engineer’s ability that the Construction Documents, when 

complete, reflect all qualifications, clarifications and assumptions contained within the GMP 

Proposal.  The Architect/Engineer and the Construction Manager shall jointly provide a monthly 

status report stating the progress of the incorporation of the GMP qualifications, clarifications, 

assumptions, exclusions and value engineering and all other requirements into the Construction 

Documents. 

1.1.36 The Architect/Engineer shall utilize Building Information Modeling (BIM) 

authoring software and BIM based design processes to produce model(s) for this project. The 

Architect/Engineer shall be knowledgeable of BIM use for all phases of the design and utilize 
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data, graphics, and drawings derived from the model for decision making support and 

construction documentation as part of Basic Services. The Building Information Modeling (BIM) 

software shall be compliant with Industry Foundation Class file format. 

1.1.37 BIM is defined in the National Building Information Modeling Standard as a 

digital representation of physical and functional characteristics of a facility.  As such it serves as 

a shared knowledge resource for information about a facility forming a reliable basis for 

decisions during its life-cycle from inception onward.  A basic premise of BIM is collaboration 

by different stakeholders at different phases of the life cycle of a facility to insert, extract, update 

or modify information in the BIM process to support and reflect the roles of that stakeholder. 

The BIM is a shared digital representation founded on open standards for interoperability. 

1.1.38 During the design process the model(s) shall, at a minimum be utilized for Design 

Authoring, Design Reviews, Space Tracking, Cost Estimation, 3D Coordination, Facilities 

Management Data and Record Modeling. 

1.1.39 During the bidding process the design team shall be required to provide the 

models and derived drawings to all proposers upon request. 

1.1.40 During the construction process it is intended that the contractor utilize the 

model(s) for 3D Coordination, Fabrication and Facilities Management Data. 

1.1.41 The Architect/Engineer shall develop a project BIM Execution Plan documenting 

BIM uses, analysis technologies and workflows.  The BIM Execution Plan shall be submitted to 

the Owner within 30 days of the execution of this Agreement. 

 

1.1.42 The Architect/Engineer is responsible for setting up and organizing the BIM and 

the data contained within for compatibility with the latest version of COBie (Construction 

Operations Building Information Exchange). Further, the Architect/Engineer will be required to 

provide information and possibly input data into either the model and/or data into the COBie 

data file.  If the system member is utilizing a specific facilities management software system then 

steps shall be taken to organize COBie data in a way to match information mapping from COBie 

to the facilities management software. 

 

1.1.43 The Architect/Engineer shall utilize Owner’s project management software 

application e-Builder® as the primary system for all project documentation through all phases of 

the Project. Architect/Engineer shall follow Owner’s guidelines on the use of e-Builder®. 

1.1.44 The Architect/Engineer shall at each stage of review described in Paragraph 15.7 

follow the naming standards set forth in the Facility Design Guidelines and upload to e-Builder® 

all Drawings, Specifications and basis of design in PDF file format.  The Architect/Engineer 

shall, in addition to PDF format, upload to e-Builder® model(s) and drawings in native file 

format (i.e. RVT and DWG) of the final submission of Schematic Design, Design Development 

and Construction Documents,.  The Architect/Engineer shall incorporate into the model(s), 

Drawings and Specifications such changes as are necessary to satisfy the Owner’s written review 

comments or published meeting minutes, any of which may be appealed in writing for good 

cause.   
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1.1.45 Architect/Engineer, at the Architect/Engineer’s expense, at each stage of review 

described in Paragraph 15.7, shall furnish and deliver to the Owner the number of complete 

printed copies of all Drawings, Specifications and basis of design as enumerated in paragraph 

15.7, which copies shall become the property of the Owner.  The Architect/Engineer shall pay 

for the reproduction of all Plans, Specifications and other documents for use by the 

Architect/Engineer and its consultants. 

1.1.46 The Architect/Engineer shall cooperate and coordinate design and construction 

services with other services provided to Owner under separate contracts.  Separate contracts may 

include, but are not necessarily limited to, the following: 

a). Owner supplied furnishings and equipment. 

b). Owner’s document review services. 

c). Owner’s quality assurance services. 

1.2 Schematic Design Phase 

1.2.1 Based on the mutually agreed upon Program of Requirements, Amount Available 

for the Construction Contract and the Project Schedule, the Architect/Engineer shall prepare 

sufficient alternative approaches utilizing BIM for design and construction of the Project to 

satisfy Owner’s project requirements and shall, at completion of this phase, submit Schematic 

Design Documents derived from the model in accordance with the BIM Execution Plan, 

“Facility Design Guidelines” and any additional requirements set forth in Article 15.  The 

Architect/Engineer shall review alternative approaches to design and construction for the Project 

as they are being modeled at intervals appropriate to the progress of the Project with the Owner 

and Construction Manager at the Project site or other location specified by the Owner within the 

State of Texas. The Architect/Engineer shall utilize the model(s) to support the review process 

during Schematic Design. The Architect/Engineer shall provide the Construction Manager with a 

compact disc containing documents and data files derived from the model to assist the 

Construction Manager in fulfilling its responsibilities to the Owner. 

1.2.2 Architect/Engineer shall provide all services necessary to perform the services of 

this phase (preparation of model(s), relevant data, decision support model views and Schematic 

Design Documents) including, without limitation, unless otherwise approved by Owner, the 

preparation and prompt delivery of all items specified in the BIM Execution Plan and “Facility 

Design Guidelines”. 

1.2.3 Architect/Engineer shall work closely with Owner in preparation of schematic 

drawings and shall specifically conform to Owner’s requirements regarding aesthetic design 

issues.  

1.2.4 The Architect/Engineer shall review the Estimated Construction Cost prepared by 

the Construction Manager, and shall provide written comments. 

1.2.5 Before proceeding into the Design Development Phase, the Architect/Engineer 

shall obtain Owner’s written acceptance of the Schematic Design documents and approval of the 

Architect/Engineer’s preliminary Estimated Construction Cost and schedule.   
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1.2.6 The Architect/Engineer shall participate in a final review of the Schematic Design 

Documents and model(s) with the Owner and Construction Manager at the Project site or other 

location specified by Owner in the State of Texas.  Prior to the Owner’s approval of the Schematic 

Design Documents, the Architect/Engineer shall incorporate such changes as are necessary to 

satisfy the Owner’s review comments, any of which may be appealed for good cause. 

1.3 Design Development Phase 

1.3.1 Based on the approved Schematic Design Documents, model(s) and any 

adjustments to the Program of Requirements, BIM Execution Plan or Amount Available for the 

Construction Contract authorized by the Owner, the Architect/Engineer shall prepare, for 

approval by the Owner and review by the Construction Manager, Design Development 

Documents derived from the model(s) in accordance with Owner’s written requirements to 

further define and finalize the size and character of the Project in accordance with the BIM 

Execution Plan, “Facility Design Guidelines” and any additional requirements set forth in Article 

15.  The Architect/Engineer shall review the Design Development documents as they are being 

modeled at intervals appropriate to the progress of the Project with the Owner and Construction 

Manager at the Project site or other location specified by Owner in the State of Texas.  The 

Architect/Engineer shall utilize the model(s) to support the review process during Design 

Development. The Architect/Engineer shall provide the Construction Manager with a compact 

disc containing documents and data files derived from the model to assist the Construction 

Manager in fulfilling its responsibilities to the Owner. 

1.3.2 As a part of Design Development Phase, Architect/Engineer shall accomplish 

model coordination, aggregation and “clash detection” to remove conflicts in design between 

systems, structures and components.  Architect/Engineer shall demonstrate and provide written 

assurance to Owner that all conflicts/collisions between models have been resolved 

1.3.3 The Architect/Engineer shall review the Estimated Construction Cost prepared by 

the Construction Manager, and shall provide written comments. 

1.3.4 Before proceeding into the Construction Document Phase, the Architect/Engineer 

shall obtain Owner’s written acceptance of the Design Development documents and approval of 

the mutually established Amount Available for the Construction Contract and schedule. 

1.3.5 The Architect/Engineer shall prepare presentation materials including an 

animation derived from the model(s) as defined in “Facility Design Guidelines” at completion of 

Design Development and if so requested shall present same to the Board of Regents at a regular 

meeting where scheduled within the state.   

1.3.6 The Architect/Engineer shall prepare preliminary recommended furniture layouts 

for all spaces where it is deemed important to substantiate the fulfillment of program space 

requirements, or to coordinate with specific architectural, mechanical and electrical elements.  

1.3.7 Architect/Engineer shall assist the Owner, if requested, with seeking approval of 

the Project by the Texas Higher Education Coordinating Board (THECB).  Such assistance shall 

include (i) the preparation of a listing of the rooms and square footages in the Project, and (ii) the 

preparation of project cost information, in accordance with THECB Guidelines.  This 
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information shall be provided at the completion of the Design Development Phase when 

requested by the Owner.  The listing of rooms and square footages shall then be updated to 

reflect any changes occurring during construction and provided to the Owner at Substantial 

Completion.   

1.3.8 At the completion of the Design Development Phase, or such other time as Owner 

may specify to Architect/Engineer, at Owner’s sole option and discretion, Owner will furnish 

Architect/Engineer with a Guaranteed Maximum Price proposal prepared by Construction 

Manager based upon the Design Development documents prepared by the Architect/Engineer and 

approved by the Owner.  The Architect/Engineer shall assist the Owner and endeavor to further 

and advocate the Owner’s interests in Owner’s communications with the Construction Manager in 

an effort to develop a Guaranteed Maximum Price proposal acceptable to Owner, in Owner’s sole 

option and discretion.  If the Owner does not accept the Construction Manager’s Guaranteed 

Maximum Price proposal, the Architect/Engineer shall participate with the Owner and 

Construction Manager in constructability reviews and shall revise the documents as necessary in 

order to reach an agreement.  If the Construction Manager’s Guaranteed Maximum Price proposal 

exceeds the Schematic Design Phase Estimated Construction Cost prepared by, or otherwise 

accepted by the Construction Manager due to an increase in the scope of the Project caused by 

further development of the design documents by the Architect/Engineer to the extent that such 

could not be reasonably inferred by the Construction Manager from the Schematic Design 

documents, and Owner directs Architect/Engineer to revise the documents, the Architect/Engineer 

shall revise the documents at its own expense so that the Guaranteed Maximum Price proposal for 

constructing the Project shall not exceed the Owner’s Amount Available for the Construction 

Contract and any previously approved Estimated Construction Costs. If it is determined to be in the 

Owner’s best interest, instead of requiring the Architect/Engineer to revise the Drawings and 

Specifications, the Owner reserves the right to accept a Guaranteed Maximum Price proposal that 

exceeds the stipulated Amount Available for the Construction Contract.  The Architect/Engineer 

shall analyze the final Guaranteed Maximum Price proposal document, together with its supporting 

assumptions, clarifications, and contingencies, and shall submit a detailed written analysis of the 

document to the Owner.  Such analysis shall include, without limitation, reference to and 

explanation of any inaccurate or improper assumptions and clarifications.  The A/E will not be 

required to make revisions to the documents at its own expense under the provisions of this 

paragraph if the Owner’s rejection of the Guaranteed Maximum Price proposal is not due to a 

failure of the A/E to provide the services otherwise required herein. 

1.3.9 After the Guaranteed Maximum Price has been accepted, the Architect/Engineer 

shall incorporate necessary revisions into the Design Development documents.  The A/E will not 

be required to make revisions to the documents at its own expense under the provisions of this 

paragraph if the revisions are required as the result of inaccurate assumptions and clarifications 

made in the development of the Guaranteed Maximum Price proposal that are not due to a failure 

of the A/E to provide the services otherwise required herein. 

1.4 Construction Document Phase 

1.4.1 Based on the approved Design Development Documents, Guaranteed Maximum 

Price, coordinated models and any further adjustments in the scope or quality of the Project or in 

the Amount Available for the Construction Contract authorized by the Owner, the 
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Architect/Engineer shall prepare, for approval by the Owner and review by the Construction 

Manager, Construction Documents consisting of Drawings, Schedules and Specifications derived 

from the model(s) in accordance with Owner’s written requirements setting forth in detail the 

requirements for construction of the Project, including, without limitation, the BIM Execution 

Plan and “Facility Design Guidelines”.  The Plans, Drawings and Specifications for the entire 

Project shall be so prepared that same will call for the construction of the building and related 

facilities, together with its built-in permanent fixtures and equipment which will cost not more than 

the Guaranteed Maximum Price accepted by Owner, or the Amount Available for the Construction 

Contract established by Owner if no Guaranteed Maximum Price proposal has been accepted by 

Owner.  The Architect/Engineer will be responsible for managing the design to stay within such 

Guaranteed Maximum Price proposal or Amount Available for the Construction Contract. The 

Architect/Engineer shall review the Construction Documents as they are being prepared at 

intervals appropriate to the progress of the Project with the Owner and Construction Manager at 

the Project site or other location specified by Owner in the State of Texas.  The Architect/Engineer 

shall utilize the model(s) to support the review process during Construction Documents. The 

Architect/Engineer shall provide the Construction Manager with a compact disc containing 

documents and data files derived from the model to assist the Construction Manager in fulfilling 

its responsibilities to the Owner. 

1.4.2 As a part of Construction Documents Phase, Architect/Engineer shall accomplish 

model coordination, aggregation and “clash detection” to remove conflicts in design between 

systems, structures and components.  Architect/Engineer shall demonstrate and provide written 

assurance to Owner that all conflicts/collisions between models have been resolved. 

1.4.3 The Architect/Engineer shall consult with the Owner and Construction Manager 

on matters such as construction phasing and scheduling, bid or proposal alternates, liquidated 

damages, the construction contract time period, and other construction issues appropriate for the 

Project. The Architect/Engineer shall assist the Owner and Construction Manager in the 

preparation of the necessary bidding information, bidding forms, RFP information, and RFP forms, 

and the Conditions of the Contract. 

1.4.4 The Architect/Engineer shall assist the Owner in connection with the Owner’s 

responsibility and procedures for obtaining approval of all building and accessibility authorities 

having jurisdiction over the Project. 

1.4.5 The Architect/Engineer shall provide coordination and inclusion of sequence of 

operations for all operable systems in the facility as defined by Owner during Design 

Development.   

1.4.6 The Architect/Engineer shall review the Estimated Construction Cost prepared by 

the Construction Manager, and shall provide written comments.   

1.4.7 The Architect/Engineer shall participate in a final review of the Construction 

Documents and model(s) with the Owner and Construction Manager at the Project location or 

other location specified by Owner in the State of Texas.  Prior to the Owner’s approval of the 

Construction Documents, the Architect/Engineer shall incorporate such changes as are necessary 

to satisfy the Owner’s review comments. 
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1.4.8 Before proceeding into the Bidding and Proposal Phase, the Architect/Engineer 

shall obtain Owner’s written acceptance of the Construction Documents and approval of the 

Final Amount Available for the Construction Contract as approved by the Board of Regents. 

1.5 Bidding and Proposal Phase 

1.5.1 In conjunction with the development of the Guaranteed Maximum Price and at 

other times as appropriate to the Project, the Architect/Engineer shall assist the Owner and 

Construction Manager by receiving and recording requests for Bid and Request for Proposal 

(“RFP”) Documents, receiving and resolving questions about Bid and RFP Documents; preparing 

addenda, issuing addenda, and accounting for addenda issued; attending pre-bid and pre-proposal 

conferences and HUB meetings; evaluating bids and proposals; and assisting in preparing and 

awarding multiple contracts for construction.  Architect/Engineer shall answer inquiries from 

bidders and proposers at Owner’s request, and shall prepare and issue any necessary addenda to 

the bidding or proposal documents.   

1.5.2 The Architect/Engineer shall assist the Construction Manager and Owner in 

investigating the responsibility of apparent low bidders or proposers and inform Owner in 

writing of its findings and recommendations.  For proposers selected by qualifications and by 

competitive sealed proposals, the Architect/Engineer shall assist the Construction Manager and 

Owner in investigating qualifications and other pertinent proposal information and inform the 

Owner in writing of its findings and recommendations. 

1.5.3 In the event the Guaranteed Maximum Price proposal received for the Project 

exceeds the Final Amount Available for the Construction Contract as approved by the Board of 

Regents,, if the Architect/Engineer is required to make revisions to the Contract Documents, the 

Architect/Engineer shall be entitled to compensation, as an Additional Service for changes to the 

Contract Documents that result from scope changes directed by the Owner that materially impact 

costs or revisions to the Contract Documents directed by the Owner that resulted in an increase 

in the AACC.  The Owner reserves the right to accept a proposal and award a construction 

contract that exceeds the Final Amount Available for the Construction Contract, if such award is 

determined by Owner to be in the Owner’s best interest.   

1.6 Construction Phase - Administration of the Construction Contract 

1.6.1 The Construction Phase shall commence with the acceptance of the Construction 

Manager’s Guaranteed Maximum Price (or acceptance of a partial Guaranteed Maximum Price for 

a stage or phase) and issuance of a Notice to Proceed with Construction Services and terminate 

sixty (60) days after Final Payment to the Contractor is made, or when all of Architect/Engineer’s 

services have been satisfactorily performed, whichever occurs later.   

1.6.2 Architect/Engineer shall provide administration of the Contract for Construction as 

set forth below and in the edition of the the BIM Execution Plan and “Facility Design Guidelines” 

current as of the date of this Agreement. 

1.6.3 The Architect/Engineer shall provide updated documents derived from the 

model(s) at each Contractor’s monthly meeting and when requested and as indicated in the BIM 

Execution Plan. 
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1.6.4 The Architect/Engineer shall review the Contractor’s list of proposed 

subcontractors for the Work, initial administrative submittals for Project Schedule, Schedule of 

Values and Submittal Schedule to establish appropriate bases for construction monitoring, payment 

processing, and system commissioning. The Architect/Engineer shall identify necessary revisions 

to the documents in writing to the Contractor and recommend acceptance of the documents by the 

Owner when appropriate.  The Architect/Engineer shall review periodic updates of all schedules 

with Owner and Contractor to evaluate appropriateness. 

1.6.5 The Architect/Engineer shall have authority to act on behalf of the Owner to the 

extent provided in the Contract Documents. Duties, responsibilities and limitations of authority of 

the Architect/Engineer shall not be restricted, modified or extended without written acceptance of 

the Owner. 

1.6.6 Site Visits.  The Owner and Contractor will have weekly meeting during the 

construction period.  The Architect/Engineer shall visit the site at least once each month during the 

entire construction period to observe the progress and quality of the Work and to determine in 

general if the Work is proceeding in accordance with the Contract Documents.  Each of 

Architect/Engineer’s consultant shall visit the site at least once each month during construction 

activities related to the consultant’s discipline to observe the progress and quality of the Work and 

to determine in general if the Work is proceeding in accordance with the Contract Documents.  

Architect/Engineer and its consultants shall document its site visits and meetings in e-Builder®.  

The Architect/Engineer shall not be required to make exhaustive or continuous onsite visits to 

inspect the quality or quantity of the Work.   

a) On the basis of the onsite observations, the Architect/Engineer shall keep the 

Owner informed of the progress and quality of the Work, and shall endeavor to 

guard the Owner against defects and deficiencies in the Work of the Contractor.  

Architect/Engineer shall notify Owner and the Contractor in writing of any 

portions of the work which Architect/Engineer has observed as not being in 

conformity with the Construction Documents and make recommendations as to 

correction of the deficiencies or defects.  Architect/Engineer shall make its site 

representative available and shall consult with Owner and the Contractor on the 

occasion of all circumstances arising during the course of construction which 

would make such consultation in Owner’s interests. 

b) In addition to site visits for general observation, the Architect/Engineer and its 

consultants shall visit the site for specific purposes related to certification of 

progress payments, pre-installation meetings, start-up or mock-up reviews for 

significant work activities and for formal inspections of the Work.  The 

Architect/Engineer and its consultants shall provide written reports of all site visits 

to the Owner and Contractor. 

1.6.7 The Architect/Engineer shall not have control or charge of and shall not be 

responsible for construction means, methods, techniques, sequences or procedures, or for safety 

precautions and programs in connection with the Work, for the acts or omissions of the Contractor, 

Subcontractors or any other persons performing any of the Work, or for the failure of any of them 

to carry out the Work in accordance with the Contract Documents. 
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1.6.8 The Architect/Engineer shall at all times have access to the Work wherever it is in 

preparation or progress.  

1.6.9 The Architect/Engineer shall determine the amounts owing to the Contractor based 

on its periodic observations of Work placed at the site and on evaluations of the Contractor’s 

Application for Payment, and shall coordinate its review and evaluation with the Owner’s 

representatives, and shall certify Contractor’s online Application for Payment in an appropriate 

amount.  

1.6.10 The certification of a Contractor’s Application for Payment shall constitute a 

representation by the Architect/Engineer to the Owner, based on the Architect/Engineer’s 

observations at the site and on the data comprising the Contractor’s Application for Payment, that 

the Work has progressed to the point indicated; that, to the best of the Architect/Engineer’s 

knowledge, information and belief, the quality of the Work is in accordance with the Contract 

Documents (subject to an evaluation of the Work for conformance with the Contract Documents 

upon Substantial Completion, to the results of any subsequent tests required by or performed under 

the Contract Documents, to minor deviations from the Contract Documents correctable prior to 

completion, and to any specific qualifications stated in the Contractor’s Application for Payment); 

and that the Contractor is entitled to payment in the amount certified.  However, the approval of a 

Contractor’s Application for Payment shall not be a representation that the Architect/Engineer has 

made any examination to ascertain how and for what purpose the Contractor has used the monies 

paid on account of the Contract Sum.  

1.6.11 The Architect/Engineer shall be the interpreter of the technical requirements of the 

Contract Documents and the judge of the performance of the work of the Contractor.  The 

Architect/Engineer shall render interpretations necessary for the proper execution or progress of 

the Work with reasonable promptness on written request of either the Owner or the Contractor, and 

shall render written recommendations within a reasonable time, on all claims, disputes and other 

matters in question between the Owner and the Contractor relating to the execution or progress of 

the Work or the interpretation of the Contract Documents. 

1.6.12 Interpretations and recommendations of the Architect/Engineer shall be consistent 

with the intent of and reasonably inferable from the Contract Documents and shall be in written or 

graphic form.  

1.6.13 Subject to approval of the Owner, the Architect/Engineer’s decisions in matters 

relating to artistic effect shall be final if consistent with and reasonably inferable from the intent of 

the Contract Documents 

1.6.14 The Architect/Engineer and its consultants shall review and approve or take other 

appropriate action upon the Contractor’s submittals such as Shop Drawings, fabrication model(s), 

Product Data and Samples, but only for conformance with the design concept of the Work set forth 

in the Contract Documents, and shall respond to Contractor’s inquiries and questions and provide 

supplemental information as appropriate.  Action on submittals shall be taken with reasonable 

promptness to cause no delay to the Contractor’s scheduled progress, but in any event no more 

than fourteen (14) days after receipt.  The Architect/Engineer’s approval of a specific item shall not 
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indicate approval of an assembly of which the item is a component. The Architect/Engineer’s 

review shall not constitute approval of any construction means or methods.   

1.6.15 Architect/Engineer shall clarify and interpret the intent and scope of the 

Construction Documents and, if necessary or appropriate, issue supplemental documents and 

model views to amplify or explain portions of the Construction Documents.   

1.6.16 Architect/Engineer shall provide assistance in the review of the Contractor’s 

requests for change orders or claims for additional time or costs, and make recommendations to 

Owner as to such requests or claims.  The Architect/Engineer shall inform Owner if a request for 

change order involves a change in scope. 

1.6.17 Architect/Engineer shall prepare revised Construction Documents, where 

appropriate, to illustrate and document the work required by ASIs, RFIs and approved Change 

Orders.  All proposed changes to Drawings and Specifications, regardless of how initiated, shall be 

totally defined in the documents depicting them as to scope of work added, removed, or changed.  

The revised Construction Documents ns shall be derived from revised model(s).  Such revisions 

shall be clearly indicated and a current revision date shall be included.  Changes to the 

Specifications shall be made by consecutively numbered and dated addenda.  All changes to design 

documents or Specifications will be identified with date of change, revision number and other 

customary identification references.  Areas changed on Drawings will be “clouded” to show each 

change.  Clouds designating previous changes will be removed so that only the most recent 

changes will be clouded. 

1.6.18 Architect/Engineer and its consultants shall conduct and participate in concealed 

space observations (in-wall and above ceiling), systems start-up observations, systems 

integration/operational demonstrations, Substantial Completion and pre-Final work observations 

to determine the dates of Substantial Completion, and Final Completion.  In association with 

each observation, Architect/Engineer and its consultants shall prepare a list of items that 

Architect/Engineer, its consultants and Owner have observed as deficiencies in the Work, 

requiring remedial work or replacement.  The Architect/Engineer shall assemble, transcribe and 

distribute the official punch list(s) to all affected parties, and thereafter review the corrected 

and/or replaced work and assist in verification of correction of all items. 

1.6.19 Architect/Engineer shall review, for conformance with the Contract Documents, 

Contractor’s submission of guarantees and warranties. 

1.6.20 The Architect/Engineer and its consultants shall assist the Owner in checking 

Record Drawings derived from model(s) maintained by the Construction Manager during the 

course of the Work in association with certifying progress payments and shall review record 

documents for completeness and compliance with Contract requirements and the BIM Execution 

Plan at Substantial Completion and at Final Completion of the Project.  The Architect/Engineer is 

not responsible for any errors and omissions in the information provided by others that are 

included in the Record Drawings. 

1.6.21 Architect/Engineer shall receive and review Contractor’s submission of operating 

and maintenance instructions, and all manuals, brochures, drawings, and other close-out 
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documentation furnished by the Contractor, shall require necessary revisions to same, and when 

acceptable under the terms of the CMAR Agreement, shall forward to Owner.  The 

Architect/Engineer shall certify final payment to the Contractor when the requirements of the 

CMAR Agreement have been met.   

1.6.22 Architect/Engineer shall throughout construction maintain and keep current the 

model(s) and Construction Documents by incorporating all Addenda, RFIs, ASIs and Change 

Orders. Upon Final Completion of the construction, the Architect/Engineer shall deliver copies 

to the Owner, as follows: 

 Specifications: Provide two (2) electronic sets of final specifications 

incorporating all changes on disc type media or portable drive in PDF and MS 

Word format. 

 Drawings: Provide two (2) electronic sets of final drawings incorporating all 

changes on disc type media or portable drive in DWG (references attached) and 

PDF format. 

 Model(s): Provide two (2) electronic sets of all models incorporating all 

changes on disc type media or portable drive in native and IFC file format. 

 Label all media indicating the project name and project number as well as an 

index file listing the contents on the media. 

 All electronic documents shall be placed in the applicable folder per Facility 

Design Guidelines. The A/E shall verify that all model links are intact and in 

working condition. 

 All electronic documents shall be named according to Facility Design 

Guidelines. 

 

1.6.23 Architect/Engineer shall provide assistance to Owner through the commissioning 

consultant/agent for the purpose of advising and counseling Owner’s personnel in the usage, 

operation and maintenance of the building mechanical, electrical, and plumbing systems. 

1.6.24 Architect/Engineer shall provide a milestone schedule that is acceptable to the 

Owner and shall be submitted on a monthly basis prior to submission of payment application, in 

conformance with the project milestone schedule, so that the desired design development schedule 

for the Project shall be maintained. 

1.6.25 The Architect/Engineer shall be available after final payment to advise the Owner 

regarding Warranty items and to review Warranty work during the Warranty period.  

Architect/Engineer shall participate in the Project’s one-year warranty inspection, including 

preparation of punch lists and inspection of corrected punch list items..   

1.7 Additional Services 

 1.7.1 Additional Services are those services which shall be provided if authorized or 

confirmed in writing by the Owner and for which compensation will be provided as described in 

this Agreement in addition to the Basic Services Fee.  Prior to commencing any Additional 

Service, Architect/Engineer shall prepare for acceptance by the Owner an Additional Services 

Proposal, in a format as directed by Owner, which shall describe in detail the nature or scope of the 
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Additional Services, the basis upon which Architect/Engineer has determined that such services are 

Additional Services, and which shall set forth the maximum amount of fees for which 

Architect/Engineer is prepared to perform the Additional Services, together with a proposed 

schedule for the performances of the Additional Service.  Architect/Engineer shall proceed only 

after written acceptance by Owner of the Additional Services Proposal. 

 1.7.2 Upon acceptance by Owner, each Additional Services Proposal and the services 

performed by Architect/Engineer pursuant to the Additional Services Proposal shall become part of 

this Agreement and shall be subject to all terms and conditions of this Agreement, as fully and 

completely as though the same had been included in this Agreement as a Basic Service at the 

original execution of this Agreement. 

1.7.3 Providing services to make detailed investigations of existing conditions or 

facilities or to make measured drawings of them is an Additional Service except as reasonably 

necessary to verify the accuracy and completeness of drawings or other information furnished by 

the Owner and to the extent necessary for the Architect/Engineer to complete its responsibilities 

hereunder free from any material errors and omissions in accordance with Standard of Care.  

Architect/Engineer shall not be required to perform any destructive testing unless agreed to as an 

Additional Service. 

1.8 Time  

 1.8.1 Architect/Engineer shall perform all of Architect/Engineer’s services described 

herein as expeditiously as is consistent with (1) Architect/Engineer’s professional efforts, skill 

and care, (2) the orderly progress of such services, and (3) in conformance with the project 

milestone schedule so that the desired development and construction schedule for the Project 

shall be maintained.  Architect/Engineer shall at all times provide sufficient personnel to 

accomplish Architect/Engineer’s services within the time limits set forth in the schedule 

described in 1.8.2.   

 1.8.2 Included in the Program of Requirements is a schedule for completion of each of 

the phases of services to be performed by Architect/Engineer pursuant to this Agreement.  The 

project schedule contains milestone dates which have been established in the Request for 

Qualifications previously issued or may be modified by the Owner to reflect current conditions.  

The Architect/Engineer shall coordinate with the Construction Manager in the preparation and 

maintenance of the schedule for performance of the professional services for the Project, 

including the Architect/Engineer’s services.  Changes in this schedule may be made only with 

the written approval of Owner.  Architect/Engineer shall perform all of its services in accordance 

with the then-current schedule approved by Owner. 

Article 2 

Owner’s Responsibilities 

  2.1  The Owner has provided or will provide a Program of Requirements to the 

Architect/Engineer, or the Owner and Architect/Engineer may agree that Architect/Engineer 

shall prepare a Program of Requirements as an Additional Service as set forth in Article 14 of 

this Agreement.  The Program of Requirements will set forth the Owner’s description of the 



A/E -CMAR BIM                                                                                                        Contract No.5887 

08/15                        Project No. 23-3203 

 

 22 

project scope, preliminary project cost, schedule, criteria for design objectives, characteristics 

and constraints, space requirements and relationships, site requirements, existing facilities, and 

desired special components, systems and equipment.  If Architect/Engineer prepares the Program 

of Requirements, then Owner will review the Program of Requirements when completed and 

then determine whether to proceed with the Project and authorize commencement of Basic 

Services.  The Owner reserves the right to terminate this Agreement following completion of the 

Program of Requirements, and shall have no further obligation to Architect/Engineer other than 

payment for services authorized by Owner and provided by Architect/Engineer prior to such 

termination in accordance with the terms and conditions of this Agreement.  

  2.2  The Owner will provide a preliminary project budget and schedule for the Project.  

The budget will include the Amount Available for the Construction Contract, contingencies for 

changes in the Work during construction, and other costs which are the responsibility of the 

Owner.   

  2.3  The Owner designates the Executive Director for the Office of Facilities Planning 

& Construction as its representative authorized to act in the Owner’s behalf with respect to the 

Project.  The Owner’s authorized representative shall examine the documents submitted by the 

Architect/Engineer and shall render decisions pertaining thereto promptly, to avoid unreasonable 

delay in the progress of the Architect/Engineer’s services.  The Executive Director for the Office 

of Facilities Planning & Construction is also designated as the Owner’s representative for the 

purpose of administering this Agreement, including determination of fees earned by the 

Architect/Engineer.  The Owner shall have the right to withhold from payments due 

Architect/Engineer such sums as the Owner deems reasonably necessary to protect Owner 

against any loss or damage which may result from negligence by Architect/Engineer or failure of 

Architect/Engineer to perform Architect/Engineer’s obligations under this Agreement pending 

final resolution of such claims. 

  2.4  The Owner, at Owner’s cost, will secure the services of laboratory testing 

engineers, or other special consultants to develop additional information to the extent necessary 

for the design of the Project.  The Architect/Engineer shall provide the Owner with parameters 

for inclusion in the Owner’s instructions to such providers. 

  2.5  The Owner shall arrange and pay for structural, mechanical, chemical and other 

laboratory tests as necessary during construction except as required of the Contractor in the 

Contract Documents. 

  2.6  The Owner shall furnish all legal, accounting, auditing and insurance counseling 

services deemed necessary by the Owner for the Project. 

  2.7  The services, information and reports required by the preceding paragraphs shall 

be furnished at the Owner’s expense. 

  2.8  If the Owner observes or otherwise acquires actual knowledge of any design fault 

or defect in the Project or conflict in the Contract Documents, written notice thereof will be 

given by the Owner to the Architect/Engineer; however, Owner shall have no obligation or duty 

to investigate whether such faults, defects, or conflicts exist. 
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  2.9  The Owner will review the Architect/Engineer’s design at the completion of the 

Schematic Design and Design Development phases and at completion of the stages of 

Construction Documents as described in Article 14. Comments concerning corrections or 

amendments to the model(s), Plans and Specifications will be furnished in writing to the 

Architect/Engineer as promptly as possible after receipt of the documents for review. Owner’s 

approval of the documents must be in writing and no approval may be deemed given in the 

absence of written approval. The Owner may require the Architect/Engineer to halt production 

during design review. 

  2.10 The Owner shall furnish required information and services and shall render 

approvals and decisions as expeditiously as necessary for the orderly progress of the 

Architect/Engineer’s services and of the Work. 

  2.11 The Owner shall furnish one or more Construction Inspectors who shall be 

responsible for inspection of the Work, consisting of close, on-site examination of the materials, 

structure and equipment; and surveillance of the workmanship and methods used to insure that 

the Project is reasonably accomplished in accordance with the Contract Documents and good 

construction practices. 

Article 3 

Construction Cost—Definition 

  

3.1  The Estimated Construction Cost shall be the total cost of all elements of the 

Project, including all alternate bids or proposals, designed and specified by the Architect/Engineer. 

  3.2  The Estimated Construction Cost shall include at current market rates a reasonable 

allowance for overhead, profit and general conditions, the cost of labor and materials furnished by 

the Owner and any equipment which has been shown in the Plans, specified, and specially 

provided for by the Architect/Engineer. 

  3.3  The Estimated Construction Cost does not include compensation to the 

Architect/Engineer and the Architect/Engineer’s consultants, the cost of the land, rights-of-way, or 

other costs which are the responsibility of the Owner as provided in Article 2. 

Article 4 

Personnel Titles and Hourly Rates 

  4.1  Prior to entering into any agreement between the Architect/Engineer and the 

Owner, and the Architect/Engineer and its consultants, the Architect/Engineer shall submit a full 

list of all personnel titles and the hourly wage for each.  The initial list is attached hereto as 

Exhibit “A”.  The hourly rates contained therein may be adjusted annually in accordance with the 

usual and customary salaries of the architectural profession in the area of Architect/Engineer’s 

office, to rates mutually approved by the Owner and the Architect/Engineer. 
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Article 5 

Reimbursable Services 

  5.1  Reimbursable Services are in addition to the Compensation for Basic Services and 

Additional Services.  These include actual not-to-exceed expenditures made by the 

Architect/Engineer and the Architect/Engineer’s consultants incurred solely and directly in 

connection with Architect/Engineer’s performance of its services hereunder for the following 

expenses: 

5.1.1 Fees paid for securing approval of authorities having jurisdiction over the Project.   

5.1.2 Professional models and renderings produced for presentations when requested by 

the Owner. 

5.1.3 Cost of site survey and geotechnical investigations. 

5.1.4 Other items agreed to by the Owner in writing. 

 

5.2 Expenses not allowed for reimbursement include the cost of review documents 

required to be provided to the Owner under Article 14, telephone charges, cell phone and PDA 

charges, FAX service, alcoholic beverages, laundry, car washes, valet service, entertainment and 

any non-project related items.   

5.3 Owner shall pay a mark-up not to exceed ten percent (10%) on those reimbursable 

identified in 5.1.1 through 5.1.3 above.  A mark-up shall not be paid on lodging, meals or travel 

expenses. Architect/Engineer shall submit receipts for all reimbursable services along with any 

reimbursement request. 

5.4  Owner must authorize all Reimbursable Services prior to the performance of the 

reimbursable item. Charges for Reimbursable Services must not exceed the established category 

amounts unless authorization, in writing, is obtained from the Owner. 

 

Article 6 

Basis of Compensation 

 The Owner shall compensate the Architect/Engineer for the services provided in accordance 

with Article 7. Payments to the Architect/Engineer shall be as follows: 

6.1 Basic Services Fee 

6.1.1 For Basic Services, as described in Article 1, and including all disciplines identified 

in Paragraph 15.1 as part of Basic Services, Architect/Engineer’s fee shall be a negotiated Basic 

Services Fee to cover all costs and profit. 

6.1.2 The Architect/Engineer’s Basic Services Fee will be based on the Amount 

Available for the Construction Contract identified in the Request for Qualifications.     
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6.1.3 In multiple package projects, the Basic Services Fee for each package shall be 

determined in a manner agreed to by A/E and Owner.  The Architect/Engineer’s total Basic 

Services Fee will be the sum of the basic services fees for all packages.   

6.1.4 If the description of the Architect/Engineer’s Basic Services is changed 

materially, the applicable fee shall be adjusted equitably.   

6.2  Fees for Changes in Project Scope  

6.2.1 For reductions in the scope of the Work of the Project that occur after 

commencement of the Construction Documents Phase the Architect/Engineer’s fee for basic 

services related to the eliminated portion of the work, to the extent such services are provided, 

shall be negotiated with the Owner.   

 6.2.2 For increases in the scope of Work of the Project that occur after commencement 

of the Construction Documents Phase , the fee for the additional Basic Services required will be 

negotiated with the Owner.   

6.3 Fees for Change Order Services 

If revised construction documents are required due to material changes ordered by the 

Owner and not due to errors and omissions on the part of the Architect/Engineer, or its consultants, 

the fee for the additional Basic Services required will be negotiated with the Owner.  

6.4 Additional Services 

6.4.1 For additional services of the Architect/Engineer, that are not Basic Services, due 

to changes in Project scope, the Architect/Engineer’s fee shall be a negotiated amount agreeable 

to Architect/Engineer and Owner. 

6.4.2 For additional services of the Architect/Engineer’s consultants, that are not Basic 

Services, due to changes in Project scope, the Architect/Engineer’s fee shall be calculated as an 

amount negotiated by the Owner and the Architect/Engineer not to exceed 1.10 times the amount 

that the consultant bills the Architect/Engineer for the additional services.   

6.5 Reimbursable Services 

For reimbursable services, as described in Article 5, and any other items included in Article 

14 as Reimbursable Services, the Architect/Engineer’s reimbursement shall be calculated as an 

amount not to exceed 1.10 times the amounts actually expended by the Architect/Engineer and the 

Architect/Engineer’s consultants in the interest of the Project. 

6.6  If the Owner and the A/E are unable to agree on the fee changes in scope or change 

order services under paragraph 6.2 and 6.3, respectively, the A/E shall not suspend performance 

and the amount that is acceptable to both parties shall be paid.  Any additional amount claimed by 

the A/E shall be submitted to Owner as a claim under Article 13.13 (Dispute Resolution) 
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Article 7 

Payments to the Architect/Engineer 

7.1  Payments for Basic Services  

7.1.1 Payments for Basic Services shall be made monthly and shall be in proportion to 

services performed within each Phase of services, as demonstrated by work product, on the basis 

set forth in Article 6.  The form of Statement for Architectural/Engineering Services to be 

utilized is included in e-Builder®.  Each Statement for Architectural/Engineering Services must 

be accompanied by an HSP-Prime Contractor Progress Assessment Report in the form located at 

http://window.state.tx.us/procurement/prog/hub/hub-forms/ProgressAssessmentReportForm.xls 

 

7.1.2 No partial payment made shall be, or construed to be, final acceptance or approval 

of the services to which the partial payment relates, or a release of Architect/Engineer of any of 

Architect/Engineer’s obligations or liabilities with respect to such services. 

7.1.3 Architect/Engineer shall promptly pay all bills for labor and material performed 

and furnished by others in connection with the performance of the services. 

7.1.4 Architect/Engineer shall submit a request for final payment to the Owner within 

thirty days after approval of the final payment to the Contractor. 

7.1.5 The acceptance by Architect/Engineer, or Architect/Engineer’s successors, of 

final payment under this Agreement shall constitute a full and complete release of Owner from 

any and all claims, demands, and causes of action whatsoever which Architect/Engineer, or 

Architect/Engineer’s successors, have or may have against Owner under the provisions of this 

Agreement except those claims previously made in writing and identified by Architect/Engineer 

as unsettled at the time of the final request for payment.  

7.1.6 Payment of A/E’s invoice is subject to the Texas Prompt Payment Act, Chapter 

2251, Texas Government Code.   

7.1.7 All payments to A/E shall be by electronic direct deposit.  A/E is required to 

complete and submit to Owner a Vendor Direct Deposit Authorization prior to the first payment 

request.  Form can be accessed at www.window.state.tx.us/taxinfo/taxforms/74-176.pdf. 

 

7.2 Payments for Additional Services and Reimbursable Services 

Payments for the Architect/Engineer’s Additional Services and for Reimbursable Services 

shall be made monthly upon presentation of the Architect/Engineer’s valid statement of services 

rendered or expenses incurred as approved by Owner.  Invoices shall include complete 

documentation of all expenses. 

 

7.3 Payments Withheld 

7.3.1 Under no circumstances shall the Owner be obligated to make any payment 

(whether a progress payment or final payment) to Architect/Engineer if any one or more of the 

following conditions precedent exist: 

http://window.state.tx.us/procurement/prog/hub/hub-forms/ProgressAssessmentReportForm.xls
http://window.state.tx.us/procurement/prog/hub/hub-forms/ProgressAssessmentReportForm.xls
http://www.window.state.tx.us/taxinfo/taxforms/74-176.pdf
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a) Architect/Engineer is in breach or default under this Agreement; 

b) Any portion of a payment is for services that were not performed in 

accordance with this Agreement; provided, however, payment shall be 

made for those services which were performed in accordance with this 

Agreement; 

c) Architect/Engineer has failed to make payments promptly to consultants 

or other third parties used in connection with services for which Owner 

has made payment to Architect/Engineer;  

d) If Owner, in its good faith judgment, determines that the balance of the 

unpaid fees are not sufficient to complete the services in accordance with 

this Agreement; or 

e) Architect/Engineer has failed to achieve a level of performance necessary 

to maintain the project schedule.   

f) Architect/Engineer fails to comply with conditions set forth in the HUB 

Subcontracting Plan, including but not limited to the submission of the 

HSP - Prime Contractor Progress Assessment Report with each monthly 

invoice. 

7.3.2 No deductions shall be made from the Architect/Engineer’s compensation on 

account of liquidated damages or other sums withheld from payments to Contractor or on account 

of the cost of changes in the Work other than those for which the Architect/Engineer is liable. 

Article 8  

Architect/Engineer Accounting Records 

8.1 Records of Reimbursable Services and expenses pertaining to Additional Services 

and services performed on the basis of hourly rates shall be kept on the basis of Generally 

Accepted Accounting Principles and shall be available to the Owner or the Owner’s authorized 

representative at mutually convenient times for a period of at least three (3) years after final 

completion of the Project.  Owner shall have the right to verify the details set forth in 

Architect/Engineer’s billings, certificates, and statements, either before or after payment by (1) 

inspecting the books and records of Architect/Engineer during normal business hours; (2) 

examining any reports with respect to this Project; (3) interviewing Architect/Engineer’s 

business employees; (4) visiting the Project site; and (5) other reasonable action. 

8.2 Records of Architect/Engineer costs, reimbursable services pertaining to the Project, 

and payments shall be available to Owner or its authorized representative during business hours and 

shall be retained for three years after final payment or abandonment of the Project, unless Owner 

otherwise instructs Architect/Engineer in writing. 

Article 9 

Ownership and Use of Documents 

9.1 Drawings and Specifications as instruments of service are and shall remain property 

of the Architect/Engineer whether the Project for which they are made is executed or not.  The 

Owner shall be permitted to retain copies, including digital and reproducible copies, of all 
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model(s), model data, schedules and Drawings and Specifications for information and reference in 

connection with the Owner’s use and occupancy of the Project upon payment of the amounts due 

under this Agreement.  Owner shall have an irrevocable, paid-up, and perpetual non-exclusive 

license and right, which shall survive the termination of this Agreement, to use the all model(s), 

model data, schedules and Drawings and Specifications, including the originals thereof, and the 

ideas and designs contained therein, for any purpose related to the construction, maintenance or use 

of the Project and for informational purposes for any future project by the Owner, regardless of 

whether Architect/Engineer remains as the Architect/Engineer, has resigned, this Agreement has 

been terminated, Architect/Engineer’s scope of services has been modified, or the services herein 

have been completed.  If this Agreement is terminated, Architect/Engineer hereby consents to the 

employment by Owner of a substitute architect/engineer to complete the services under this 

Agreement.  The Architect/Engineer and its consultants shall not be liable for any use of such 

information that are inconsistent with the purposes for which the Architect/Engineer provided such 

information or changes made by the Owner to the model(s), model data, schedules and Drawings 

or Specifications or for claims or actions arising from the Architect/Engineer’s incomplete services 

or from any such alternative use or changes on projects in which the Architect/Engineer is not 

involved.   

9.2 Submission or distribution to meet official regulatory requirements or for other 

purposes in connection with the Project is not be construed as publication in derogation of the 

Architect/Engineer’s rights.   

Article 10  

Termination of Agreement 

10.1 This Agreement may be terminated by either party upon seven days’ written notice 

should the other party fail substantially to perform in accordance with its terms through no fault of 

the party initiating the termination and such failure is not fully cured prior to the expiration of such 

seven day period. 

10.2 This Agreement may be terminated at any time by the Owner for its convenience 

upon at least seven days’ written notice to the Architect/Engineer. 

10.3 In the event of termination not the fault of the Architect/Engineer, the 

Architect/Engineer shall be compensated for all services satisfactorily performed to the termination 

date, together with approved Reimbursable Services then due, provided Architect/Engineer shall 

have delivered to Owner such statements, accounts, reports and other materials as required by 

Paragraph 10.5 below together with all reports, documents and other materials prepared by 

Architect/Engineer prior to termination. 

10.4 A termination under this Article shall not relieve Architect/Engineer or any of its 

employees of liability for violations of this Agreement, or any willful, negligent or accidental act 

or omission of Architect/Engineer.  The provisions of Article 9 hereof shall survive the 

termination of this Agreement.  In the event of a termination under this Article, 

Architect/Engineer hereby consents to employment by Owner of a substitute architect/engineer 

to complete the services under this Agreement. 



A/E -CMAR BIM                                                                                                        Contract No.5887 

08/15                        Project No. 23-3203 

 

 29 

10.5 As of the date of termination of this Agreement, Architect/Engineer shall furnish 

to Owner all statements, accounts, reports and other materials as are required hereunder or as 

have been prepared by Architect/Engineer in connection with Architect/Engineer’s 

responsibilities hereunder.  Owner shall have the right to use the ideas and designs therein 

contained for the completion of the services described by this Agreement, and for completion of 

the Project, or otherwise. 

Article 11 

Successors and Assigns 

The Owner and the Architect/Engineer, respectively, bind themselves, their partners, 

successors, assigns and legal representatives to the other party to this Agreement and to the 

partners, permitted successors, assigns and legal representatives of such other party with respect to 

all covenants of this Agreement.  This Agreement is a personal service contract for the services of 

Architect/Engineer, and Architect/Engineer’s interest in this Agreement, duties hereunder and/or 

fees due hereunder may not be assigned or delegated to a third party. The benefits and burdens of 

this Agreement are, however, assignable by Owner.  The Architect/Engineer shall not, in connection 

with any assignment by the Owner be required to execute any documents that increase the 

Architect/Engineer’s contractual or legal obligations or risks, or the availability or costs of its 

professional or general liability insurance.  

 

Article 12 

Extent of Agreement 

 This Agreement supersedes all prior agreements, written or oral, between Architect/Engineer 

and Owner and shall constitute the entire Agreement and understanding between the parties with 

respect to the subject matter hereof.  This Agreement and each of its provisions shall be binding 

upon the parties and may not be waived, modified, amended or altered except by a writing signed 

by Owner and Architect/Engineer. 

 

Article 13 

Business Ethics Expectation 
 

13.1 During the course of pursuing contracts with Owner and while performing contract 

work in accordance with this Agreement, Architect/Engineer agrees to maintain business ethics 

standards aimed at avoiding any impropriety or conflict of interest which could be construed to 

have an adverse impact on the Owner’s best interests. 

 

13.2 Architect/Engineer shall take reasonable actions to prevent any actions or 

conditions which could result in a conflict with Owner's best interests.  These obligations shall 

apply to the activities of Architect/Engineer’s employees, agents, subconsultants, subconsultants’ 

employees and other persons under their control.     

 

Architect/Engineer’s employees, agents, subconsultants (and their representatives) shall not 

make or offer, or cause to be made or offered, any cash payments, commissions, employment, 

gifts valued at $50 dollars or more, entertainment, free travel, loans, free work, substantially 
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discounted work, or any other considerations to Owner's representatives, employees or their 

relatives.    

 

Architect/Engineer’s employees, agents and subconsultants (and their relatives) shall not receive 

or accept any cash payments, commissions, employment, gifts valued at $50 dollars or more, 

entertainment, free travel, loans, free work, or substantially discounted work or any other 

considerations from representatives of contractors, subcontractors, or material suppliers or any 

other individuals, organizations, or businesses receiving funds in connection with the Project.   

 

13.3 Architect/Engineer agrees to notify Billy C. Hamilton, Executive Vice Chancellor 

and Chief Financial Officer for the Office of Facilities Planning & Construction within 48 hours 

of any instance where the Architect/Engineer becomes aware of a failure to comply with the 

provisions of this article.     

 

13.4 Upon request by Owner, Architect/Engineer agrees to provide a certified 

Management Representation Letter executed by a Architect/Engineer representative selected by 

Owner in a form agreeable to Owner stating that the representative is not aware of any situations 

violating the business ethics expectations outlined in this Agreement or any similar potential 

conflict of interest situations. 

 

13.5 Architect/Engineer agrees to include provisions similar to this Article in all 

contracts with subconsultants receiving more than $25,000 in funds in connection with the 

Project. 

 

Article 14 

Miscellaneous Provisions 

14.1 Captions.  The captions of articles and paragraphs in this Agreement are for 

convenience only and shall not be considered or referred to in resolving questions of interpretation 

or construction. 

14.2 Governing Law.  The validity of this Agreement and all matters pertaining to this 

Agreement, including but not limited to, matters of performance, non-performance, breach, 

remedies, procedures, rights, duties, and interpretation or construction, shall be governed and 

determined by the Constitution and the laws of the State of Texas, without giving effect to 

principles of conflicts of law. 

14.3 Waivers.  No delay or omission by either of the parties hereto in exercising any 

right or power accruing upon the non-compliance or failure of performance by the other party 

hereto of any of the provisions of this Agreement shall impair any such right or power or be 

construed to be a waiver thereof.  A waiver by either of the parties hereto of any of the covenants, 

conditions or agreements hereof to be performed by the other party shall not be construed to be a 

waiver of any subsequent breach thereof or of any other covenant, condition or agreement herein 

contained. 

14.4 Severability.  In case any provision hereof shall, for any reason, be held invalid or 

unenforceable in any respect, such invalidity or unenforceability shall not affect any other provision 
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hereof, and this Agreement shall be construed as if such invalid or unenforceable provision had not 

been included. 

14.5 Independent Contractor.  Architect/Engineer acknowledges that it is engaged as 

an independent contractor and that Owner has no responsibility to provide Architect/Engineer or 

its employees with transportation, insurance or other fringe benefits normally associated with 

employee status.  Architect/Engineer is not, and will not claim to be, an officer, partner, 

employee or agent of Owner and shall not make any claim, demand or application to or for any 

right or privilege applicable to an officer, partner, employee or agent of Owner, including, but 

not limited to, unemployment insurance benefits, social security coverage or retirement benefits.  

Architect/Engineer hereby agrees to make Architect/Engineer’s own arrangements for any of 

such benefits as Architect/Engineer may desire and agrees that Architect/Engineer is responsible 

for all income taxes required by applicable law. 

14.6 Child Support Certification.  A child support obligor who is more than 30 days 

delinquent in paying child support and a business entity in which the obligor is a sole proprietor, 

partner, shareholder, or owner with an ownership interest of at least 25 percent is not eligible to 

receive payments from state funds under an agreement to provide property, materials, or services 

until all arrearages have been paid or the obligor is in compliance with a written repayment 

agreement or court order as to any existing delinquency.  The Texas Family Code requires the 

following statement: “Under Section 231.006, Texas Family Code, the vendor or applicant 

certifies that the individual or business entity named in this contract, bid, or application is not 

ineligible to receive the specified grant, loan, or payment and acknowledges that this contract 

may be terminated and payment may be withheld if this certification is inaccurate.” 

14.7 Eligibility Certification.  A state agency may not accept a bid or award a contract 

that includes proposed financial participation by a person who received compensation from the 

agency to participate in preparing the Specifications or request for proposals on which the bid or 

contract is based.  The Texas Government Code requires the following statement:  “Under 

Section 2155.004, Texas Government Code, the vendor certifies that the individual or business 

entity named in this bid or contract is not ineligible to receive the specified contract and 

acknowledges that this contract may be terminated and payment withheld if this certification is 

inaccurate.” 

  14.8 Franchise Tax Certification.  If Architect/Engineer is a taxable entity subject to 

the Texas Franchise Tax (Chapter 171, Texas Tax Code), then Architect/Engineer certifies that it 

is not currently delinquent in the payment of any franchise taxes or that Architect/Engineer is 

exempt from the payment of franchise taxes. 

 

14.9 Payment of Debt or Delinquency to the State. Pursuant to Section 2252.903, 

Texas Government Code, Architect/Engineer agrees that any payments owing to 

Architect/Engineer under this Agreement may be applied directly toward certain debts or 

delinquencies that Architect/Engineer owes the State of Texas or any agency of the State of 

Texas regardless of when they arise, until such debts or delinquencies are paid in full.  

  14.10 Loss of Funding.  Performance by Owner under this Agreement may be 

dependent upon the appropriation and allotment of funds by the Texas State Legislature (the 
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“Legislature”).  If the Legislature fails to appropriate or allot the necessary funds then Owner 

will issue written notice to Architect/Engineer and Owner may terminate this Agreement without 

further duty or obligation hereunder. Architect/Engineer acknowledges that appropriation of 

funds is beyond the control of Owner. 

 

 14.11 Proprietary Interests.  All information owned, possessed or used by Owner which 

is communicated to, learned, developed or otherwise acquired by Architect/Engineer in the 

performance of services for Owner, which is not generally known to the public, shall be 

confidential, subject, however, to the Owner’s obligations under the Texas Public Information Act.  

Architect/Engineer shall not, beginning on the date of first association or communication between 

Owner and Architect/Engineer and continuing through the term of this Agreement and any time 

thereafter, disclose, communicate or divulge, or permit disclosure, communication or divulgence, to 

another or use for Architect/Engineer’s own benefit or the benefit of another, any such confidential 

information, unless required by law.  Except when defined as part of the Work, Architect/Engineer 

shall not make any press releases, public statements, or advertisement referring to the Project or the 

engagement of Architect/Engineer as an independent contractor of Owner in connection with the 

Project, or release any information relative to the Project for publication, advertisement or any other 

purpose without the prior written approval of Owner.  Architect/Engineer shall obtain agreements 

similar to those contained in this Paragraph from persons, vendors and consultants retained by 

Architect/Engineer. Architect/Engineer acknowledges and agrees that a breach by 

Architect/Engineer of the provisions hereof will cause Owner irreparable injury and damage.  

Architect/Engineer, therefore, expressly agrees that Owner shall be entitled to injunctive and/or 

other equitable relief in any court of competent jurisdiction to prevent or otherwise restrain a breach 

of this agreement.  This section shall not apply to information in whatever form that comes into the 

public domain, nor shall it restrict the Architect/Engineer from giving notices required by law or 

complying with an order to provide information or data when such order is issued by a court, 

administrative agency or other authority with proper jurisdiction, or if it is reasonably necessary for 

the Architect/Engineer to defend itself from any suit or claim. 

14.12 Appointment.  Owner hereby expressly reserves the right from time to time to 

designate by notice to Architect/Engineer a representative to act partially or wholly for Owner in 

connection with the performance of Owner’s obligations hereunder.  Architect/Engineer shall act 

only upon instructions from such representative unless otherwise specifically notified to the 

contrary. 

14.13 Dispute Resolution.   

14.13.1 The dispute resolution process provided in Chapter 2260, Texas 

Government Code, and the related rules adopted by the Texas Attorney General 

pursuant to Chapter 2260, shall be used by Owner and Architect/Engineer to 

attempt to resolve any claim for breach of contract made by Architect/Engineer 

that cannot be resolved in the ordinary course of business.  Architect/Engineer 

shall submit written notice of a claim of breach of contract under this Chapter to 

the Chancellor of The Texas A&M University System, who shall examine 

Architect/Engineer’s claim and any counterclaim and negotiate with 

Architect/Engineer in an effort to resolve the claim. 
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14.13.2 Neither the occurrence of an event giving rise to a breach of contract 

claim nor the pendency of a claim constitute grounds for the suspension of 

performance by Architect/Engineer, in whole or in part. Owner and 

Architect/Engineer agree that any periods set forth in this Agreement for notice 

and cure of defaults are not waived, delayed, or suspended by Chapter 2260 or 

this Paragraph 14.13. 

14.13.3 It is agreed that such process is not invoked if Owner initiates the 

dispute by first bringing a claim against Architect/Engineer, except at Owner’s 

sole option.  If Owner makes a claim against Architect/Engineer and 

Architect/Engineer then makes a counterclaim against Owner as a claim under 

Chapter 2260 and in compliance therewith, the Owner’s original claim against 

Architect/Engineer does not become a counterclaim and is not subject to the 

mandatory counterclaim provisions of Chapter 2260 of the Texas Government 

Code, except at the sole option of the Owner. 

14.14 Notices.  All notices, consents, approvals, demands, requests or other 

communications provided for or permitted to be given under any of the provisions of this 

Agreement shall be in writing and shall be deemed to have been duly given or served when 

delivered by hand delivery or when deposited in the U.S. mail by registered or certified mail, 

return receipt requested, postage prepaid, and addressed as follows: 

If to Owner:    

 

Billy C. Hamilton, Executive Vice Chancellor and Chief Financial Officer 

Office of Facilities Planning & Construction  

The Texas A&M University System 

301 Tarrow Street, 2
nd

 Floor 

College Station, Texas 77840-7896 

 

With Copies to:   

 

Russ Wallace  

Office of Facilities Planning & Construction  

The Texas A&M University System 

301 Tarrow Street, 2
nd

 Floor 

College Station, Texas 77840-7896 

 

Brett McCully, Area Manager 

Office of Facilities Planning & Construction  

The Texas A&M University System 

301 Tarrow Street, 2
nd

 Floor 

College Station, Texas 77840-7896 

 

 

If to Architect/Engineer:  Michael Hellinghausen 

     Omniplan 
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     1845 Woodall Rodgers Freeway, Suite 1500 

     Dallas, Texas 75201 

 

or to such other person or address as may be given in writing by either party to the other in 

accordance with the aforesaid. 

 

14.15 Authority to Act.  Architect/Engineer warrants, represents, and agrees that (1) it is 

a duly organized and validly existing legal entity in good standing under the laws of the state of its 

incorporation or organization; (2) it is duly authorized and in good standing to conduct business in 

the State of Texas; (3) it has all necessary power and has received all necessary approvals to 

execute and deliver this Agreement; and (4) the individual executing this Agreement on behalf of 

Architect/Engineer has been duly authorized to act for and bind Architect/Engineer. 

14.16 Counterparts.  This Agreement may be executed in multiple counterparts, each 

of which shall be deemed, construed and considered to be an original, but all of which shall 

constitute one and the same instrument. 

  14.17 Venue.  This Agreement is performable in the county in which the Project is 

located.  Pursuant to Section 85.18, Texas Education Code, venue for any suit filed against 

Owner shall be in the county in which the primary office of the chief executive officer of Owner 

is located.   

 

  14.18 Non-Waiver Provisions.  Owner expressly acknowledges that Owner is an 

agency of the State of Texas and nothing in this Agreement will be construed as a waiver or 

relinquishment by Owner of its right to claim such exemptions, privileges, and immunities as 

may be provided by law.  

 

  14.19 Previous Employment. Architect/Engineer acknowledges and understands that 

Section 2252.901, Texas Government Code, prohibits Owner from using state appropriated funds 

to enter into any employment contract, consulting contract, or professional services contract with 

any individual who has been previously employed, as an employee, by the agency within the past 

twelve (12) months.  If Architect/Engineer is an individual, by signing this Agreement, 

Architect/Engineer certifies that Section 2252.901, Texas Government Code, does not prohibit 

the use of state appropriated funds for satisfying the payment obligations herein.   

 

  

Article 15  

Other Conditions or Services 

The Owner and Architect/Engineer hereby agree to the full performance of the covenants 

contained herein. 

 

15.1 Basic Services.  The Architect/Engineer’s Basic Services are those services 

described in paragraphs 1.2 through 1.6 for which compensation shall be the Basic Services Fee 

described in this Agreement and shall include the following disciplines: 
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 a. Architectural Services 

 b. Landscape Architectural Services 

 c. Civil Engineering Services 

 d. Structural Engineering Services 

 e. Mechanical Engineering Services 

 f. Electrical Engineering Services 

 g. Plumbing Engineering Services 

 h. Audio Visual/Data & Telecommunications Engineering 

 i. Other Consultants as required by the Project  

 

15.2 Reimbursable Services.  The services identified in the following list are not 

included in Basic Services. 

a. Site Survey 

b. Geotechnical Investigation 

c. Use of Registered Accessibility Specialist for preliminary plan reviews 

d. Movable Furnishings 

e. Additional Wayfinding Signage Design 

f.   Cost Estimating 

 

15.3 Basis of Compensation 

15.3.1 Basic Services.   

 

The initial Amount Available for the Construction Contract (AACC) for the Project is 

 

SIXTY-EIGHT MILLION, TWENTY-THREE THOUSAND, THREE HUNDRED 

EIGHTEEN DOLLARS AND NO CENTS  ($ 68,023,318.00).  

 

The negotiated Basic Services Fee for the Project is  

 

FIVE MILLION, TWO HUNDRED TWENTY-SEVEN THOUSAND, TWO 

HUNDRED NINETY-FIVE DOLLARS AND NO CENTS  ($ 5,227,295.00).  

 

15.3.2 Reimbursable Services. 

 

Site Survey:          Not to Exceed $   23,500.00 

Geotechnical Investigation:     Not to Exceed $   17,480.00 

Registered Accessibility Specialist   Not to Exceed $     3,250.00 

 Movable Furnishings       Not to Exceed $ 100,000.00 

 Additional Wayfinding Signage Design  Not to Exceed $   25,000.00 

 

The maximum allowable cost on this Project for Reimbursable Services identified in 

Article 5 as approved by the Owner is: 

Maximum Reimbursable Expense Amount:     $ 169,230.00 

 

15.3.3 Maximum Contract Sum 
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Basic Services Fee amount (Para 15.3.1)       $ 5,227,295.00 

 plus 

Maximum Reimbursable Expense Amount (Para 15.3.2)  $    169,230.00 

 

   MAXIMUM CONTRACT SUM:    $ 5,396,525.00 

 

 

 

  15.4 Progress Payments.  Payments for Basic Services shall be made as provided in 

Article 7 in accordance with the following schedule: 

 

  Schematic Design Phase:   15% 

  Design Development Phase:  20% 

  Construction Documents Phase: 40% 

  Bidding or Negotiation Phase:      3% 

  Construction Phase:    22% 

   

 

15.5 Review Stages.  The Architect/Engineer shall submit documents to the Owner for 

review at completion of the Schematic Design Phase, Design Development Phase and at the 

following stages of completion of the Construction Documents Phase as follows:  

  25%, 50%, 75%, 100% 

 

 

15.7 Review Documents.  The Architect/Engineer shall, at its expense, furnish and 

deliver to the Owner for Owner’s review, the following number of sets as outlined in Exhibit C – 

Document Distribution Matrix. 

  

  

 

[SIGNATURES PROVIDED ON FOLLOWING PAGE] 
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The following Exhibits are fully incorporated into this Agreement by reference: 

 

 

EXHIBITS  

 

Ex A Personnel Titles and Hourly Rates 

Ex B BIM Execution Plan 

Ex C Document Distribution Matrix 
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EXHIBIT A 

PERSONNEL TITLES AND HOURLY RATES 

The prime architectural or engineering firm for this project will assemble the 

following information from consulting team members associated with the 

project.  The categories of personnel indicated should be edited to include 

only those expected to be actually working on this project.  When preparing 

this schedule, you are expected to adhere to the position classifications and 

titles presented to the greatest extent possible.  Additional consultant listings 

and/or position classifications may be added as needed or required by the 

project.   

 

UFirm/Position Classification  UHourly Billing Rate 

 

Architecture Omniplan 

Principal  $______225.00____ 

Associate Principal  ______200.00____ 

Project Manager  ______200.00____ 

Project Architect I  ______125.00____ 

Project Architect II  ______150.00____ 

Project Designer  ______175.00____ 

Construction Administrator  ______150.00____ 

Intern Architect  ______85.00_____ 

BIM/CADD Technician  ______125.00____ 

Administrative Staff  ______65.00_____ 

 

Design Architecture Flad Architects 

Principal  $_____264.00______ 

Associate Principal  _____200.00______ 

Project Manager  _____175.00______ 

Project Architect I  _____150.00______ 

Project Architect II  _____125.00______ 

Project Designer  _____235.00______ 

Construction Administrator  _____140.00______ 

Intern Architect  _____110.00______ 

BIM/CADD Technician  _____117.00______ 

Administrative Staff  __    __75.00______ 

  

 

MEP Engineering Shah Smith and Associates, Inc. 

Principal  $_____260.00_____ 

Associate Principal  _____184.00_____ 

Senior Project Manager  _____184.00_____ 

Project Manager  _____184.00_____ 

Senior Engineer  _____158.00_____ 

Engineer  _____158.00_____ 

Graduate Engineer  _____158.00_____ 
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Engineering Designer  _____158.00_____ 

Construction Administrator  _____158.00_____ 

BIM/CADD Technician  _____116.00_____ 

Administrative Staff  _____83.00______ 

 

 

Structural Engineering Datum Gojer 

Principal  $_____250.00_____ 

Associate Principal  _____175.00_____ 

Senior Project Manager  _____175.00_____ 

Project Manager  _____150.00_____ 

Senior Engineer  _____150.00_____ 

Engineer  _____110.00_____ 

Graduate Engineer  _____95.00______ 

Engineering Designer  _____95.00______ 

Construction Administrator  _____110.00_____ 

BIM Manager  _____140.00_____  

CADD Technician  _____75.00______ 

Administrative Staff  _____65.00______ 

 

 

Land Surveying Pacheco Koch 

Principal  $_____230.00_____ 

Senior Project Manager  _____145.00_____ 

Project Manager  _____125.00_____ 

Project Coordinator  _____125.00_____ 

Project Surveyor  _____100.00_____ 

Survey Intern  _____95.00______ 

Senior Technician  _____95.00______ 

Technician  _____80.00______ 

Survey Field Crew (1-person)  ____100.00______ 

Survey Field Crew (2-person)  ____140.00______ 

Survey Field Crew (3-person)  ____200.00______ 

Survey Field Crew (4-person)  ____255.00______ 

 

 

Civil Engineering Pacheco Koch 

Principal  $_____230.00_____ 

Associate Principal  _____195.00_____ 

Senior Project Manager  _____145.00_____ 

Project Manager  _____125.00_____ 

Project Engineer  _____100.00_____ 

Senior Technician  _____115.00_____ 

Design Technician  _____85.00______ 

Research Manager  _____75.00______ 

Technical Assistant  _____55.00______ 
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Senior Administrative Assistant  _____85.00______ 

Administrative Assistant  _____75.00______ 

 

 

Landscape Architecture Pacheco Koch  

Principal  $_____230.00_____ 

Senior Project Manager  _____145.00_____ 

Project Manager  _____125.00_____ 

Project Landscape Architect  _____100.00_____ 

Landscape Designer  _____80.00______ 

 

 

 

Data/Telecommunications Consultant Datacom Design 

Principal  $_____190.00_____ 

Associate   ___180.00_____ 

Senior Consultant  ______145.00_____ 

Consultant  ______124.00_____ 

Contract Administrator  ______98.00_____ 

BIM/CADD Technician  _______65.00_____ 

Administrative Staff  _______56.00_____ 

 

 

Acoustical/Audio-Visual Consultant Datacom Design 

Principal  $_____190.00_____ 

Associate   ___180.00_____ 

Senior Consultant  ______145.00_____ 

Consultant  ______124.00_____ 

Contract Administrator  ______98.00_____ 

BIM/CADD Technician  _______65.00_____ 

Administrative Staff  _______56.00_____ 

 

 

Laboratory Consultant Flad Architects 

Principal  $_____264.00______ 

Associate Principal  _____200.00______ 

Project Manager  _____175.00______ 

Project Architect I  _____150.00______ 

Project Architect II  _____125.00______ 

Project Designer  _____235.00______ 

Construction Administrator  _____140.00______ 

Intern Architect  _____110.00______ 

BIM/CADD Technician  _____117.00______ 

Administrative Staff  __    __75.00______ 

 

Security Consultant Datacom Design 
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Principal  $________________ 

Project Director  ________________ 

Project Manager  ________________ 

Project Consultant  ________________ 

Project Engineer  ________________ 

BIM/CADD Technician  ________________ 

Administrative Staff  ________________ 

 

EXHIBIT B 

BIM Execution Plan 

 

DEVELOPED BY 
(Name and Company) 

 

PROJECT INFORMATION 
The intent of this BIM Execution Plan is to provide a framework that will let the owner, design team, and contractor 
deploy building information modeling (BIM) technology and best practices on this project faster and more cost-
effectively. If the delivery method is competitive sealed proposal then the contractor will be included in this 
Execution Plan at a later date.  This plan delineates roles and responsibilities of each party, the detail and scope of 
information to be shared, relevant business processes and supporting software. 
 
To successfully implement Building Information Modeling (BIM) on a project, the project team has developed this 
detailed BIM Project Execution Plan.  The BIM Project Execution Plan defines uses for BIM on the project (e.g. 
design authoring, cost estimating, and design coordination), along with a detailed design of the process for 
executing BIM throughout the project lifecycle. 

 

Project Name: 

Project Number: 

Brief Project Description: 

 

Additional Project Information: 

 

Construction Delivery Method: 

 

Project Schedule/Phases/Milestones: 
Include BIM milestones, pre-design activities, major design reviews, stakeholder reviews, and any other major 
events which occur during the project lifecycle. 

 

Project Phase/Milestone Estimated Start Date Estimated Completion Date Project Stakeholders Involved 

Schematic Design    
Design Development    

Construction Documents    
Facility Data Review    

Construction    
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KEY PROJECT CONTACTS  
List of lead BIM contacts for each organization on the project.  Additional contacts can be included later in the 
document. 

 
Organization Contact Name Role/Title Location Email Phone 

 
 
 
 
 
 
 
 

     

 

BIM PROCESSES AND COLLABORATION PROCEDURES 
Describe the collaboration strategies used for developing the BIMs for the following applicable processes.  Identify 
project team participants for each. 

 

Existing Conditions 

Design Authoring 

Design Reviews 

Space Tracking 

Energy Analysis 

Daylighting Analysis 

Cost Estimation 

3D Coordination (design and construction) 

Model Updates during Construction 

Facilities Management Data 

Record Modeling  

Other (describe) 
 

Model Delivery Schedule, Application and File Exchange Type 
Document the information exchanges and file transfers that will occur on the project.  

 

Discipline BIM Use 
File 

Sender/Receiver 
One-Time or 
Frequency 

Due Date 
or Start 

Date 
Model File 

Model 
Software 

Native File 
Type 

Version 
File 

Exchange 
Type 
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BIM AND FACILITY DATA REQUIREMENT 
Describe the methods to be used to fulfill the data requirements described in the Facility Design Guidelines. 

 

BIM AND DATA QUALITY CONTROL 
Describe the strategy to control the quality of the model(s) and the checks to be performed to assure quality. 

 

Checks Definition Responsible Party Software Frequency 

Visual Check 
 

Ensure there are no unintended model 
components and the design intent has 
been followed 

   

Interference Check 
 

Detect problems in the model where two 
building components are clashing 
including soft and hard 

   

Standards Check 
 

Ensure that the BIM and CADD Standard 
have been followed (fonts, dimensions, 
line styles, levels/layers, etc.) 

   

Model Integrity 
Checks 

 

Describe the QC validation process used 
to ensure that the Project Facility Data set 
has no undefined, incorrectly defined or 
duplicated elements and the reporting 
process on non-compliant elements and 
corrective action plans 

   

Other     

 

MODEL STRUCTURE 

 

File Naming Structure 

 

File Name Formatting 

 

Architectural Model  

Structural Model  

Mechanical Model  

Plumbing Model  

Fire Sprinkler Model  

Electrical Model  

  

  

 

Model Structure 
Describe and diagram how the model is separated (building, floor, zone, area and/or discipline). 

 

Measurement and Coordinate System 
Describe the measurement system and coordinate system used. 
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Model Accuracy and Tolerances 
Models should include all appropriate dimensioning as needed for design intent, analysis, and construction.  Level 
of detail and included model elements are provided in the Information Exchange Worksheet. 

 
Phase Discipline Tolerance 

Design Documents  ACCURATE TO +/- [ # ] OF ACTUAL SIZE AND 
LOCATION 

Shop Drawings  ACCURATE TO +/- [ # ] OF ACTUAL SIZE AND 
LOCATION 

  ACCURATE TO +/- [ # ] OF ACTUAL SIZE AND 
LOCATION 

 

PROJECT DELIVERABLES 
In this section, list the BIM deliverables for the project and the format in which the information will be delivered. 

 

BIM Submittal Item Stage Approximate Due Date Format Notes 

 
 
 
 
 

    

 

ATTACHMENTS 
List any supporting information and attach. 

 


