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SECTION 1

NOTICE TO RESPONDENTS

1.1 General Information

The Texas A&M University System Office of Facilities Planning & Construction 
(FP&C) is accepting proposals for the selection process to enter into a contract with a 
Construction Manager at Risk (CMAR) firm to provide pre-construction services such as 
constructability guidance, cost estimates, and construction schedules; provide a 
Guaranteed Maximum Price (GMP); and perform complete construction services 
consistent with the CMAR construction delivery process as utilized by The Texas A&M 
System for the Academic Building Complex Phase II & Infrastructure on the Texas 
A&M University at Galveston, Galveston, Texas.  This document provides information 
for interested parties to prepare and submit a response to the Request for Proposal (RFP) 
for consideration by FP&C and the A&M System. 

This RFP is the process for selecting a CMAR firm for the Project as provided by Texas 
Education Code 51.782(e).  The RFP provides the information necessary to prepare and 
submit Proposals including fee proposals and general conditions prices.  The Owner will 
rank the Respondents in the order that they provide the “best value” for the Owner based 
on the published selection criteria and on the ranking evaluations.  Interviews of CMAR 
firms may follow at the Owner’s option.

1.2 Public Information Statement 

The Owner considers all information, documentation and other material submitted in 
response to this solicitation to be of a non-confidential and/or non-proprietary nature and 
therefore subject to public disclosure under the Texas Public Information Act (Texas 
Government Code, Chapter 552.001, et seq.) after a contract is executed.  Respondents 
are hereby notified that the Owner adheres to all statutes, court decisions, and opinions of 
the Texas Attorney General with respect to disclosure of RFP information.

Information in any tangible form which is submitted by respondents will be treated as 
confidential until such time as a contract is executed.  After that time, the information 
may be disclosed to requestors under the Texas Public Information Act, Chapter 552, 
Texas Government Code.  If a respondent believes all or a portion of the information 
submitted is proprietary and confidential and should therefore be exempt from disclosure, 
they must clearly designate the specific item(s) as proprietary and confidential and the 
proper statutory citation must be provided in each instance. 

Further, Respondents are hereby notified that the Owner will be required to post any 
resultant contract from this RFP on the Internet website of Owner pursuant to Texas 
Government Code, Section 2261.253 (a)(1).
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1.3 Type of Contract

Any contract resulting from this solicitation will be in the form of the Owner’s Standard 
CMAR Agreement, a copy of which is attached.

1.4 Clarifications and Interpretations 

Respondents are required to restrict all contact and questions regarding this RFP to the 
named individual listed in Section 1.6 of this RFP. 

Any clarifications or interpretations of this RFP that materially affect or change its 
requirements will be issued by the Owner as an addendum.  All such addenda issued by 
the Owner before the Proposals are due are part of the RFP, and respondents shall 
acknowledge receipt of and incorporate each addendum in its Proposal.

Respondents shall consider only those clarifications and interpretations that the Owner 
issues by addenda eight (8) business days prior to the submittal deadline.  Interpretations 
or clarifications in any other form, including oral statements, will not be binding on the 
Owner and should not be relied upon in preparing the Proposal.

1.5 Submittal Deadline 

FP&C will accept proposals uploaded to e-Builder until 2pm, Tuesday, February 9, 2016.

Upload one (1) copy of the Qualifications and one (1) copy of the HUB Participation 
and/or HUB Subcontracting Plan in “pdf” format.  An original signature must appear on 
the Compliance Certification (ref. Section 3).

After evaluation of the HUB Participation Plan and /or HUB Subcontracting Plan and 
Section 3.9 - Respondent’s Compliance Certification, Section 3.8 - Respondent’s Pricing 
and Project Delivery Proposal will be publicly opened and the names of the respondents 
and the monetary proposals read aloud at 3pm, Tuesday, February 9, 2016 in The Texas 
A&M University System Building, Room  122, 301 Tarrow Street, College Station, TX 
77840.

It is the complete responsibility of the Respondent to ensure that submittals are received 
by the submittal deadline.  E-Builder will not allow uploads after the deadline.

1.6 Contact

Any questions regarding this Request for Proposals shall be directed to:

Robert R Evans
The Texas A&M University System
Office of Facilities Planning & Construction
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301 Tarrow Street, 2nd Floor
College Station, Texas 77840-7896
Phone:  (979) 458-7035
e-mail: revans@tamus.edu

 
1.7 Respondent’s Acceptance of Evaluation Methodology 

Submission of a Proposal indicates Respondent's acceptance of the evaluation techniques 
and the recognition that subjective judgments must be made by the Owner during the 
evaluation process.

1.8 Definitions

As used in this RFP, the terms have the meanings set forth below:

“Construction Manager At Risk (CMAR) Services” means a single contract with a 
construction firm to complete the construction of the facility.

“Contractor” means the individual, corporation, company, partnership, firm or other 
organization that has contracted to perform the Work under a CMAR Services with the 
Owner.

“Owner” shall mean The Board of Regents of The Texas A&M University System or its 
designated representative which is Facilities Planning & Construction (FP&C).

1.9 Direction and Management

The work of this project is under the direction and management of the Texas A&M 
University System Office of Facilities Planning & Construction with offices in College 
Station, Texas.

1.10 Obligations of Parties 

Respondent understands and acknowledges by submitting a Proposal that the Proposal 
presented is based on assumed requirements for the proposed project; and, that the Owner 
has made no written or oral representations that any such assumed requirements are 
endorsed or accepted should a contract arise from the presented Proposal. 

Furthermore, Respondent understands and acknowledges by submitting a Proposal that 
any and all costs incurred by the Respondent as a result of the Respondent's efforts to 
participate in this selection process shall be at the sole risk and obligation of the 
Respondent.

The Owner will not provide compensation to Respondents for any expenses incurred for 
proposal preparation or for any presentations made.  
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The Owner makes no guarantee that an award will be made as a result of this RFP, and 
reserves the right to accept or reject any or all proposals, waive any formalities or minor 
technical inconsistencies, or delete any item/requirements from this RFP or resulting 
contract when deemed to be in the Owner’s best interest.  Representations made within 
the Proposal response will be binding on responding firms.  

1.11 Completeness of Proposal 

Respondent should carefully read the information contained herein, and the Program of 
Requirements document.  It is the responsibility of the Respondent to submit a complete 
response to all requirements and questions.

Proposals which are qualified with conditional clauses, or alterations, or items not called 
for in the RFP documents, or irregularities of any kind are subject to disqualification at 
the option of the Owner.

Each Proposal should be prepared simply and economically, providing a straightforward, 
concise description of the firm’s ability to meet the requirements of the RFP.  Emphasis 
should be on completeness, clarity of content, responsiveness to the requirements, and an 
understanding of the Owner’s needs.

Failure to comply with the requirements contained in this RFP may cause rejection of the 
Proposal.

The Owner will not acknowledge or receive Qualifications that are delivered by 
telephone, facsimile (fax), or electronic mail (e-mail).

1.12 Withdrawal or Modification

A Proposal may be withdrawn and resubmitted any time prior to the time set for receipt 
of Proposals.  No Proposal may be changed, amended, or modified after the submittal 
deadline. No Proposal may be withdrawn after the submittal deadline without approval 
by the Owner which shall be based on Respondent’s written request stating reasons for 
withdrawing the proposal that are acceptable, in the Owner’s opinion.

1.13 Ownership of Proposals

Proposals and any other information submitted by Respondents shall become the property 
of The Texas A&M System (the Owner); however, the Owner may return all other 
Proposal information once a contract award is made.

1.14 Validity Period

Proposals are to be valid for the Owner’s acceptance for a minimum of 90 days from the 
submittal deadline date to allow time for evaluation and selection.  A Proposal, if 
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accepted, shall remain valid for the life of the Contracts resulting from this selection 
process.

1.15 General Conditions

By signing and submitting a Proposal, Respondent certifies that any attached or 
referenced conditions or documents are applicable to this procurement only to the extent 
that they do not conflict with the statutes or Administrative Code of the State of Texas, or 
the advertised contract conditions, and that they do not impose additional requirements 
on the Owner.  Respondent further certifies that the submission of a Proposal is 
Respondent’s good faith intent to contract with the Owner as specified herein and that 
such intent to contract is not contingent upon the Owner’s acceptance or execution of any 
such attached or referenced conditions, or other documents.

1.16 Historically Underutilized Businesses’ Submittal Requirements

 It is the policy of the State of Texas and the A&M System to encourage the use of 
Historically Underutilized Businesses (HUBs) in its prime contracts, subcontractors, and 
purchasing transactions. The goal of the HUB program is to promote equal access and 
equal opportunity in A&M System contracting and purchasing.  The following items 
shall be addressed and included as your HUB submission:

I. HUB Participation Plan (Required)

Each respondent is required to submit a HUB Participation Plan that details HUB 
outreach and recruitment efforts during construction. FAILURE TO SUBMIT A 
COMPREHENSIVE, ACCEPTABLE HUB PARTICIPATION PLAN WILL BE 
CONSIDERED A MATERIAL FAILURE TO COMPLY WITH THE 
REQUIREMENTS OF THE RFP AND WILL RESULT IN REJECTION OF THE 
RESPONSE.

The Participation Plan shall include the following:

 The Respondent shall state whether it is a Texas certified HUB.
 The Respondent shall state that it intends to meet or exceed the stated A&M System 

HUB goal.
 Provide a sample solicitation notice letter that will be sent to HUB vendors for the 

subcontracting opportunities. The notice shall, in all instances, include the scope of 
work, information regarding location to review plans and specifications, information 
about bonding and insurance requirements, and identify a contact person.  

 Provide a sample solicitation letter that will be sent to trade organizations or 
development centers for the subcontracting opportunities. The notice shall, in all 
instances, include the scope of work, information regarding location to review plans 
and specifications, information about bonding and insurance requirements, and 
identify a contact person.   

 Provide a list of the trade organizations or development centers that you intend to 
work with in your outreach efforts.
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 Provide documentation that describes how you intend to locate the HUB vendors for 
solicitation – Will you use the CMBL listings?  Will you advertise in trade 
organization newsletters or newspapers?  Etc.

II. HUB Subcontracting Plan (Required if Subcontractors will be used during Pre-
construction Services)

The Respondent shall include a statement if self-performing pre-construction services to 
include an explanation as to how your company will perform this entire scope with its 
own employees, supplies, materials and/or equipment.  In the event that the respondent 
determines a subcontractor(s) will be used for pre-construction services, the respondent 
WILL BE required to make a good faith effort and complete the State of Texas HUB 
Subcontracting Plan available on the following website:

http://assets.system.tamus.edu/files/budgets-acct/pdf/hub_reports/HSP_rev0915.pdf

FAILURE TO SUBMIT A COMPREHENSIVE, ACCEPTABLE HUB 
SUBCONTRACTING PLAN (only if subcontractors will be used by respondents for pre-
construction services) WILL BE CONSIDERED A MATERIAL FAILURE TO 
COMPLY WITH THE REQUIREMENTS OF THE RFP AND WILL RESULT IN 
REJECTION OF THE RESPONSE.

For information regarding The Texas A&M University System HUB Program and HUB 
Subcontracting requirements, please contact Mr. Jeff Zimmermann, Director, 
Procurement & Business Services, JZimmermann@tamus.edu, (979) 458-6410.

http://assets.system.tamus.edu/files/budgets-acct/pdf/hub_reports/HSP_rev0915.pdf
mailto:JZimmermann@tamus.edu
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SECTION 2

EXECUTIVE SUMMARY

2.1 Scope of Work

Phase 2 of the Academic Building Complex is a 61,000 Gross Square foot facility that 
includes a large multipurpose space, support spaces, smaller seminar rooms, and a 
business center.  The new Academic Building Complex will also include the campus 
bookstore, light food service, the Human Resources office suite, and the Associate Vice 
President of Administration and Auxiliary Services office suite. 

Infrastructure improvements that support the construction of the Academic Building 
Complex are also a part of the Project and include:
� - A Sanitary Sewer Package plant and support facilities
� - Thermal and electrical distribution loops
� - IT loop for the campus
� - Replacement of existing switchgear and transformer at Central Plant Building
� - Air conditioning of the existing Central Plant Building
� - Thermal distribution to Buildings 3010, 3007, 3001

2.2 Project Delivery

The completion date for construction is anticipated to be no later than 07.15.2018.  Please 
see attached Program of Requirements or project schedule for anticipated deadlines.

The approved Program of Requirements is attached to this proposal for reference.

2.3 Tentative Schedule of Actions 

Proposal Submittal Deadline 02.09.2016
Announce Short Listed Firms 02.18.2016
Interviews for CMAR 03.02.2016
Announce Selected CMAR Firm 03.22.2016

2.4 Preparation and Submittal Instructions

Respondents must complete, sign and return Section 3 (3.1 through 3.9) as part of its 
Proposal response.  Failure to sign and return these forms may cause the Proposal to be 
rejected.
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SECTION 3

PROPOSAL REQUIREMENTS

Respondents shall carefully read the information contained in the following criteria and submit a 
complete Proposal to all questions in Section 3 formatted as directed in Section 4.  Incomplete 
Proposals will be considered non-responsive and subject to rejection.

The Respondent selected to be the CMAR will be the firm whose experience and qualifications, 
as presented in response to this RFP, establish it, in the opinion of the Owner, as well qualified 
and offering the greatest benefits and experience to The Texas A&M University System. 

The criteria for evaluation of proposals, and selection of the successful respondent, will be based 
on the following criteria:

3.1 CRITERIA ONE: RESPONDENT’S ABILITY TO PROVIDE CONSTRUCTION 
MANAGEMENT SERVICES

3.1.1 Qualification information submitted shall be applicable only to the company 
entity or branch that will perform this Work.

3.1.2 Provide a statement of interest along with the respondent’s unique qualifications 
as they pertain to the work of this project.

3.1.3 Provide the following information on your company:
 Organization type, corporation, partnership, sole proprietorship or joint venture.  If, 

corporation identify state of incorporation.
 Year the firm was established
 Volume of work completed in Texas over last 5 years: (Through 12/31)
 Volume of work completed nationally over last 5 years: (Through 12/31)

3.1.4 Identify the total number and dollar amount of contracts you currently have in 
progress.

3.1.5 Identify the percent of work and trades you normally perform with your own 
forces.

3.1.6 Identify if the company is currently for sale or involved in any transaction to 
expand or to be acquired by another business entity?  If yes, please explain the impact to 
organization and management efforts.

3.1.7 Provide details of any past or pending litigation, or claims filed, against your 
company that may affect your performance under an Agreement with the Owner. 
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3.1.8 Identify if your company has ever defaulted, failed to complete any work or 
otherwise been discharged prior to completion of the project?  If yes, stipulate when, where 
and why.

3.1.9 Identify if your company has ever paid liquidated damages or a penalty for failure 
to complete a contract on time.  If yes, stipulate for which project, when and why.

3.1.10 Does any relationship exist by relative, business associate, capital funding 
agreement, or any other such kinship between your firm and any Owner employee, officer or 
Regent?  If so, please explain.

3.2 CRITERIA TWO: QUALIFICATIONS OF CONSTRUCTION MANAGER AT RISK 
TEAM

3.2.1 Describe your management philosophy for the Construction Manager at Risk 
construction delivery method

3.2.2 Describe your construction management and execution plan for providing Pre-
Construction Services for this Project.

3.2.3 Attach your Project Organization Chart for your complete team and resumes of 
key individuals that will be assigned to this project for Pre-Construction Services and 
Construction Services for your firm.  (See Special Conditions, for minimum on-site 
construction team).  Include personal references with phone numbers for each.  Confirm in 
graphic form the lines of authority and communication, and the estimated percent of time 
these individuals will be involved in this project for Pre-Construction Services.

3.3 CRITERIA THREE: RESPONDENT’S PAST PERFORMANCE ON 
REPRESENTATIVE CMAR PROJECTS

3.3.1 Identify and describe the proposed team’s past experience for providing 
Construction Manager at Risk services that are most related to this project within the last five 
(5) years.  List the projects in order of priority with the most relevant project listed first.  
Provide the following information for each project listed:
 Project name, location and description
 Color image of project
 Original and Final construction cost
 Percentage or dollar amount of self-performed work
 Final project gross square foot.
 Notice to Proceed and Substantial Completion dates
 Name of your Project Manager and Project Superintendent
 Names of Mechanical, Plumbing and Electrical Subcontractors
 Name and contact information for Owner representative.
 Name and contact information for Architect/Engineer

3.4 CRITERIA FOUR: RESPONDENT’S ABILITY TO ESTABLISH CONTROL COSTS
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3.4.1 Describe your fiduciary responsibility as a CMAR using GMP contracts for 
publicly funded projects.

3.4.2 Describe your cost estimating methods.  From any of three (3) projects listed in 
response to this RFP, describe how the estimates were developed, how often they were 
updated and the degree of accuracy achieved.  

3.4.3 The Owner intends to accept a Guaranteed Maximum Price prior to 
commencement of Construction Documents.  Describe 1) Your process for ensuring that the 
Design Documents provide the information necessary to arrive at a complete GMP, including 
all Owner requirements with reasonable contingencies, and 2) Your process for subsequently 
ensuring that the 100% Construction Documents align with the project scope in the 
previously accepted GMP proposal documents.

3.5 CRITERIA FIVE: RESPONDENT’S ABILITY TO MEET SCHEDULES

3.5.1 Describe how you will develop, maintain and update the project schedule during 
design and construction.

3.5.2 Describe your approach to assuring timely completion of this project, including 
methods for schedule recovery, if necessary.  From any three (3) of the projects listed in 
response to this RFP, provide examples of how these techniques were used, including 
specific scheduling challenges/requirements and actual solutions.

3.5.3 Provide a sample Work Progress Schedule (bar chart acceptable) for all phases of 
this project including pre-construction services and milestones as they may be understood at 
this time.  Should no overall program or schedule be included in this RFP provide a sample 
from a similar project your firm has recently been involved with.

3.5.4 Describe your experience with CPM scheduling.  From any of three (3) of the 
projects listed in response to this RFP, provide a sample of the monthly schedule reports, 
including identified milestones, assignment of float and schedule recovery plans.

3.6 CRITERIA SIX: RESPONDENT’S ABILITY TO MANAGE CONSTRUCTION 
SAFETY AND QUALITY

3.6.1 Briefly describe the firm’s approach for anticipating, recognizing and controlling 
safety risks and note the safety resources that the firm provides for each project’s Safety 
program.

3.6.2 Identify the firm’s Experience Modification Rate (EMR) for the five (5) most 
recent annual insurance-year ratings

3.6.3 Identify the firm’s annual OSHA Recordable Incident Rate (RIR) for all work 
performed during the past five (5) calendar years.
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3.6.4 Identify the firm’s annual OSHA Days Away From Work Incident Rates (DAFW) 
for all work performed during the past five (5) calendar years.

3.6.5 List any OSHA reports/citations your firm has been issued during the last five (5) 
years and final outcome of each

3.6.6 Describe your quality assurance program.  Explain the methods used to ensure 
quality control during the Construction phase of a project.  Provide specific examples of how 
these techniques or procedures were used from any three (3) projects listed in response to

3.7 CRITERIA SEVEN: RESPONDENT’S KNOWLEDGE OF CURRENT 
CONSTRUCTION TECHNOLOGIES AND BEST PRACTICES

3.7.1 Describe what you perceive are the critical pre-construction issues for this project.  
Identify any difficulties or unique challenges that you anticipate in the CMAR process for 
this project. How does this team intend to manage and resolve these issues?  What assistance 
will you require from the Owner?

3.7.2 Describe your procedures, objectives, and personnel responsible for reviewing 
design and construction documents and for providing feedback regarding cost, schedule, and 
constructability to the A/E and the Owner on this project.

3.7.3 Describe your experience utilizing building information modeling processes and 
tools on other similar projects.

3.7.4 Provide an example of a successful constructability program used to maintain 
project budgets without sacrificing quality

3.7.5 Describe your Bid/Proposal package strategy for completion of the Construction 
Documents and for procuring Cost of the Work subcontractors, vendors, suppliers, etc.

3.7.6 Describe your process for attracting qualified and experienced mechanical, 
electrical, and plumbing subcontractors to submit proposals for this project.

3.7.7 In addition to, and distinct from any HUB Good Faith Effort required by Texas 
law, the respondent is required to submit a HUB Participation Plan describing in detail how 
the respondent will commit to attract and use certified HUBs to meet or exceed the State of 
Texas Disparity Study Goals for all goods and services needed throughout the term of the 
contract.
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CRITERIA EIGHT: RESPONDENT’S PRICING AND PROJECT DELIVERY 
PROPOSAL

THIS SECTION MUST BE COMPLETED AND RETURNED WITH 
RESPONDENT’S PROPOSAL.  FAILURE TO RETURN THIS SECTION WILL 
RESULT IN THE REJECTION OF YOUR PROPOSAL.

Proposal of:
(Company Name)

To: The Texas A&M University System 

Ref.: Academic Building Complex Phase II & Infrastructure
Texas A&M University at Galveston
Galveston, Texas
Project No. 10-3197

Having carefully examined all of the requirements of this RFP and any attachments 
thereto, the undersigned proposes to furnish CMAR services as required at the terms 
stated herein.

Pricing Schedule and Costing Methodologies

Include all fees and costs of the Contractor associated with the Pre-Construction Phase 
and Construction Phase Services for this project.  Identify fee and costs based upon the 
AACC as stated in the Program of Requirements or the Scope of Work listed in Section 1 
of this RFP.   

PART 1, PRE-CONSTRUCTION PHASE FEE

Contractor’s fee for the Construction Contractor’s Participation in the Pre-Construction 
Phase
(Includes All Design Phases) 

($                             )

PART 2, CONSTRUCTION PHASE FEE

A. For Construction Phase Services, based on the anticipated GMP established at the 
time of this Agreement, Owner shall pay Contractor a stipulated Construction Phase Fee 
amount of:
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 Dollars ($                         );

B. If the Owner agrees to an increase or decrease in the GMP, the Construction 
Phase Fee shall be equitably adjusted.  

PART 3, LIMITATION ON GENERAL CONDITIONS COSTS

A. The maximum allowable amount of General Conditions Costs payable to the 
Contractor during the Construction Phase, based on the anticipated GMP established at the 
time of this Agreement and the staffing delineated in Attachment F, would be the total 
amount of (‘Attachment F’ – Itemized Allowable Conditions worksheet must be 
completed, unaltered, and attached. No Exceptions.):

 Dollars ($                         );

B. If Owner agrees by express written approval to an increase or decrease in the GMP 
the maximum allowable amount of General Conditions Costs shall be equitably adjusted 
by an amount determined by Owner taking into consideration the effect of the increase or 
decrease on General Conditions Costs

Addenda Acknowledgment

Receipt is hereby acknowledged of the following addenda to this RFP by entering yes or 
no in space provided and indicating date received.  Enter “0" if none received.

No. 1 ______ Date            

No. 2 ______ Date            

No. 3 ______ Date            

No. 4 ______ Date            
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CRITERIA NINE: RESPONDENT’S COMPLIANCE CERTIFICATION

THIS SECTION MUST BE COMPLETED, SIGNED, AND RETURNED WITH 
RESPONDENT’S PROPOSAL.  FAILURE TO SIGN AND RETURN THIS 
SECTION WILL RESULT IN THE REJECTION OF YOUR PROPOSAL.

3.9.1 By signature hereon, Respondent offers and agrees to furnish all services to 
construct the project at the prices quoted and comply with all terms, conditions, 
and requirements set forth in the RFP documents and contained herein.

3.9.2 By signature hereon, Respondent affirms that it has not given, nor intends to give 
at any time hereafter, any economic opportunity, future employment, gift, loan, 
gratuity, special discount, trip, favor or service to a public servant in connection 
with the submitted Proposal.  Failure to sign hereon, or signing a false statement, 
may void the proposal or any resulting contracts at the Owner’s option, and the 
Respondent may be removed from all proposal lists at this Agency.

3.9.3 By signature hereon, a corporate Respondent certifies that it is not currently 
delinquent in the payment of any Franchise Taxes due under Chapter 171, Texas 
Tax Code, or that the corporation is exempt from the payment of such taxes, or 
that the corporation is an out-of-state corporation that is not subject to the Texas 
Franchise Tax, whichever is applicable.  A false certification shall be deemed a 
material breach of contract and, at the Owner’s option, may result in cancellation 
of any resulting contract.

3.9.4 By signature hereon, the Respondent hereby certifies that neither the Respondent 
nor the firm, corporation, partnership or institution represented by the 
Respondent, or anyone acting for such firm, corporation, or institution has 
violated the antitrust laws of this state, codified in Section 15.01, et. seq., Texas 
Business and Commerce Code, or the Federal antitrust laws, nor communicated 
directly or indirectly the proposal made to any competitor or any other person 
engaged in such line of business.

3.9.5 By signature hereon, Respondent certifies that all statements and information 
prepared and submitted in response to this RFP are current, complete and 
accurate.

3.9.6 By signature hereon, Respondent certifies that the individual signing this 
document and the documents made part of the RFP is authorized to sign such 
documents on behalf of the company and to bind the company under any contract 
which may result from the submission of this proposal.

3.9.7  By signature hereon, Respondent certifies as follows:
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“Under Section 231.006, Texas Family Code, the vendor or applicant certifies that 
the individual or business entity named in this contract, is not ineligible to receive 
payment and acknowledges that this contract may be terminated and payment 
may be withheld if this certification is inaccurate.”

“Under Section 2155.004, Texas Government Code, the vendor or applicant 
certifies that the individual or business entity named in this bid or contract is not 
ineligible to receive the specified contract and acknowledges that this contract 
may be terminated and payment withheld if this certification is inaccurate.”

“Under Section 2254.004, Texas Government Code, the vendor or applicant 
certifies that each individual or business entity proposed by Respondent as a 
member of its team that will engage in the practice of engineering or architecture 
was selected based on demonstrated competence and qualifications only.”

3.9.9 By signature hereon, Respondent certifies that no relationship, whether as a 
relative, business associate, by capital funding agreement or by any other such 
kinship exists between Respondent and an employee of the A&M System, or 
Respondent has not been an employee of the A&M System within the immediate 
twelve (12) months prior to the RFP response.  All such disclosures will be 
subject to administrative review and approval prior to the Owner entering into any 
contract with Respondent.

3.9.10 By signature hereon, Respondent affirms that no compensation has been received 
for participation in the preparation of the specifications for this RFP.  (Ref.Texas 
Government Code, Section 2155.004.)

3.9.11 Respondent represents and warrants that all services to be provided in response to 
this RFP will meet or exceed the safety standards established and promulgated 
under the Federal Occupational Safety and Health law (Public Law 91-596) and 
its regulations in effect as of the date of this solicitation.

3.9.12 By signature hereon, Respondent signifies its compliance with all federal laws 
and regulations pertaining to Equal Employment Opportunities and Affirmative 
Action.
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Compliance Certification Signature:

Submitted By:

(Company Name)

(Authorized Signature)

(Printed Name/Title)

(Date) 

(Email) 

STATE OF TEXAS

VIN No:

OR

FEI No:

If Sole Owner:
SS No: 

If a Corporation:
State of Incorporation:

Charter No:

(Street Address) 

(Mailing Address)

(City, State, Zip Code)

(Telephone Number)  

(Facsimile Number) 
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SECTION 4

PROPOSAL FORMAT

4.1 Content

Proposals shall consist of Responses (certifications, answers to questions, and 
information) to requirements and questions identified in Section 3 of this RFP.  It is not 
necessary to repeat the question in your Response; however, it is essential that you 
reference the question number with your corresponding response.  In cases where a 
question does not apply or if you are unable to respond, reference the question number 
and indicate N/A (Not Applicable) or N/R (No Response) as appropriate.

4.2 Additional Information

Additional attachments shall not be included in the Response.  Only the Responses 
provided by the Respondent to the questions identified in Section 3 of this RFP will be 
used by the Owner for evaluation.

4.3 Table of Contents

Include a Table of Contents that includes page number references.  The Table of Contents 
should be in sufficient detail to facilitate easy reference of the sections of the Proposal as 
well as any separate attachments which should also be listed in the Table of Contents.  

4.4 Divider Tabs

Separate and identify each criteria response to Section 3 of this RFP by use of a divider 
tab for ready reference.

4.5 Pagination

All pages of the Proposal should be numbered sequentially in Arabic numerals (1, 2, 3, 
etc.). 


